

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																					
Division :		Local Government Division																					
Organization :		Local Government Engineering Department (LGED)																					
CONSOLIDATED ANNUAL PROCUREMENT PLAN																							
Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16								
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Rangamati -																					
Budget Type :		Revenue	Project / Programme Name and Code :		Not Available																		
LGED/GOBM/RANGA/24-25/RM-On-01	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Procurement/Supply of Different Materials for On Pavement Maintenance Works of Rangamati Hill District.</td> <td>22600.00</td> <td>Cum</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Procurement/Supply of Different Materials for On Pavement Maintenance Works of Rangamati Hill District.	22600.00	Cum	e-GP	PE	Government	1550000.00	Planned Dates	-	11-Aug-2024	25-Aug-2024	08-Sep-2024	15-Sep-2024	22-Sep-2024	06-Oct-2024	-	05-Dec-2024
Lot No.	Lot Description	Qty.	Unit																				
01	Procurement/Supply of Different Materials for On Pavement Maintenance Works of Rangamati Hill District.	22600.00	Cum																				
							Planned Days	0	0	14	14	7	7	14	56	60							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-01	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Periodic Maintenance of Raikhal Barakolapara R&H Road-Bangalhalia R&H via Dongnala Road from Ch.1000-2000m (Kaptai part) (Road ID-484362003)[Kaptai]</td> <td>1000.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Periodic Maintenance of Raikhal Barakolapara R&H Road-Bangalhalia R&H via Dongnala Road from Ch.1000-2000m (Kaptai part) (Road ID-484362003)[Kaptai]	1000.00	m	e-GP	AO	Government	3500000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	22-Feb-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Periodic Maintenance of Raikhal Barakolapara R&H Road-Bangalhalia R&H via Dongnala Road from Ch.1000-2000m (Kaptai part) (Road ID-484362003)[Kaptai]	1000.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	75							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-02	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Periodic Maintenance of Kawkhal HQ-Ghagra Bazar GC Road from Ch.5000-6000m(Road ID-484252002)[Kawkhal]</td> <td>1000.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Periodic Maintenance of Kawkhal HQ-Ghagra Bazar GC Road from Ch.5000-6000m(Road ID-484252002)[Kawkhal]	1000.00	m	e-GP	AO	Government	4700000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	22-Feb-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Periodic Maintenance of Kawkhal HQ-Ghagra Bazar GC Road from Ch.5000-6000m(Road ID-484252002)[Kawkhal]	1000.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	75							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-03	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Periodic Maintenance of Golatal-Sonaichari Road from Ch.3000-3920m(Road ID-484254013)[Kawkhal]</td> <td>920.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Periodic Maintenance of Golatal-Sonaichari Road from Ch.3000-3920m(Road ID-484254013)[Kawkhal]	920.00	m	e-GP	AO	Government	5150000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	09-Mar-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Periodic Maintenance of Golatal-Sonaichari Road from Ch.3000-3920m(Road ID-484254013)[Kawkhal]	920.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	90							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-04	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Periodic maintenance of Gaidia UP Office - Moranga Para Road from ch.665m- 1092m(Road ID-484784006)[Rajsthal]</td> <td>427.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Periodic maintenance of Gaidia UP Office - Moranga Para Road from ch.665m- 1092m(Road ID-484784006)[Rajsthal]	427.00	m	e-GP	AO	Government	1850000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	22-Feb-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Periodic maintenance of Gaidia UP Office - Moranga Para Road from ch.665m- 1092m(Road ID-484784006)[Rajsthal]	427.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	75							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-05	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Rehabilitation of Kharikhong to Jomchuke Road to Kuramara Road from Ch. 00-3000m(Road ID-484875022)[Rangamati-S]</td> <td>30000.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Rehabilitation of Kharikhong to Jomchuke Road to Kuramara Road from Ch. 00-3000m(Road ID-484875022)[Rangamati-S]	30000.00	m	e-GP	AO	Government	3800000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	22-Feb-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Rehabilitation of Kharikhong to Jomchuke Road to Kuramara Road from Ch. 00-3000m(Road ID-484875022)[Rangamati-S]	30000.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	75							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-06	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Rehabilitation of Rangapari -Asambosti Road to Shadanapur Boddha Bihar from Ch.00-130m(Road ID-484875033)[Rangamati-S]</td> <td>130.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Rehabilitation of Rangapari -Asambosti Road to Shadanapur Boddha Bihar from Ch.00-130m(Road ID-484875033)[Rangamati-S]	130.00	m	e-GP	AO	Government	3650000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	22-Feb-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Rehabilitation of Rangapari -Asambosti Road to Shadanapur Boddha Bihar from Ch.00-130m(Road ID-484875033)[Rangamati-S]	130.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	75							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-07	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Rehabilitation of Upazila H/Q - karengatoli GC via Masterpara , Baribindu Ghat & Rupakary UPC Road from Ch. 00m-1000m(Road ID-484072007)[Baghaichari]</td> <td>1000.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Rehabilitation of Upazila H/Q - karengatoli GC via Masterpara , Baribindu Ghat & Rupakary UPC Road from Ch. 00m-1000m(Road ID-484072007)[Baghaichari]	1000.00	m	e-GP	AO	Government	17700000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	24-Mar-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Rehabilitation of Upazila H/Q - karengatoli GC via Masterpara , Baribindu Ghat & Rupakary UPC Road from Ch. 00m-1000m(Road ID-484072007)[Baghaichari]	1000.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	105							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-08	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Rehabilitation of Upazila HQ - karengatoli GC via Masterpara , Baribindu Ghat & Rupakary UPC Road from Ch. 1000m-1750m (Road ID-484072007)[Baghaichari]</td> <td>750.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Rehabilitation of Upazila HQ - karengatoli GC via Masterpara , Baribindu Ghat & Rupakary UPC Road from Ch. 1000m-1750m (Road ID-484072007)[Baghaichari]	750.00	m	e-GP	AO	Government	13200000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	24-Mar-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Rehabilitation of Upazila HQ - karengatoli GC via Masterpara , Baribindu Ghat & Rupakary UPC Road from Ch. 1000m-1750m (Road ID-484072007)[Baghaichari]	750.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	105							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-09	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Periodic Maintenance of Langadu H/Q- Mainmukh GC Road by BC & RCC Road from Ch.1850m - 2975m (Road ID-484582001) [Langadu]</td> <td>1125.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Periodic Maintenance of Langadu H/Q- Mainmukh GC Road by BC & RCC Road from Ch.1850m - 2975m (Road ID-484582001) [Langadu]	1125.00	m	e-GP	AO	Government	10500000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	09-Dec-2024	-	24-Mar-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Periodic Maintenance of Langadu H/Q- Mainmukh GC Road by BC & RCC Road from Ch.1850m - 2975m (Road ID-484582001) [Langadu]	1125.00	m																				
							Planned Days	0	0	14	14	7	7	14	56	105							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							
LGED/GOBM/Rmt/24-25/RW-10	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Periodic Maintenance of Burighat GC-Ghilaichari GC Road from Ch.6000m-8500m & Ch.9400m-10500m(Road ID-484752001)[Naniachar]</td> <td>3600.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Periodic Maintenance of Burighat GC-Ghilaichari GC Road from Ch.6000m-8500m & Ch.9400m-10500m(Road ID-484752001)[Naniachar]	3600.00	m	e-GP	HOPE	Government	21500000.00	Planned Dates	-	14-Oct-2024	28-Oct-2024	18-Nov-2024	02-Dec-2024	09-Dec-2024	23-Dec-2024	-	22-Apr-2025
Lot No.	Lot Description	Qty.	Unit																				
01	Periodic Maintenance of Burighat GC-Ghilaichari GC Road from Ch.6000m-8500m & Ch.9400m-10500m(Road ID-484752001)[Naniachar]	3600.00	m																				
							Planned Days	0	0	14	21	14	7	14	70	120							
							Actual Dates	-	-	-	-	-	-	-	-	-							
Electronically Signed By : Javed Karim - Additional Chief Engineer																							

