

													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
CTG-1/NDR/Anowara/SPW/22-23	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Government	1750000.00	Planned Dates	-	16-Mar-2023	30-Mar-2023	13-Apr-2023	20-Apr-2023	27-Apr-2023	07-May-2023	-	26-Jun-2023							
					e-GP				Planned Days	0	0	14	14	7	7	10	52	50							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
CTG-1/NDR/Anowara/KIP/22-23	CTG-1/NDR/Anowara/KIP/22-23	Repair & Maintenance of KIP Officer's Quarter & KIP Staff Quarter's in connection with "Operational Expenditure for Repair & Maintenance of Goods and Services Economic Code-3258106" budget of Chattogram O&M Division-1, BWDB, Chattogram during the year 2022-2023.	1.00	L.S.	e-GP	AO	Government	1600000.00	Planned Dates	-	16-Mar-2023	30-Mar-2023	13-Apr-2023	20-Apr-2023	27-Apr-2023	07-May-2023	-	26-Jun-2023							
									Planned Days	0	0	14	14	7	7	10	52	50							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
CTG-1/NDR/Anowara/Embk/50/22-23	CTG-1/NDR/Anowara/Embk/50/22-23	Re-sectioning of dyke in Polder No 63/1A on the Right Bank of Sangu River from KM 32.700 to 32.750 = 50.00m. at Fakirhat of Raipur Union in Anowara Upazilla under "Operational Expenditure for Repair and Maintenance of goods and services" (E.C. 3258137) of Chattogram O&M Division-1 during the year 2022-2023.	50.00	m.	e-GP	AO	Government	800000.00	Planned Dates	-	02-Apr-2023	30-Mar-2023	13-Apr-2023	20-Apr-2023	27-Apr-2023	07-May-2023	-	26-Jun-2023							
									Planned Days	0	0	-3	14	7	7	10	35	50							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
CTG-1/NDR/Anowara/EMBK/90/22-23	CTG-1/NDR/Anowara/EMBK/90/22-23	Re-sectioning of dyke in Polder No 63/1A on the Right Bank of Sangu River from KM 32.100 to 32.190 = 90.00m. at Fakirhat of Raipur Union in Anowara Upazilla under "Operational Expenditure for Repair and Maintenance of goods and services" (E.C. 3258137) under Chattogram O & M Division-1, BWDB, Chattogram during the year 2022-2023.	90.00	m.	e-GP	AO	Government	1500000.00	Planned Dates	-	16-Mar-2023	30-Mar-2023	13-Apr-2023	20-Apr-2023	27-Apr-2023	07-May-2023	-	26-Jun-2023							
									Planned Days	0	0	14	14	7	7	10	52	50							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
Ctg-1/NDR/Anowara/Colony/2022-23	Ctg-1/NDR/Anowara/Colony/2022-23/1	Repair & maintenance of Superintending Engineer's office room and interior design paint at VIP Rest house residential rooms in connection with under "Operational Expenditure for Repair and Maintenance of Goods and Services" (Economic Code-3258106) under Chattogram O&M Division-1, BWDB, Chattogram during the fiscal year of 2022-23.	1.00	L.S.	e-GP	PE	Government	900000.00	Planned Dates	-	23-Mar-2023	30-Mar-2023	13-Apr-2023	20-Apr-2023	27-Apr-2023	04-May-2023	-	28-Jun-2023							
									Planned Days	0	0	7	14	7	7	7	42	55							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
e-GP-08/CTG-01/PatiyaNDR/EMB/Dalu/2022-23	e-GP-08/CTG-01/PatiyaNDR/EMB/Dalu/2022-23	Repair of Damaged Embankment & adjacent River Bank at Colaghat area along the Left Bank of Dalu River from Km. in-between Km 7.480 and Km. 8.480=1.00 Km at Upazilla: Satkania, District:Chattogram Under Chattogram O&M Division-1, BWDB, Chattogram during FY 2022-23.	1000.00	m	e-GP	AO	Government	2750000.00	Planned Dates	-	23-Mar-2023	06-Apr-2023	13-Apr-2023	20-Apr-2023	27-Apr-2023	11-May-2023	-	25-Jun-2023							
									Planned Days	0	0	14	7	7	7	14	49	45							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
IPS-Battery-1/Div-1/Bahaddarhat/2022-23	IPS-Battery-1/Div-1/Bahaddarhat/2022-23	Supply & Installation of IPS Battery for VIP Resthouse & Chattogram O&M Division-1, BWDB, Chattogram office under economic code-3258106 during the FY 2022-23.	1.00	L.S.	Manual	PE	Government	200000.00	Planned Dates	-	16-Apr-2023	20-Apr-2023	27-Apr-2023	30-Apr-2023	02-May-2023	03-May-2023	-	07-May-2023							
									Planned Days	0	0	4	7	3	2	1	17	4							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
Honour-Board/XEN-1/SE/Furniture/2022-23	Honour-Board/XEN-1/SE/Furniture/2022-23	Supply & installation of Honor Board for office of the Superintending Engineer & Executive Engineer and supply of executive chair & other accessories for Superintending Engineer office under economic code-3258106 during the FY 2022-23.	1.00	L.S.	Manual	PE	Government	20000.00	Planned Dates	-	16-Apr-2023	20-Apr-2023	27-Apr-2023	30-Apr-2023	02-May-2023	03-May-2023	-	07-May-2023							
									Planned Days	0	0	4	7	3	2	1	17	4							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
Resthouse/Maintenance/2022-23	Resthouse/Maintenance/2022-23	Repair & maintenance of water supply line at VIP Resthouse ground floor & 1st floor dining and repair ,maintenance & servicing of air-condition and geyser at VIP Resthouse under economic code-3258106 during the FY 2022-23.	1.00	L.S.	Manual	PE	Government	20000.00	Planned Dates	-	16-Apr-2023	20-Apr-2023	27-Apr-2023	30-Apr-2023	02-May-2023	03-May-2023	-	07-May-2023							
									Planned Days	0	0	4	7	3	2	1	17	4							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												
Jungle-1/Colony/2022-23	Jungle-1/Colony/2022-23	Jungle cutting and clearing at Bahaddarhat BWDB Colony under economic code-3258106 during the FY 2022-23.	1.00	L.S.	Manual	PE	Government	100000.00	Planned Dates	-	16-Apr-2023	20-Apr-2023	27-Apr-2023	30-Apr-2023	02-May-2023	03-May-2023	-	07-May-2023							
									Planned Days	0	0	4	7	3	2	1	17	4							
									Actual Dates	-	-	-	-	-	-	-	-	-							
													Electronically Signed By : Shidendu Khastagir - Chief Engineer												

CTG-1/NDR/Anowara/Urgent-1/2022-23	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	2800000.00	Planned Dates	-	07-Jun-2023	18-Jun-2023	19-Jun-2023	19-Jun-2023	20-Jun-2023	21-Jun-2023	-	27-Jun-2023	
	CTG-1/NDR/Anowara/Urgent-1/2022-23	Height raising of flood control embankment of coastal polder no-63/1B at Peshkarhat Mohotapara area of Anowara Upazila in Chattogram district from KM 25.975 to KM 26.675 total 700m during the fiscal year of 2022-23	1.00	m	e-GP				Planned Dates	0	0	11	1	0	1	1	14	6	
									Planned Days										
									Actual Dates										
Electronically Signed By : Shidendu Khastagir - Chief Engineer																			
CTG-1/NDR/Anowara/Urgent-2/2022-23	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	600000.00	Planned Dates	-	07-Jun-2023	18-Jun-2023	19-Jun-2023	19-Jun-2023	20-Jun-2023	21-Jun-2023	-	27-Jun-2023	
	CTG-1/NDR/Anowara/Urgent-2/2022-23	Cleaning and removal of water hyacinth from Anowara Khai at different location of 3.780 km in between km0.00 to km 5.280 at Anowara Upazila in Chattogram district during the fiscal year of 2022-23	1.00	km	e-GP				Planned Dates	0	0	11	1	0	1	1	14	6	
									Planned Days										
									Actual Dates										
Electronically Signed By : Shidendu Khastagir - Chief Engineer																			
e-GP/NDR/CTG-1/OTM/Manpower-1/2022-23	Lot No.	Lot Description	Qty.	Unit	OSTETM (NCT)	AO	Government	11831000.00	Planned Dates	-	24-May-2023	24-May-2023	24-May-2023	24-May-2023	24-May-2023	25-May-2023	-	24-May-2024	
	e-GP/NDR/CTG-1/OTM/Manpower-1/2022-23	Outsourcing manpower supply firm in order to engage Driver (Vehicle), Speed Boat Driver, Pump Operator, Helper, Cook, Assistant Cook, Bearer, Chowkider, Malli, Gardener, Cleaner, Gate Operator and Khalasi (Khai/ Embankment) (Economic Code- 3211131) of Chittagong O&M Division-1, BWDB, Chattogram during the FY 2021-2022.	45.00	Nos	Manual				Planned Dates	0	0	0	0	0	0	1	1	365	
									Planned Days										
									Actual Dates										
Electronically Signed By : S. M. SHAHIDUL ISLAM - Addl Director General																			
Total Value of Procurement								Total :											
								92609948.00											