

Government of the People's Republic of Bangladesh
Local Government Engineering Department
Office of the Executive Engineer
District: Feni.

Annual Procurement Plan

(GoBM)

FY: 2022-2023

People's Republic of Bangladesh
Local Government Engineering Department
Agargaon, Sher-e Bangla Nagar, Dhaka-1207.
Annual Procurement Plan for FY: 2021-2022

Code: 1370304000000-3258112

Code: 1370304000000-3258113

Code: 1370304000000-3258111

Package No. & Budget Type: Revenue	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
e-Tender/ LGED/Feni/GOB M/22-23/W-001	Supply of Materials Bricks Chips Stone Chips Sythet Sand Local Sand Bitumen & Emulsion etc for Mobile Maintenance at different Road under Feni District.	No	1.00	LTM	PE	GOB	21.03	Planned Dates Plan of Days Actual Dates		29-Jun-22	13-Jul-22	27-Jul-22	03-Aug-22	10-Aug-22	17-Aug-22	49	50
e-Tender/ LGED/Feni/GOB M/22-23/W-002	Periodic Maintenance of Songaz-Kutirhat via Kaashirbazar, Monghalkandi & Arakam Road from Ch. 2600-5490m [SONAGAZ] (Road ID. 430942005), Feni	km	3.88	OTM	HOPE	GOB	220.10	Planned Dates Plan of Days Actual Dates		08-Aug-22	29-Aug-22	19-Sep-22	03-Oct-22	10-Aug-22	24-Oct-22	77	120
e-Tender/ LGED/Feni/GOB M/22-23/W-003	Periodic Maintenance of Parachuram-Bashardua-Guthuma Chowmuri-Box Mohammad bezar-Kahua-Bangla bazar-Goniamora R&H Road from Ch. 5204-9755m [PORSURAM] (Road ID.	km	4.56	OTM	HOPE	GOB	400.11	Planned Dates Plan of Days Actual Dates		08-Aug-22	29-Aug-22	19-Sep-22	03-Oct-22	10-Aug-22	24-Oct-22	77	120
e-Tender/ LGED/Feni/GOB M/22-23/W-004	Periodic Maintenance of Mohai-Baligaon UP office-Sundarpur-Kutirhat Road from Ch. 2000-5687.00m[FENI-SJ] (Road ID. 430292007), Feni	km	3.68	OTM	HOPE	GOB	298.11	Planned Dates Plan of Days Actual Dates		08-Aug-22	29-Aug-22	19-Sep-22	03-Oct-22	10-Aug-22	24-Oct-22	77	120
e-Tender/ LGED/Feni/GOB M/22-23/W-005	Periodic Maintenance of Lemua GC-Company bezar-Laskar Her GC Road from Ch. 790-5500m [FENI-SJ] (Road ID. 430292005), Feni	km	4.70	OTM	HOPE	GOB	269.84	Planned Dates Plan of Days Actual Dates		08-Aug-22	29-Aug-22	19-Sep-22	03-Oct-22	10-Aug-22	24-Oct-22	77	120
e-Tender/ LGED/Feni/GOB M/22-23/W-006	Widening of Matubhuiyan-Fuzlaighat Road from Ch. 00-2941m [DAGANB-HUYAN] (Road ID. 430253013), Feni	km	2.94	OTM	HOPE	GOB	325.72	Planned Dates Plan of Days Actual Dates		08-Aug-22	29-Aug-22	19-Sep-22	03-Oct-22	10-Aug-22	24-Oct-22	77	120
e-Tender/ LGED/Feni/GOB M/22-23/W-007	Widening of Koresk munshi-Darbesh bazar Road from Ch. 00-2350m [DAGANB-HUYAN] (Road ID. 430253001), Feni	km	2.35	OTM	HOPE	GOB	330.52	Planned Dates Plan of Days Actual Dates		08-Aug-22	29-Aug-22	19-Sep-22	03-Oct-22	10-Aug-22	24-Oct-22	77	120
e-Tender/ LGED/Feni/GOB M/22-23/W-008	Periodic Maintenance of Karamalia-Kazir hat Road from Ch. 00-1295m [SONAGAZI] (Road ID. 430943007), Feni	km	1.295	LTM	PE	GOB	32.12	Planned Dates Plan of Days		06-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	50

District: Feni

8

7

9

Package No. & Budget Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e-Tender/ LGED/Feni/GOB M22-23W-009	Periodic Maintenance of Amjadhat-Basantapur Gozaria Bazar Road from Ch. 1570-1623m & 2733-3500m [F.U.L.GAZI] (Road ID. 430953005), Feni	km	0.157	LTM	PE	GOB	33.42	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	60
e-Tender/ LGED/Feni/GOB M22-23W-010	Emergency Maintenance (Road Safety Work) of Chintapool-Kulimat Rd (Sonagazi Part) from Ch. 00-2700m [SONAGAZI] (Road ID. 430942001), Feni	km	2.700	LTM	PE	GOB	39.60	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	30
e-Tender/ LGED/Feni/GOB M22-23W-011	Emergency Maintenance of Saheed Sayedur Rahman Contractor Road from Ch. 1050-1088m [FENI-S] (Road ID. 430292012), Feni	m	36.000	LTM	PE	GOB	11.85	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	30
e-Tender/ LGED/Feni/GOB M22-23W-012	Emergency Maintenance (Road Safety Work) of Fajgazi Zia Road from Ch. 00-2510m [F.U.L.GAZI] (Road ID. 430953011), Feni	km	2.510	LTM	PE	GOB	6.51	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	30
e-Tender/ LGED/Feni/GOB M22-23W-013	Periodic Maintenance of Jagathpur-Manipur Road from Ch. 00-1700m [F.U.L.GAZI] (Road ID. 430952001), Feni	km	1.700	LTM	ACE	GOB	141.13	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	105
e-Tender/ LGED/Feni/GOB M22-23W-014	Periodic Maintenance of Sindur Pur-Darbeshar Hat Road from Ch. 00-3397m [DAGANBUJYAN] (Road ID. 430253006), Feni	km	3.397	LTM	ACE	GOB	109.67	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	105
e-Tender/ LGED/Feni/GOB M22-23W-015	Periodic Maintenance of Rajashpur bazar-SaidpurUP bazar-Chargam Samity-Saikuchle-Kalibou-Chargazi Bazar-Narania Box Mohammad bazar Road from Ch. 17110-20375m [PORSURAM] (Road ID. 430292003), Feni	km	3.255	LTM	ACE	GOB	143.49	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	105
e-Tender/ LGED/Feni/GOB M22-23W-016	Periodic Maintenance of Highway-Lemua bazar Road from Ch. 00-574 m [FENI-S] (Road ID. 430292003), Feni	km	0.574	LTM	ACE	GOB	118.47	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	105
e-Tender/ LGED/Feni/GOB M22-23W-017	Periodic Maintenance of Motubi UP Shatapur Chowdhury Hat Contractor mosque Road from Ch. 00-2472m [FENI-S] (Road ID. 430293012), Feni	km	2.472	LTM	ACE	GOB	105.24	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	105
e-Tender/ LGED/Feni/GOB M22-23W-018	Periodic Maintenance of Ferashuram-Subbarbaz-Morra-e-Ulgaz Bazar Road from Ch. 2848-4305m and 6773-6873m	km	1.358	LTM	SE	GOB	70.87	Planned of Dates Plan of Days		08-Aug-22	22-Aug-22	06-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	90





Package No. & Budget Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2 [FULGAZI] (Road ID: 430952003), Feni	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e-Tender/ LGED/Feni/GOB M22-23/W-019	Periodic Maintenance of Karamolin (UP HQ)-Olembazar via Churnita Bkhan School & Jamindar Bazar Road from Ch. 3320-4630m [SONAGAZI] (Road ID: 430943008), Feni	km	1.610	LTM	SE	GOB	59.57	Actual Dates Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	90
e-Tender/ LGED/Feni/GOB M22-23/W-020	Periodic Maintenance of Aminuddinmushirhat-Halouvia-1no Sluice Nobbapur UP Road from Ch. 4270-6920m [SONAGAZI] (Road ID: 430943009), Feni	km	2.650	LTM	SE	GOB	72.44	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	90
e-Tender/ LGED/Feni/GOB M22-23/W-021	Widening of Panchguchile-Kashimur-laxmiria bazar Road from Ch. 1759-2900m [FENI-S] (Road ID: 430293002), Feni	km	1.141	LTM	SE	GOB	54.39	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	90
e-Tender/ LGED/Feni/GOB M22-23/W-022	Widening of Sundarpur-Mollar Taka-Lemua UP Road from Ch. 00-1470m [FENI-S] (Road ID: 430293008), Feni	km	1.470	LTM	SE	GOB	70.62	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	90
e-Tender/ LGED/Feni/GOB M22-23/W-023	Periodic Maintenance of Bogdacia Khalsara-Fathadagar UP-1KM hat Road from Ch. 00-2750m [FENI-S] (Road ID: 430293015), Feni	km	2.750	LTM	SE	GOB	86.30	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	90
e-Tender/ LGED/Feni/GOB M22-23/W-024	Widening of Khalodia Zia Road (Darbarpur- Naapur-Karalya-Fuguzi road) from Ch. 4800-6613m [FULGAZI] (Road ID: 430953007), Feni	km	1.813	LTM	SE	GOB	82.62	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	90
e-Tender/ LGED/Feni/GOB M22-23/W-025	Emergency Maintenance (Road Safety Work) of Sahned Seydur Rahman Cotadior Road from Ch. 00-4270m [FENI-S] (Road ID: 430292012), Feni	km	4.270	LTM	SE	GOB	57.75	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	30
e-Tender/ LGED/Feni/GOB M22-23/W-026	Emergency Maintenance (Road Safety Work) of Koralya hat GC-Darogor hat Road from Ch. 00-5730m [CHHAGALNIYA] (Road ID: 430142001)	km	5.730	LTM	SE	GOB	72.00	Planned of Dates Plan of Days Actual Dates		08-Aug-22	22-Aug-22	05-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22	70	30
e-Tender/ LGED/Feni/GOB M22-23/W-027	Emergency Maintenance of Old DC road & end of Champoknagar road (South Balav pur Road) from Ch. 600-671m [CHHAGALNIYA] (ID No. 430144020), Feni	m	71.000	RFO	PE	GOB	5.53	Planned of Dates Plan of Days Actual Dates		31-Jul-22	10-Aug-22	10-Aug-22	10-Aug-22	10-Aug-22	17-Aug-22	17	30
e-Tender/ LGED/Feni/GOB M22-23/W-028	Emergency Maintenance of Old DC Road & end of Champoknagar Road (Scout) Balav pur Hat Indrazal Hossain	m	75.000	RFO	PE	GOB	4.96	Planned of Dates Plan of Days		31-Jul-22	10-Aug-22	10-Aug-22	10-Aug-22	10-Aug-22	17-Aug-22	17	30




Package No. & Budget Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost. in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2 Crowdury LINK road from Ch. 00-28m (R/S) & Ch. 200-225m (R/S) & 230-275m	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-058	Widening of Dula miah Sharadedi bazar- Kalkhali-Koresmunsh-Road	km	5.605	OTM	HOPE	GOB	185.52	Planned of Dates Plan of Days Actual Dates		01-Sep-21	15-Sep-21	29-Sep-21	06-Oct-21	13-Oct-21	27-Oct-21	84	120
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-059	Widening of Dhailia Lemusa Road	km	4.130	OTM	HOPE	GOB	110.27	Planned of Dates Plan of Days Actual Dates		01-Sep-21	15-Sep-21	29-Sep-21	06-Oct-21	13-Oct-21	27-Oct-21	84	120
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-042	Periodic Maintenance of Mouvi Jan Box Cuti Pukur Road v/s Shak Ahmad Road	km	1.844	LTM	SE	GOB	74.58	Planned of Dates Plan of Days Actual Dates		01-Sep-21	15-Sep-21	29-Sep-21	06-Oct-21	13-Oct-21	27-Oct-21	56	75
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-076	Widening of Shawa Road to Baligaon UP Complex Road	km	2.950	OTM	ACE	GOB	78.05	Planned of Dates Plan of Days Actual Dates		09-Jan-22	23-Jan-22	06-Feb-22	13-Feb-22	20-Feb-22	06-Mar-22	56	120
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-026	Periodic Maintenance of South Jeyashkor- Alampur-Chandpur connecting road. St Dhopa bari - New H.C. Chandpur Aziz Ullan, Masier Road	km	1.110	LTM	PE	GOB	37.40	Planned of Dates Plan of Days Actual Dates		01-Sep-21	15-Sep-21	29-Sep-21	06-Oct-21	13-Oct-21	27-Oct-21	56	60
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-078	Periodic Maintenance of South Karimpur Hossainia Masrasha - cum - East m Khana - F.W.C Khalpar Road	km	0.864	LTM	PE	GOB	46.59	Planned of Dates Plan of Days Actual Dates		28-Mar-22	11-Apr-22	25-Apr-22	02-May-22	09-May-22	23-May-22	56	60
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-081	Periodic Maintenance of Rajapur - Ghona Road	m	120.000	LTM	SE	GOB	53.90	Planned of Dates Plan of Days Actual Dates		28-Mar-22	11-Apr-22	25-Apr-22	02-May-22	09-May-22	23-May-22	56	60
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-051	Periodic Maintenance of Sonagar bazar to Lemulabazar via Commandir hall, Ahmadpur UP HQ Vour bazar Road- Sonagazi Part	km	4.350	LTM	ACE	GOB	97.43	Planned of Dates Plan of Days Actual Dates		01-Sep-21	15-Sep-21	29-Sep-21	06-Oct-21	13-Oct-21	27-Oct-21	56	90
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-038	Periodic Maintenance of Mongaz-Motigonj Road	km	2.450	LTM	SE	GOB	50.84	Planned of Dates Plan of Days Actual Dates		01-Sep-21	15-Sep-21	29-Sep-21	06-Oct-21	13-Oct-21	27-Oct-21	56	60
e- Tender/LGED/Fe n/GOBM/Z1- 22/W-044	Periodic Maintenance of Cucuos Miar (Bazar-Motigonj) Bazar Road	km	1.275	LTM	PE	GOB	34.43	Planned of Dates Plan of Days		01-Sep-21	15-Sep-21	29-Sep-21	06-Oct-21	13-Oct-21	27-Oct-21	56	60





88


Package No. & Budget Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Edd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1 ZZW-01Z	2	3	4	5	6	7	8	9 Actual Dates	10	11	12	13	14	15	16	17	18
e- Tender/LGED/Fe n/GOBM/21- 22W-028	Periodic Maintenance of Dowlatkendi Road (Panar bar-Q.Mila's Brickfield)	km	1.235	LTM	PE	GOB	31.67	Planned of Dates Plan of Days Actual Dates		01-Sep-21	15-Sep-21	29-Sep-21	08-Oct-21	13-Oct-21	27-Oct-21	56	60
e- Tender/LGED/Fe n/GOBM/21- 22W-074	Periodic Maintenance of Gana Shalima Road (Soregazi GC - Ganashalima Road)	km	1.900	LTM	SE	GOB	51.32	Planned of Dates Plan of Days Actual Dates		09-Dec-21	23-Dec-21	05-Jan-22	13-Jan-22	20-Jan-22	03-Feb-22	56	75
e- Tender/LGED/Fe n/GOBM/21- 22W-079	Periodic Maintenance of Ahmedpur Kazraluk Nur Zam - E- Mosque & Forkania Madrasah Complex Road	m	260.030	LTM	PE	GOB	13.16	Planned of Dates Plan of Days Actual Dates		28-Mar-22	11-Apr-22	25-Apr-22	03-May-22	09-May-22	23-May-22	56	60
e- Tender/LGED/Fe n/GOBM/21- 22W-048	Periodic Maintenance of Jagathpur-Manipur Road	km	4.33	OTM	HOPE	GOB	261.59	Planned of Dates Plan of Days Actual Dates		01-Sep-21	15-Sep-21	29-Sep-21	06-Oct-21	13-Oct-21	27-Oct-21	84	120
e- Tender/LGED/Fe n/GOBM/21- 22W-077	Emergency Maintenance of Sukkul Member Road	m	66.040	LTM	PE	GOB	4.96	Planned of Dates Plan of Days Actual Dates		09-Jan-22	23-Jan-22	06-Feb-22	13-Feb-22	20-Feb-22	05-Mar-22	56	30
DPM/LGED/Fe/n/ GOBM/22-23/W- 01	Routine Maintenance of Different Road at Feni Sadar Upazila	km		DPM	PE	GOB	14.81	Planned of Dates Plan of Days Actual Dates		-	-	-	-	-	01-Jul-22	0	365
DPM/LGED/Fe/n/ GOBM/22-23/W- 02	Routine Maintenance of Different Road at Fulgazi Upazila	km		DPM	PE	GOB	12.20	Planned of Dates Plan of Days Actual Dates		-	-	-	-	-	01-Jul-22	0	365
DPM/LGED/Fe/n/ GOBM/22-23/W- 03	Routine Maintenance of Different Road at Parshuram Upazila	km		DPM	PE	GOB	15.86	Planned of Dates Plan of Days Actual Dates		-	-	-	-	-	01-Jul-22	0	365
DPM/LGED/Fe/n/ GOBM/22-23/W- 04	Routine Maintenance of Different Road at Chagalmaiya Upazila	km		DPM	PE	GOB	8.93	Planned of Dates Plan of Days Actual Dates		-	-	-	-	-	01-Jul-22	0	365
DPM/LGED/Fe/n/ GOBM/22-23/W- 05	Routine Maintenance of Different Road at Dagonbhuyan Upazila	km		DPM	PE	GOB	12.58	Planned of Dates Plan of Days Actual Dates		-	-	-	-	-	01-Jul-22	0	365






Package No. & Budget Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DPM/GED/Fenv/ GCRM/22-23/W/ 05	Routine Maintenance of Different Road at Sonagazi Upazila	km		DPM	PE	GOB	14.71	Actual Dates Planned of Dates Plan of Days Actual Dates							01-JUL-22	0	365


10.09.22
শারিউন শাররিন
সহকারী প্রকৌশলী
এলজিইডি, ফেনী।


10.09.22
সৌমিত দাস
সিনিয়র সহকারী প্রকৌশলী
এলজিইডি, ফেনী।


10.09.2022
মোহাম্মদ হাগান আলী
নির্বাহী প্রকৌশলী
এলজিইডি, ফেনী।