

	s							Actual date	-	"	"	"	"	"	"	"	"	"
6	Stamp & Seal			Direct/RFQ	DLO (Hope)	GOB	3000/-	Planned dates	-	"	"	"	"	"	"	"	"	"
								Planned days	-	"	"	"	"	"	"	"	"	
								Actual date	-	"	"	"	"	"	"	"		
7	Stationery			Direct/RFQ	DLO (Hope)	GOB	110000/-	Planned dates	-	"	"	"	"	"	"	"	"	"
								Planned days	-	"	"	"	"	"	"	"		
								Actual date	-	"	"	"	"	"	"	"		
8	execution			Direct/RFQ	DLO (Hope)		40000/-	Planned dates	-	"	"	"	"	"	"	"	"	"
								Planned days	-	"	"	"	"	"	"	"		
								Actual date	-	"	"	"	"	"	"	"		
9	furniture			Direct/RFQ	DLO (Hope)		10000/-	Planned dates	-	"	"	"	"	"	"	"	"	"
								Planned days	-	"	"	"	"	"	"	"		
								Actual date	-	"	"	"	"	"	"	"		
10	Computer Repairs			Direct/RFQ	DLO (Hope)		12000/-	Planned dates	-	"	"	"	"	"	"	"	"	"
								Planned days	-	"	"	"	"	"	"	"		
								Actual date	-	"	"	"	"	"	"	"		
11	furniture Purchase			Direct/RFQ	DLO (Hope)		12000/-	Planned dates	-	"	"	"	"	"	"	"	"	"
								Planned days	-	"	"	"	"	"	"	"		
								Actual date	-	"	"	"	"	"	"	"		



(Dr. Mohammad Ali)
Upazila Livestock Officer
Muradnagar, Cumilla.