

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																
Division :		Local Government Division																
Organization :		Local Government Engineering Department (LGED)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16	
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Cox'sbazar -																
Budget Type :		Development Project / Programme Name and Code : Not Available/Village Road Rehabilitation Project and 2242590																
LGED/COX/VRRP/OL/23-24/W-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	7516054.00	Planned Dates	-	12-Nov-2023	26-Nov-2023	10-Dec-2023	17-Dec-2023	24-Dec-2023	07-Jan-2024	-	05-Jun-2024
	Single	Rehabilitation of Malumghat Bazar RHD- Cha Bagan-Lama Connecting Road from Ch:00m-1600m (Road ID-422164071) under Upazila-Chakaria, Dist: Cox's Bazar.	1600.00	m	e-GP				Planned Days	0	0	14	14	7	7	14	56	150
									Actual Dates									
Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer																		
Total Value of Procurement							Total :		7516054.00									

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																
Division :		Local Government Division																
Organization :		Local Government Engineering Department (LGED)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16	
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Cox'sbazar -																
Budget Type :		Development		Project / Programme Name and Code :		Not Available/Construction of Under 100m Bridges on Upazila, Union & Village Road Project and 224280600												
CBU-100/Purto-433	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PD	Government	29830000.00	Planned Dates	-	15-Oct-2023	05-Nov-2023	19-Nov-2023	26-Nov-2023	03-Dec-2023	31-Dec-2023	-	30-Dec-2024
	Single	Construction of 21.0m Long RCC Girder Bridge over Bojachori river under Dulahjara union in front of Former Secretary Late Delowar Hossain House at ch. 1450m (Road ID: 422164043) Upazila: Chakoria, District: Cox's Bazar.	21.00	m	e-GP				Planned Days	0	0	21	14	7	7	28	77	365
									Actual Dates									
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																		
Total Value of Procurement							Total :		29830000.00									

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																
Division :		Local Government Division																
Organization :		Local Government Engineering Department (LGED)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16	
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Cox'sbazar -																
Budget Type :		Development		Project / Programme Name and Code :		Not Available/Flood and Disaster Damaged Rural Road Infrastructure Rehabilitation Project (FDDRIRP) and 5271												
FDR/Cox-23-24/UZR/W-25 Adl.	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PD	Government	74590000.00	Planned Dates	-	08-Oct-2023	05-Nov-2023	19-Nov-2023	26-Nov-2023	03-Dec-2023	31-Dec-2023	-	29-Apr-2024
	Single	Remaining work for Rehabilitation of Rashid Nagar RHD - Khurkul GC via Bharukhali Bazar Road from Ch 00-4100m under Upazila, Sadar, District-Cox's Bazar. [Road ID-422242004]	4100.00	m					Planned Days	0	0	28	14	7	7	28	84	120
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer																		
Total Value of Procurement							Total :	74590000.00										

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																		
Division :		Local Government Division																		
Organization :		Local Government Engineering Department (LGED)																		
CONSOLIDATED ANNUAL PROCUREMENT PLAN																				
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16			
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Cox'sbazar -																		
Budget Type :		Development		Project / Programme Name and Code :		Not Available/Upazila Town (Non-Municipal) Master Plan Preparation and Basic Infrastructure Development Project and 224246100														
UTMIDP-COXB/Kutub/WD-196	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PD	Government	3400000.00	Planned Dates	-	05-Oct-2023	26-Oct-2023	09-Nov-2023	16-Nov-2023	23-Nov-2023	21-Dec-2023	-	18-Jun-2024		
									Planned Days	0	0	21	14	7	7	28	77	180		
									Actual Dates											
Electronically Signed By : Shaikh Muzakka Zaher - Additional Chief Engineer																				
UTMIDP-COXB/PAKU/WR-403	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PD	Government	8190000.00	Planned Dates	-	29-Oct-2023	19-Nov-2023	03-Dec-2023	10-Dec-2023	17-Dec-2023	14-Jan-2024	-	13-Jan-2025		
									Planned Days	0	0	21	14	7	7	28	77	365		
									Actual Dates											
Electronically Signed By : Shaikh Muzakka Zaher - Additional Chief Engineer																				
Total Value of Procurement							Total :		11590000.00											

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																
Division :		Local Government Division																
Organization :		Local Government Engineering Department (LGED)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16	
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Cox'sbazar -																
Budget Type :		Development		Project / Programme Name and Code :		Not Available/General Social Infrastructure Development Project-2 and 224361700												
GSID-2/COX/DW-43.	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	300000.00	Planned Dates	-	01-Oct-2023	15-Oct-2023	29-Oct-2023	05-Nov-2023	12-Nov-2023	26-Nov-2023	-	24-Feb-2024
	Single	Improvement of Baytusharaf Jam-E-Mosque under Kayerbill Union [Latitude:21.837480, Longitude: 91.854875]	1.00	No.	e-GP				Planned Days	0	0	14	14	7	7	14	56	90
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																		
GSID-2/COX/DW-50.	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	300000.00	Planned Dates	-	01-Oct-2023	15-Oct-2023	29-Oct-2023	05-Nov-2023	12-Nov-2023	26-Nov-2023	-	24-Feb-2024
	Single	Improvement of Dinga Vanga Govt. Primary School attached Graveyard under Dakkhin Dhurong Union [Latitude:21.855907, Longitude: 91.853362]	1.00	No.	e-GP				Planned Days	0	0	14	14	7	7	14	56	90
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																		
Total Value of Procurement							Total :										600000.00	

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																
Division :		Local Government Division																
Organization :		Local Government Engineering Department (LGED)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16	
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Cox'sbazar -																
Budget Type :		Development Project / Programme Name and Code : Rural Development Program/Countrywide Rural Market Infrastructure Development Project (CRMIDP) and 5254																
CRMIDP/COXB/W-477/2023-24	Lot No.	Lot Description	Qty.	Unit	OSTETM (NCT) e-GP	PD	Government	31200000.00	Planned Dates	-	24-Sep-2023	22-Oct-2023	05-Nov-2023	12-Nov-2023	19-Nov-2023	17-Dec-2023	-	15-May-2025
	Single	Construction of 2-storied Rural Market Building (with 04-storied Foundation) at Boro Maheshkhali Notun Bazar, under Upazila: Maheshkhali, District: Cox's Bazar.	1.00	No.					Planned Days	0	0	28	14	7	7	28	84	515
									Actual Dates									
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																		
CRMIDP/COXB/W-479/2023-24	Lot No.	Lot Description	Qty.	Unit	OSTETM (NCT) e-GP	PD	Government	34500000.00	Planned Dates	-	24-Sep-2023	22-Oct-2023	05-Nov-2023	12-Nov-2023	19-Nov-2023	17-Dec-2023	-	15-May-2025
	Single	Construction of 2-Storeyed Rural Market Building (with 04-Storeyed Foundation) at Shamlapur Bazar under Upazila: Teknaf, District: Cox's Bazar.	1.00	No.					Planned Days	0	0	28	14	7	7	28	84	515
									Actual Dates									
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																		
Total Value of Procurement							Total :		65700000.00									

		9,80,000.00																				
Electronically Signed By : Md Mokhlesur Rahman - Additional Chief Engineer																						
GCP-3/cox/WD-126	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PD	Government	29000000.00	Planned Dates	-	15-Jan-2023	12-Feb-2023	26-Feb-2023	05-Mar-2023	12-Mar-2023	09-Apr-2023	-	06-Oct-2023				
	Single	Improvement of BM Char UP-Konakhali Demushia UP Road By BC at Ch. 455m-3500m, Under Chakaria Upazila, District: Cox's Bazar.[Road ID: 422163009] [Salvaged Cost: 76,80,273.00]	3045.00	m	e-GP				Planned Days	0	0	28	14	7	7	28	84	180				
									Actual Dates		-	-	-	-	-	-	-	-	-			
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																						
GCP-3/cox/WD-127	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	10204747.00	Planned Dates	-	15-Jan-2023	29-Jan-2023	12-Feb-2023	19-Feb-2023	26-Feb-2023	26-Mar-2023	-	22-Sep-2023				
	Single	Development of Purattakhali Jakaria Sorok RHD-Konakhali Community Center via Bahula Manik Char GPS Road By BC at Ch.00m-1000m, Under Chakaria Upazila, District: Cox's Bazar.[Road ID: 422164098] [Salvaged Cost: 24,38,834.00]	1000.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180				
									Actual Dates		-	-	-	-	-	-	-	-	-			
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																						
GCP-3/cox/WD-128	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	8734745.00	Planned Dates	-	01-Feb-2023	15-Feb-2023	01-Mar-2023	08-Mar-2023	15-Mar-2023	12-Apr-2023	-	09-Oct-2023				
	Single	Improvement of Chiriga UP-Buri Pukur Charan Deep Choyra Khali Road By BC at Ch.00m-950m, Under Chakaria Upazila, District: Cox's Bazar.[Road ID: 422164131] [Salvaged Cost: 19,79,847.00]	950.00	M	e-GP				Planned Days	0	0	14	14	7	7	28	70	180				
									Actual Dates		-	-	-	-	-	-	-	-	-			
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																						
GCP-3/cox/WD-129	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	11669226.00	Planned Dates	-	01-Feb-2023	15-Feb-2023	01-Mar-2023	08-Mar-2023	15-Mar-2023	12-Apr-2023	-	09-Oct-2023				
	Single	Improvement of Satdalia Road By BC at Ch.00m-1300m, Under Chakaria Upazila, District: Cox's Bazar.[Road ID: 422165020] [Salvaged Cost:31,37,445.00]	1300.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180				
									Actual Dates		-	-	-	-	-	-	-	-	-			
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																						
GCP-3/cox/WD-130	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	8906475.00	Planned Dates	-	01-Feb-2023	15-Feb-2023	01-Mar-2023	08-Mar-2023	15-Mar-2023	12-Apr-2023	-	09-Oct-2023				
	Single	Improvement of Betua Bazar RHD-Khil Sadek-Boroitoli Bibirkhil Road By BC at Ch.00m-750m, Under Chakaria Upazila, District: Cox's Bazar.[Road ID: 422164032] [Salvaged Cost: 12,35,687.00]	750.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180				
									Actual Dates		-	-	-	-	-	-	-	-	-			
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																						
GCP-3/cox/WDS-131	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	12077284.00	Planned Dates	-	26-Mar-2023	09-Apr-2023	23-Apr-2023	30-Apr-2023	07-May-2023	04-Jun-2023	-	01-Dec-2023				
	Single	Development of Arkan Road-Rousan Ali Primary School Road By HBB at Ch. 00-1000m, (ID-422665083) at Upazila-Ramu, Dist.-Cox's Bazar, (Salvaged Material Cost: 1,89,296.00)	1000.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180				
									Actual Dates		-	-	-	-	-	-	-	-	-			
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																						
GCP-3/cox/WDS-132	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	13853044.00	Planned Dates	-	26-Mar-2023	09-Apr-2023	23-Apr-2023	30-Apr-2023	07-May-2023	04-Jun-2023	-	01-Dec-2023				
	Single	Development of Konarpara-Shojip Kata Road by HBB at Ch. 700-2700m (ID-422665063) at Upazila-Ramu, Dist.-Cox's Bazar.	2000.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180				
									Actual Dates		-	-	-	-	-	-	-	-	-			
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																						
GCP-3/cox/WDS-133	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	13523295.00	Planned Dates	-	26-Mar-2023	09-Apr-2023	23-Apr-2023	30-Apr-2023	07-May-2023	04-Jun-2023	-	01-Dec-2023				
	Single	Development of Garjana Bazar-Bara Jungchhari Road By HBB at Ch. 00-2000m (ID-422665006) at Upazila-Ramu, Dist.-Cox's Bazar, (Salvaged Material Cost: 5,60,796.00)	2000.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180				
									Actual Dates		-	-	-	-	-	-	-	-	-			
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																						
GCP-3/cox/WDS-134	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	11137094.00	Planned Dates	-	26-Mar-2023	09-Apr-2023	23-Apr-2023	30-Apr-2023	07-May-2023	04-Jun-2023	-	01-Dec-2023				
	Single	Development of	1400.00	m	e-GP				Planned	0	0	14	14	7	7	28	70	180				

		South Mithachari-Charpara Road by HBB at Ch. 400-1800m (ID-422664026) at Upazila-Ramu, Dist.-Cox's Bazar, (Salvaged Material Cost: 2,16,068)								Days											
										Actual Dates											
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
GCP-3/cox/WDS-135	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	13772693.00	Planned Dates	-	26-Mar-2023	09-Apr-2023	23-Apr-2023	30-Apr-2023	07-May-2023	04-Jun-2023	-	01-Dec-2023			
	Single	Development of Suja-Magerghat Road (Kachchapia High School-Choto Jungchori Sub Project) Road by HBB at Ch. 00-2000m (ID-422665007) at Upazila-Ramu, Dist.-Cox's Bazar, (Salvaged Material Cost: 4,80,946)	2000.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180			
									Actual Dates												
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
GCP-3/cox/WDS-136	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	12051626.00	Planned Dates	-	26-Mar-2023	09-Apr-2023	23-Apr-2023	30-Apr-2023	07-May-2023	04-Jun-2023	-	01-Dec-2023			
	Single	Development of Dochari Ghillatali Road (Kachchapia GPS Connecting Road) by HBB at Ch.1200-2450m (ID-422665017) at Upazila-Ramu, Dist.-Cox's Bazar, (Salvaged Material Cost: 3,05,585)	1250.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180			
									Actual Dates												
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
GCP-3/cox/WDS-137	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	4226818.00	Planned Dates	-	26-Mar-2023	09-Apr-2023	23-Apr-2023	30-Apr-2023	07-May-2023	04-Jun-2023	-	01-Dec-2023			
	Single	Development of Garjania Khaal-Mokierghona (Kejurbilli GPS Connecting Road) Road by HBB at Ch. 720-1320m (ID-422665030) at Upazila-Ramu, Dist.-Cox's Bazar.	500.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	180			
									Actual Dates												
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
GCP-3/cox/WDS-138	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	6148017.00	Planned Dates	-	22-May-2023	05-Jun-2023	19-Jun-2023	26-Jun-2023	03-Jul-2023	31-Jul-2023	-	26-May-2024			
	Single	Development of Majerfari Bazar under Chakaria Upazila, Dist.-Cox's Bazar.	1.00	No.	e-GP				Planned Days	0	0	14	14	7	7	28	70	300			
									Actual Dates												
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
GCP-3/cox/WDS-139	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PD	Government	36000000.00	Planned Dates	-	11-Jun-2023	02-Jul-2023	16-Jul-2023	23-Jul-2023	30-Jul-2023	27-Aug-2023	-	22-Jun-2024			
	Single	Improvement of Harbung RHD-Rubber Bagan Road by HBB at ch. 00-3500m. (Road ID-422165113) at Upazila-Chakaria, Dist.-Cox's Bazar. (Salvaged Materials Cost: 8,07,752.00)	3500.00	m	e-GP				Planned Days	0	0	21	14	7	7	28	77	300			
									Actual Dates												
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
GCP-3/cox/WDS-140	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	12878518.00	Planned Dates	-	13-Jun-2023	27-Jun-2023	11-Jul-2023	18-Jul-2023	25-Jul-2023	22-Aug-2023	-	17-Jun-2024			
	Single	Improvement of Natun Office Bazar-Dulafakir Mazar via Napith Khali Piry. School Road By BC at Ch. 00-1000m. (ID-422244059) at Upazila-Sadar, Dist.-Cox's Bazar. (Salvaged Materials Cost: 10,51,021.00).	1000.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	300			
									Actual Dates												
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
GCP-3/cox/WDS-141	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PD	Government	28000000.00	Planned Dates	-	26-Jun-2023	17-Jul-2023	31-Jul-2023	07-Aug-2023	14-Aug-2023	11-Sep-2023	-	07-Jul-2024			
	Single	Improvement of Dulahazara GC - Khutakhali GC Road by BC at ch. 00-1600m & HBB at ch.1600-2000m (Road ID-422162007) at Upazila-Chakaria, Dist.-Cox's Bazar. (Salvaged Materials Cost: 11,96,465.00)	2000.00	m	e-GP				Planned Days	0	0	21	14	7	7	28	77	300			
									Actual Dates												
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
Total Value of Procurement								Total :	445471020.00												

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																				
Division :		Local Government Division																				
Organization :		Local Government Engineering Department (LGED)																				
CONSOLIDATED ANNUAL PROCUREMENT PLAN																						
Package No.	Description of Procurement Package Works				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (in BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract				
1	2				3	4	5	6	7	8	9	10	11	12	13	14	15	16				
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Cox'sbazar -																				
Budget Type :		Development Project / Programme Name and Code : Important Rural Infrastructure Development Project on Priority Basis/Important Rural Infrastructure Development Project-3 on priority Basis and 224318000																				
IRIDP-3/COX/DW-57	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PD	Government	22215000.00	Planned Dates	-	13-Aug-2023	03-Sep-2023	17-Sep-2023	24-Sep-2023	01-Oct-2023	29-Oct-2023	-	28-Oct-2024				
	Single	a) Improvement of Goalmara-Antali Road at Ch. 00m-1500m. [ID-422944045] b) Construction of 01 no 2.00x1.50m culvert at ch.958m on the same road. c) Construction of 08 nos 0.750x0.750m culvert at ch. 186,441,538,572,1162,1330,1435 & 1625m on the same road at Upazila-Ukhiya, Dist.-Cox's Bazar. (Salvaged Cost-4,167,612.00)	1500.00	m					Planned Days	0	0	21	14	7	7	28	77	365				
									Actual Dates													
	Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
IRIDP-3/COX/DW-58	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PD	Government	12643081.00	Planned Dates	-	13-Aug-2023	27-Aug-2023	10-Sep-2023	17-Sep-2023	24-Sep-2023	22-Oct-2023	-	21-Oct-2024				
	Single	a) Improvement of RHD Palongkhali to Chapotkhali Marindrive Road at Ch.00m-963m [ID-422944013]. b) Construction of 01 nos 3.00x2.00m culvert at ch. 425m on the same road at Upazila-Ukhiya, Dist.-Cox's Bazar. (Salvage Cost-Tk-2158769.00)	963.00	m					Planned Days	0	0	14	14	7	7	28	70	365				
									Actual Dates													
	Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
IRIDP-3/COX/DW-59	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PD	Government	9426184.00	Planned Dates	-	13-Aug-2023	27-Aug-2023	10-Sep-2023	17-Sep-2023	24-Sep-2023	22-Oct-2023	-	18-Jul-2024				
	Single	a) Improvement of Rumka Napit Para Road at Ch.1462m-1940m [ID-422944051] b) Construction of 02 nos 0.750x0.750m culvert at ch. 1488 & 1595m on the same road at Upazila-Ukhiya, Dist.-Cox's Bazar.	478.00	m					Planned Days	0	0	14	14	7	7	28	70	270				
									Actual Dates													
	Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
IRIDP-3/COX/DW-60	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PD	Government	9997633.00	Planned Dates	-	13-Aug-2023	27-Aug-2023	10-Sep-2023	17-Sep-2023	24-Sep-2023	22-Oct-2023	-	18-Jul-2024				
	Single	a) Improvement of Rumka to Rumka Piy. School Road at Ch.00m-705m. [ID-422944004]. b) Construction of 01 no 2.00x1.50m culvert at ch. 10m on the same road. c) Construction of 03 nos 0.750x0.750m culvert at ch. 255,350 & 650m on the same road at Upazila-Ukhiya, Dist.-Cox's Bazar. (Salvaged Cost-Tk-1110876.00)	705.00	m					Planned Days	0	0	14	14	7	7	28	70	270				
									Actual Dates													
	Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
IRIDP-3/COX/DW-61	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PD	Government	8937511.00	Planned Dates	-	13-Aug-2023	27-Aug-2023	10-Sep-2023	17-Sep-2023	24-Sep-2023	22-Oct-2023	-	18-Jul-2024				
	Single	a) Improvement of Pagir bill GPS-Rubber Dam Road at Ch.00m-926m. [ID-422945081]. b) Construction of 01 nos 0.750x0.750m culvert at ch. 55m on the same road at Upazila-Ukhiya, Dist.-Cox's Bazar. (Salvage Cost-Tk-2667055.00)	926.00	m					Planned Days	0	0	14	14	7	7	28	70	270				
									Actual Dates													
	Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
IRIDP-3/COX/DW-62	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PD	Government	16721387.00	Planned Dates	-	13-Aug-2023	27-Aug-2023	10-Sep-2023	17-Sep-2023	24-Sep-2023	22-Oct-2023	-	21-Oct-2024				
	Single	a) Improvement of Maricha Ruhingha Camp-Bet Office Road at Ch.00m-1067m. [ID-422945016]. b) Construction of 01 no 3.00x3.00m culvert at ch. 910m on the same road. c) Construction of 02 nos 0.750x0.750m culvert at ch. 06 & 361m on the same road. d) Construction of 01 no 0.975x0.975m culvert at ch. 06m & 361m on the same road at Upazila-Ukhiya, Dist.-Cox's Bazar. (Salvage Cost-Tk-937854.00)	1067.00	m					Planned Days	0	0	14	14	7	7	28	70	365				
									Actual Dates													
	Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
IRIDP-3/COX/DW-63	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PD	Government	12891078.00	Planned Dates	-	13-Aug-2023	27-Aug-2023	10-Sep-2023	17-Sep-2023	24-Sep-2023	22-Oct-2023	-	21-Oct-2024				
	Single	a) Improvement of Hatimura LGED Road-Tutatali via Nakhonchari Upazila Road at Ch.00m-983m. [ID-422945115]. b) Construction of 01 no 2.00x1.50m culvert at ch. 735m on the same road. c) Construction of 03 nos 0.750x0.750m culvert at ch. 238, 283 & 658m on the same road at Upazila-Ukhiya, Dist.-Cox's Bazar. (Salvage Cost-Tk-399197.00)	983.00	m					Planned Days	0	0	14	14	7	7	28	70	365				
									Actual Dates													
	Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					
IRIDP-3/COX/DW-64	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PD	Government	5723588.00	Planned Dates	-	13-Aug-2023	27-Aug-2023	10-Sep-2023	17-Sep-2023	24-Sep-2023	22-Oct-2023	-	18-Jul-2024				
	Single	a) Improvement of Teknaf Pachim Dail Para Hafez AhmedAg??s House to Maddha Dail Para Hafez UllahAg??s House Road via Artist JahangirAg??s House Road at Ch.00m-500m. [ID-422905269] b) Construction of 02 nos 0.975x0.975m culvert at ch. 382 & 410m on the same road at Upazila-Teknaf, Dist.-Cox's Bazar. (Salvage Cost-Tk-647169.00)	500.00	m					Planned Days	0	0	14	14	7	7	28	70	270				
									Actual Dates													
	Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																					

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																
Division :		Local Government Division																
Organization :		Local Government Engineering Department (LGED)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16			
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Cox'sbazar -																
Budget Type :		Development		Project / Programme Name and Code :		Not Available/Emergency Multi-Sector Rohingya Crisis Response Project (EMCRP) and 2-2428-2400												
EMCRP/AF/W14	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PD	Government, Aid or Grant	156750000.00	Planned Dates	-	10-Aug-2023	07-Sep-2023	21-Sep-2023	28-Sep-2023	05-Oct-2023	02-Nov-2023	-	01-Nov-2024
	Single	a) Improvement of P.M Khali UP Office - Khurulia Bazar Via Mohosini Para Bazar Road from Ch. 2000m-3300m(Road ID- 422243006), b) Improvement of Eidgoan Collage Road from Ch. 325m-2375m(Road ID- 42224046), c) Improvement of Majipara Taxi Stand- Westpara Via Konarpara Road from Ch. 00m-602m (Road ID-42224052) at Upazila Sadar, Dist.- Cox's Bazar. d) Construction of RCC work at Near of Mognama RHD Mognama High School to Mognama UP Road From Ch. 735m-3386m (Road ID- 422953004) at Upazila- Pekua, Dist.- Cox's Bazar. e) Improvement of Shaharbil Bazar-Purbo Bara Vheola Road from Ch. 00m-926m under Shaharbil UP (Road ID- 422164107), f) Improvement of Dulahazara RHD- Kayzer Dapa Road from Ch. 00m-1000m under Dulahazara UP (Road ID- 422164102) at Upazila- Chakaria, Dist.-Cox's Bazar.	8529.00	m	e-GP				Actual Dates	0	0	28	14	7	7	28	84	365
Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer																		
EMCRP/W12	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government, Aid or Grant	255195000.00	Planned Dates	-	28-Sep-2023	26-Oct-2023	16-Nov-2023	30-Nov-2023	07-Dec-2023	04-Jan-2024	-	03-Jan-2025
	Single	1) a) Improvement of Teknaf Mitha Panir Chara Omar Hakim Members House - Purba Side Pahar Road By BC from Ch. 00m-1000m [Road ID- 422905258]. b) Improvement of Nhila Moulavi Bazar Paribarik Sashto Clinic Gate - Abul Bashars House Road from Ch. 00m-430m [Road ID- 422905200].	11000.00	m	e-GP				Planned Dates	0	0	28	21	14	7	28	98	365

c) Improvement of Teknaf Dakkhin Lengurbil Jame Mosjeed - Islam Members House Road Via Laila Members House Road By BC from Ch. 00m-1810m [Road ID-422905242].

d) Improvement of Nhilla Ali Akbar Para - Noa Goda Road By BC from Ch. 00m-600m [Road ID-422905047].

e) Improvement of Teknaf Hatiar Ghona Koborsthan - Karachi Para Purga Para Pahar Road By BC from Ch. 00m-1350m [Road ID-422905260].

f) Improvement of Whykong R&H Katakhal Chakma Para Road By BC from Ch. 00m-1000m [Road ID-422905124] at Upazila-Teknaf. 2) a) Improvement of Ukhiya Daroga Bazar GC - Kutupalong R&H Road Via Hatimura Bazar Road By BC from Ch. 00m-3910m [Road ID-422944008].

b) Improvement of Digolia Chakbaita Road By BC from Ch. 00m-1200m [Road ID-422945029] at Upazila-Ukhiya, District-Cox's Bazar.

Actual Dates

Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer

EMCRP/W12A	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government, Aid or Grant	289042500.00	Planned Dates	-	01-Oct-2023	29-Oct-2023	19-Nov-2023	03-Dec-2023	10-Dec-2023	07-Jan-2024	-	30-Jun-2024		
									Planned Days	0	0	28	21	14	7	28	98	175		
	Single	a) Improvement of Ukhiya Daroga Bazar à?? Dosori Road By BC from Ch. 1000m-4700m [Road ID-422944057].	8085.00	m	e-GP				Actual Dates											
		b) Improvement of Chillercara Peyadachi Barua Bar-Dakhin Maskaria Road By BC from Ch. 00m-1000m [Road ID-422945110].																		
		c) Improvement of Thaing Khali Dhaman Khali Road By BC from Ch. 00m-1755m [Road ID-422945011].																		
		d) Improvement of Yousuf Ali-Uttar Pukuria Road By BC from Ch. 00m-1630m [Road ID-422945054] at Upazila-Ukhiya, District-Cox's Bazar.																		
								Electronically Signed By : Md. Nur Hossain Howlader - Additional Chief Engineer												
Total Value of Procurement								Total :	700987500.00											

Electronically Signed By : MD. NURUL HUDA - Additional Chief Engineer																		
Tender/LGED/Cox/GOBM/2023-2024/RW-29	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	6466354.00	Planned Dates	-	02-Nov-2023	16-Nov-2023	30-Nov-2023	07-Dec-2023	14-Dec-2023	28-Dec-2023	-	27-Mar-2024
	Single	Periodic Maintenance of West Buri Pukur Abdul Jabbar Road - Hatalia Para Charan Deep Road from Ch. 650m-1240m [Road ID-422164130] [Chakaria]	590.00	m	e-GP				Planned Days	0	0	14	14	7	7	14	56	90
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer																		
Total Value of Procurement								Total :	376884784.70									