



চট্টগ্রাম পল্লী বিদ্যুৎ সমিতি-৩


সীতাকুন্ড, চট্টগ্রাম।

www.pbs3.chittagong.gov.bd

বিষয়ঃ ২০২৩-২৪ অর্থ বছরের Annual Procurement Plan (APP) অনুমোদন সংক্রান্ত ০১/২০৪/২০২৩ প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে সদয় অবগতির জন্য জানানো যাচ্ছে যে, অত্র পবিস এর কার্যক্রম পরিচালনার লক্ষ্যে ২০২৩-২৪ অর্থবছরের জন্য বিভিন্ন ক্যাটাগরীর মালামাল ক্রয়ের নিমিত্তে গত ১৭/০৫/২০২৩ খ্রি. তারিখে অনুষ্ঠিত ২০৪ তম নিয়মিত মাসিক বোর্ড সভায় Annual Procurement Plan (APP) উপস্থাপন করা হয়। Annual Procurement Plan (APP) অনুযায়ী বার্ষিক ক্রয় পরিকল্পনা আনুমানিক ১৭১ কোটি ৪১ লক্ষ ৯৭ হাজার টাকা, যা ২০২৩-২৪ অর্থবছরে সংশ্লিষ্ট খাতে বাজেট বরাদ্দ সাপেক্ষে ব্যয় নির্বাহ করা হবে। উক্ত Annual Procurement Plan (APP) অনুমোদনের লক্ষ্যে গত ১৭/০৫/২০২৩ খ্রি. তারিখে অনুষ্ঠিত ২০৪ তম নিয়মিত মাসিক বোর্ড সভায় প্রস্তাব নং-০১/২০৪/২০২৩ গৃহীত হয়। এমতাবস্থায়, প্রস্তাবটি অনুমোদনের পরবর্তী ব্যবস্থা গ্রহণের নিমিত্তে প্রস্তাব সংশ্লিষ্ট উদ্ধৃতাংশ এবং ওয়ার্কিং পেপার এতদসঙ্গে সংযুক্ত পূর্বক প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনা মোতাবেক।



(মুদুল কান্তি চাকমা)
জেনারেল ম্যানেজার

স্মারক নং-২৭.১২.১৫৮৬.৫৬৮.০১.০৩৭.২৩. ২৪৫৫

তারিখঃ

২২ মে, ২০২৩

০৮ জৈষ্ঠ, ১৪২৩

পরিচালক, পবিস মনিটরিং ও ব্যঃ পঃ (দক্ষিণাঞ্চল) পরিদপ্তর, বাপবিবো, মহোদয়,

চট্টগ্রাম পল্লী বিদ্যুৎ সমিতি-৩

শিবপুর, সীতাকুন্ড, চট্টগ্রাম।

বিষয়ঃ- ওয়ার্কিং প্লান।

- ১। প্রস্তাবের বিষয় : ২০২৩-২৪ অর্থ বছরের Annual Procurement Plan (APP) অনুমোদন সংক্রান্ত প্রস্তাব নং-০১/২০৪/২০২৩ অনুমোদন প্রসঙ্গে।
- ২। প্রস্তাব উত্থাপনকারী : জনাব মোঃ আক্তারুন্নবী, পরিচালক, এলাকা নং-০২।
- ৩। প্রস্তাবের সারসংক্ষেপ ও যৌক্তিকতা : ২০২৩-২৪ অর্থবছরে পবিসের কার্যক্রম পরিচালনার লক্ষ্যে গত ১৭/০৫/২০২৩ খ্রি. তারিখে অনুষ্ঠিত ২০৪তম নিয়মিত মাসিক বোর্ড সভায় Annual Procurement Plan (APP) উপস্থাপন করা হয়। Annual Procurement Plan (APP) এ বর্ণিত ব্যয় আনুমানিক ১৭১ কোটি ৪১ লক্ষ ৯৭ হাজার টাকা।
- ৪। প্রস্তাবের আর্থিক সংশ্লিষ্টতা : ২০২৩-২৪ অর্থবছরে সংশ্লিষ্ট খাতে বাজেট বরাদ্দ সাপেক্ষে ব্যয় নির্বাহ করা হবে।
- ৫। প্রস্তাবের ধারা : পবিস নির্দেশিকা ৩০০-৩৬ এর সাথে সঙ্গতিপূর্ণ।
- ৬। আলোচ্য বিষয়ের উপর সিদ্ধান্ত গ্রহণের সুপারিশ : প্রস্তাব গ্রহণের জন্য সুপারিশ করা হলো।
- ৭। সম্ভাব্য প্রতিক্রিয়া : প্রস্তাবটি অনুমোদিত হলে Annual Procurement Plan (APP) অনুযায়ী ২০২৩-২৪ অর্থবছরের জন্য বিভিন্ন ক্যাটাগরীর মালামাল ক্রয় করা যাবে। ফলে সুষ্ঠুভাবে দাপ্তরিক কার্য পরিচালনা করা সম্ভব হবে।



(মুদুল কান্তি চাকমা)
জেনারেল ম্যানেজার



চট্টগ্রাম পল্লী বিদ্যুৎ সমিতি-৩

শিবপুর, সীতাকুন্ড, চট্টগ্রাম।


**বিষয়ঃ ২০২৩-২৪ অর্থ বছরের Annual Procurement Plan (APP) অনুমোদন সংক্রান্ত ০১/২০৪/২০২৩
প্রস্তাব প্রসঙ্গে।**

জেনারেল ম্যানেজার জানান যে, পবিস এর কার্যক্রম পরিচালনার লক্ষ্যে ২০২৩-২৪ অর্থবছরের জন্য বিভিন্ন ক্যাটাগরীর মালামাল ক্রয়ের নিমিত্তে গত ১৭/০৫/২০২৩ খ্রি. তারিখে অনুষ্ঠিত ২০৪তম নিয়মিত মাসিক বোর্ড সভায় Annual Procurement Plan (APP) উপস্থাপন করা হয়। Annual Procurement Plan (APP) অনুযায়ী বার্ষিক ক্রয় পরিকল্পনা আনুমানিক ১৭১ কোটি ৪১ লক্ষ ৯৭ হাজার টাকা, যা ২০২৩-২৪ অর্থ বছরে সংশ্লিষ্ট খাতে বাজেট বরাদ্দ সাপেক্ষে ব্যয় নির্বাহ করা হবে। বিষয়টি বোর্ড সভায় বিস্তারিত আলোচনার পর জনাব মোঃ আক্তারুল্লাহী-এর প্রস্তাবে এবং জনাব আমজাদ হোসেন-এর সমর্থনে সর্বসম্মতিক্রমে নিম্নোক্ত প্রস্তাব গৃহীত হলো।

প্রস্তাব নং-০১/২০৪/২০২৩

দাপ্তরিক কার্যক্রম পরিচালনার স্বার্থে ২০২৩-২৪ অর্থ বছরের জন্য আনুমানিক ১৭১ কোটি ৪১ লক্ষ ৯৭ হাজার টাকার সংযুক্ত Annual Procurement Plan (APP) অনুমোদনের বিষয়ে প্রস্তাব গৃহীত হলো। প্রস্তাবটি অনুমোদনের জন্য বাপবিবোর্ডকে অনুরোধ করা হলো।

এই মর্মে প্রত্যয়ন করা যাচ্ছে যে, ১৭/০৫/২০২৩খ্রি. তারিখে অনুষ্ঠিত চট্টগ্রাম পবিস-৩ এর ২০৪তম বোর্ড সভার প্রস্তাব নং- ০১/২০৪/২০২৩ এর উদ্ধৃতাংশ।


(সাইফুল আলম)
সচিব, সমিতি বোর্ড

**Chattogram PBS-3
Shibpur, Sitakunda**

Index of APP 2023-24

**Capital item :
(Goods ,Works & Service)**

ক্রঃ নং	বিবরণ	সিডিউল নম্বর	টাকার পরিমাণ (হাজার টাকায়) ২০২৩-২৪ অর্থ বছরের এপিপি	বিস্তারিত বিবরণের পৃষ্ঠা নম্বর (কপি সংযুক্ত) ২০২৩-২৪ অর্থ বছরের এপিপি
০১	উপকেন্দ্র তৈরি	-	২০২০০.০০	পৃষ্ঠা নং- ০১
০২	ঋণের কিস্তি পরিশোধ	-	২০০০০০.০০	পৃষ্ঠা নং- ০১
০৩	ওএসএম মালামাল ক্রয়	০১	১৫৩০৩৩.০০	পৃষ্ঠা নং- ০১-০৪
০৪	ডিপোজিট ওয়ার্কের মালামাল ক্রয়	০২	৪২৩৬৫.০০	পৃষ্ঠা নং- ০৪-০৬
০৫	পূর্ত কাজ	০৩	৭০৫.০০	পৃষ্ঠা নং- ০৬
০৬	ভূমি উন্নয়ন	০৪	১১০০০০.০০	পৃষ্ঠা নং- ০৭
০৭	অফিস/রেস্ট হাউসের আসবাবপত্র	০৫	১৩৫৫.০০	পৃষ্ঠা নং- ০৭-০৯
০৮	অফিস সরঞ্জাম	০৬	৩২০.০০	পৃষ্ঠা নং- ০৯-১০
০৯	অপারেটিং যন্ত্রপাতি	০৭	৪০৩৫.০০	পৃষ্ঠা নং- ১০-১১
১০	আইসিটি হার্ডওয়্যার ও নেটওয়ার্ক	০৮	১৮০০.০০	পৃষ্ঠা নং-১১-১২
১১	যানবাহন	০৯	১০৫০.০০	পৃষ্ঠা নং-১৩
১২	ঋণ ও অগ্রিম	১০	২৯০০০.০০	পৃষ্ঠা নং- ১৩
মোট =			৫৬৩৮৬৩.০০	

**Revenue item :
(Goods ,Works & Service)**

ক্রঃ নং	বিবরণ	সিডিউল নম্বর	টাকার পরিমাণ (হাজার টাকায়) ২০২৩-২৪ অর্থ বছরের এপিপি	বিস্তারিত বিবরণের পৃষ্ঠা নম্বর (কপি সংযুক্ত) ২০২৩-২৪ অর্থ বছরের এপিপি
০১	অফিস ভাড়া	-	৪৫০০.০০	পৃষ্ঠা নং- ১৪
০২	চিকিৎসা ব্যয়	-	৬০০.০০	পৃষ্ঠা নং- ১৪
০৩	ভ্রমণ ব্যয়	-	৩৫০.০০	পৃষ্ঠা নং- ১৪
০৪	ঋণের সুদ	-	৯০০০০.০০	পৃষ্ঠা নং- ১৪
০৫	মেরামত ও রক্ষণাবেক্ষণ	০১	২৯৪৮০.০০	পৃষ্ঠা নং-১৪-১৭
০৬	কর্মচারীদের বেতন ও ভাতাদি	০২	২৭২৯৪৫.০০	পৃষ্ঠা নং- ১৭-১৮
০৭	কর্মচারীদের কল্যাণ ও ভাতাদি	০৩	৪৩৩২৫.০০	পৃষ্ঠা নং- ১৮-১৯
০৮	বীমা ও কর	০৪	২১৫৭০.০০	পৃষ্ঠা নং- ১৯
০৯	অবচয় ব্যয়	০৫	৩৯৯৮৯২.০০	পৃষ্ঠা নং- ২০
১০	ভ্রমণ ব্যয়	০৬	১১৫০.০০	পৃষ্ঠা নং- ২০
১১	মুদ্রণ ও মনিহারি সামগ্রী	০৭	৬২০০.০০	পৃষ্ঠা নং- ২০
১২	পেট্রোল/অকটেন	০৮	৬০০০.০০	পৃষ্ঠা নং- ২১
১৩	বিবিধ পরিচালন ব্যয়	০৯	১৯০৯২.০০	পৃষ্ঠা নং- ২১-২২
১৪	ডাক, তার ও টেলিফোন	১০	১০৮০.০০	পৃষ্ঠা নং- ২৩
১৫	বিজ্ঞাপন ও প্রচার	১১	৬০০.০০	পৃষ্ঠা নং- ২৩
১৬	পরিচালকদের টিএ/ডিএ এবং বার্ষিক সদস্য সভা	১২	১০০০.০০	পৃষ্ঠা নং- ২৩
মোট =			৮৯৭৭৮৪.০০	

প্রস্তাবিত

(যা সংশোধিত বাজেটে অন্তর্ভুক্ত করা হবে)

ক্রঃ নং	বিবরণ	সিডিউল নম্বর	টাকার পরিমাণ (হাজার টাকায়) ২০২৩-২৪ অর্থ বছরের এপিপি	বিস্তারিত বিবরণের পৃষ্ঠা নম্বর (কপি সংযুক্ত) ২০২৩-২৪ অর্থ বছরের প্রস্তাবিত এপিপি
Capital item				
০১	পূর্ত কাজ	০৩	১৪৭৫০০.০০	পৃষ্ঠা নং- ২৪
০২	ভূমি উন্নয়ন	০৪	১০০০০০.০০	পৃষ্ঠা নং- ২৫
মোট =			২৪৭৫০০.০০	
Revenue item				
০৩	বিতরণ লাইন রক্ষনাবেক্ষণ	১	৫০৫০.০০	পৃষ্ঠা নং- ২৫
মোট =			২৪৭৫০০.০০	

সর্বমোটঃ Capital item + Revenue item+ প্রস্তাবিত = (৫৬৩৮৬৩.০০ + ৮৯৭৭৮৪.০০ + ২৪৭৫০০.০০ + ৫০৫০.০০ = ১৭১৪১৯৭ × ১০০০) = ১৭১,৪১,৯৭,০০০.০০ (একশত একাত্তর কোটি একচল্লিশ লক্ষ সাতানব্বই হাজার টাকা) মাত্র।

**ANNUAL PROCUREMENT PLAN 2023-24
(Capital Item)**

Ministry/Division : **Power Division**
 Agency : **Bangladesh Rural Electrification Board**
 Procuring Entity Name & Code : **Chatogram Pali Bidyut Samity-3**

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost in Tk. (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)		
G-23-24. 568.01	G-23-24. 568.01.001	Construction of sub-sation	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	20200.00	10										
									11										
									12										
Sub-Total=									Date Will be Settled according to BREB /LEAD PBS										
G-23-24. 568.02	G-23-24. 568.02.001	Debt. Service Liability (DSL)	Nos	Lot	DPM	BRE B Boar	Self Finance	200000.00	10										
									11										
									12										
Sub-Total=									Date Will be Settled according to BREB /LEAD PBS										
Schedule 1: O&M																			
G-23-24. 568.03	G-23-24. 568.03.001	Transformer	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	13412.00	10										
									11										
									12										
Sub-Total=									Date Will be Settled according to BREB /LEAD PBS										
G-23-24. 568.04	G-23-24. 568.04.001	Meter	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	25880.00	10										
									11										
									12										
Sub-Total=									Date Will be Settled according to BREB /LEAD PBS										

Levy

বিলকান উদ্দিন
এক্সিকিউটিভ (অফিসিয়াল)
চট্টগ্রাম পলি-৩

মোঃ আনিসুর রহমান
এক্সিকিউটিভ (ইঞ্জিনিয়ার)
চট্টগ্রাম পলি-৩

মোঃ মাসুদুল হক
এক্সিকিউটিভ (অফিসিয়াল)
চট্টগ্রাম পলি-৩


ডাঃ ম. ম. সোহাগ
এক্সিকিউটিভ (সিনিয়র ইঞ্জিনিয়ার)
চট্টগ্রাম পলি-৩

মোঃ মাহমুদুল হক
এক্সিকিউটিভ (সিনিয়র ইঞ্জিনিয়ার)
চট্টগ্রাম পলি-৩

মোঃ হারুন আল-শাহ
এক্সিকিউটিভ (অফিসিয়াল)
চট্টগ্রাম পলি-৩

মুহম্মদ হোসেন
এক্সিকিউটিভ (অফিসিয়াল)
চট্টগ্রাম পলি-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approval Authority	Source of Funds	Est'd Cost in Tk (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Trial Time (in Days)							
G-23-24. 568.05	G-23-24. 568.05.001	Insulator	Nos	Lot	OTM/Lead PBS	GM	Self Finance	2793.00	Plan Days	11	12	13	14	15	16	17	18							
																		Actual Dates	Date Will be Settled according to BREB /LEAD PBS					
G-23-24. 568.06	G-23-24. 568.06.001	Conductor	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	19456.00	Plan Days	11	12	13	14	15	16	17	18							
																		Actual Dates	Date Will be Settled according to BREB /LEAD PBS					
G-23-24. 568.07	G-23-24. 568.07.001	Armrod Rod	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	1600.00	Plan Days	11	12	13	14	15	16	17	18							
																		Actual Dates	Date Will be Settled according to BREB /LEAD PBS					
G-23-24. 568.08	G-23-24. 568.08.001	Regulator	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	1740.00	Plan Days	11	12	13	14	15	16	17	18							
																		Actual Dates	Date Will be Settled according to BREB /LEAD PBS					
G-23-24. 568.09	G-23-24. 568.09.001	FuseLink	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	400.00	Plan Days	11	12	13	14	15	16	17	18							
																		Actual Dates	Date Will be Settled according to BREB /LEAD PBS					
G-23-24. 568.10	G-23-24. 568.10.001	Connector	Nos	Lot	OTM	GM	Self Finance	2000.00	Plan Days	11	12	13	14	15	16	17	18							
																		Actual Dates	Date Will be Settled according to BREB /LEAD PBS					
G-23-24. 568.10.002	G-23-24. 568.10.002	Connector	Nos	Lot	DPM	GM	Self Finance	568.00	Plan Days	11	12	13	14	15	16	17	18							
																		Actual Dates	Date Will be Settled according to BREB /LEAD PBS					
Sub-Total=								4793.00																
Sub-Total=								19456.00																
Sub-Total=								1600.00																
Sub-Total=								1740.00																
Sub-Total=								400.00																
Sub-Total=								2568.00																



 এজন উন্নয়ন
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩

কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩

কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩

কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩

কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩

কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩


কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩


কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩


কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩


কোম্পানি
 এন (কোম্পানি)
 ক্রয়াল পত্রিকা-৩


Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approval Authority	Source of Funds	Estid. Cost in Tk. (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Siging of Contract	Completing of Contract	Total Time (in Days)
1	2		4	5				9	10	11	12	13	14	15	16	17	18
G-23-24. 568.11	G-23-24. 568.11.001	Gai wire	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	1200.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.12	G-23-24. 568.12.001	Wood Pole	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	1850.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.13	G-23-24. 568.13.001	SPC Pole	Nos	Lot	OTM BREB/ Lead PBS	BRE B Boar	Self Finance	34160.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.14	G-23-24. 568.14.001	Cross Arms	Nos	Lot	OTM/ Lead PBS	GM	Self Finance	2000.00	Plan Days Actual Dates								
G-23-24. 568.14	G-23-24. 568.14.002	Cross Arms	Nos	Lot	DPM/ Govt org	GM	Self Finance	1536.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.15	G-23-24. 568.15.001	Line Construction bill (PBS Fund)	Nos	Lot	LTM	GM	Self Finance	30000.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.16	G-23-24. 568.16.001	CT/PT	Nos	Lot	OTM	GM	Self Finance	1000.00	Plan Days Actual Dates								
G-23-24. 568.16	G-23-24. 568.16.002	CT/PT	Nos	Lot	RFQ	GM	Self Finance	532.00	Plan Days Actual Dates								
Sub-Total=																	
Sub-Total=									1532.00								



 সিনিয়র ইঞ্জিনিয়ার (সি.এস.এস.)
 এজি.এস (সি.এস.এস.)
 চক্কায় পরিদপ-৩


 সিনিয়র ইঞ্জিনিয়ার (সি.এস.এস.)
 এজি.এস (সি.এস.এস.)
 চক্কায় পরিদপ-৩


 সিনিয়র ইঞ্জিনিয়ার (সি.এস.এস.)
 এজি.এস (সি.এস.এস.)
 চক্কায় পরিদপ-৩


 সিনিয়র ইঞ্জিনিয়ার (সি.এস.এস.)
 এজি.এস (সি.এস.এস.)
 চক্কায় পরিদপ-৩


 সিনিয়র ইঞ্জিনিয়ার (সি.এস.এস.)
 এজি.এস (সি.এস.এস.)
 চক্কায় পরিদপ-৩


 সিনিয়র ইঞ্জিনিয়ার (সি.এস.এস.)
 এজি.এস (সি.এস.এস.)
 চক্কায় পরিদপ-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Est'd Cost in Tk. (Thou.)	Time Code for Process	Advise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)							
	1			2					3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-23-24. 568.17	G-23-24. 568.17.001	ACR/OCR	Nos	Lot	OTM B REB/ Lead PBS	BRE B Boar	Self Finance	3920.00	Plan Days															
		Sub-Total=																						
G-23-24. 568.18	G-23-24. 568.18.001	Others	Nos	Lot	OTM B REB/ Lead PBS	BRE B Boar	Self Finance	360.00	Plan Days															
		Sub-Total=																						
G-23-24. 568.19	G-23-24. 568.19.001	Hardware	Nos	Lot	OTM B REB/ Lead PBS	BRE B Boar	Self Finance	6626.00	Plan Days															
		Sub-Total=																						
		Sub-Total=																						
Schedule 2 : MATERIAL PURCHASE OF DEPOSITE WORK																								
G-23-24. 568.20	G-23-24. 568.20.001	X-former	Nos	Lot	OTM B REB/ Lead PBS	BRE B Boar	Self Finance	6653.00	Plan Days															
		Sub-Total=																						
G-23-24. 568.21	G-23-24. 568.21.001	Line Construction bill (Deposit works)	Nos	Lot	LTM	GM	Self Finance	15000.00	Plan Days															
		Sub-Total=																						
G-23-24. 568.22	G-23-24. 568.22.001	Insulator	Nos	Lot	OTM B REB/ Lead PBS	BRE B Boar	Self Finance	1198.00	Plan Days															
		Sub-Total=																						
G-23-24. 568.23	G-23-24. 568.23.001	Conductor	Nos	Lot	OTM B REB/ Lead PBS	BRE B Boar	Self Finance	4848.00	Plan Days															
		Sub-Total=																						
G-23-24. 568.24	G-23-24. 568.24.001	Armrod Rod	Nos	Lot	OTM B REB/ Lead PBS	BRE B Boar	Self Finance	400.00	Plan Days															
		Sub-Total=																						

স্বাক্ষরিত উল্লিখিত
প্রকল্পের (কাজের) নাম
কাজের পরিধি-৩


স্বাক্ষরিত প্রকল্পের
কাজের (কাজের) নাম
কাজের পরিধি-৩

স্বাক্ষরিত প্রকল্পের
কাজের (কাজের) নাম
কাজের পরিধি-৩


স্বাক্ষরিত প্রকল্পের
কাজের (কাজের) নাম
কাজের পরিধি-৩

স্বাক্ষরিত প্রকল্পের
কাজের (কাজের) নাম
কাজের পরিধি-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Est'd Cost in Tk. (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)
	1																
	2																
G-23-24. 568.25	G-23-24. 568.25.001	Fuselink	Nos	Lot	OTM B REB/ B Lead PBS	BRE B Boar	Self Finance	80.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.26	G-23-24. 568.26.001	Conector	Nos	Lot	OTM B REB/ B Lead PBS	BRE B Boar	Self Finance	642.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.27	G-23-24. 568.27.001	Gaiware	Nos	Lot	OTM B REB/ B Lead PBS	BRE B Boar	Self Finance	200.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.28	G-23-24. 568.28.001	WOOD POLE	Nos	Lot	OTM B REB/ B Lead PBS	BRE B Boar	Self Finance	463.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.29	G-23-24. 568.29.001	SPC Pole	Nos	Lot	OTM B REB/ B Lead PBS	BRE B Boar	Self Finance	8540.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.30	G-23-24. 568.30.001	Gross arm	Nos	Lot	OTM B REB/ B Lead PBS	BRE B Boar	Self Finance	884.00	Plan Days Actual Dates								
Sub-Total=																	
G-23-24. 568.31	G-23-24. 568.31.001	CT/PT	Nos	Lot	OTM B REB/ B Lead PBS	BRE B Boar	Self Finance	400.00	Plan Days Actual Dates								
Sub-Total=																	



 মিলকান উদ্দিন
 এজিএম (ব্যাপারন)
 চুক্তিয়ার পরিচালক-৩




 এজিএম (স্বত্বাধিকার)
 চুক্তিয়ার পরিচালক-৩




 এজিএম (স্বত্বাধিকার)
 চুক্তিয়ার পরিচালক-৩



 এজিএম (স্বত্বাধিকার)
 চুক্তিয়ার পরিচালক-৩



 এজিএম (স্বত্বাধিকার)
 চুক্তিয়ার পরিচালক-৩



 এজিএম (স্বত্বাধিকার)
 চুক্তিয়ার পরিচালক-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost in Tk (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)
G-23-24. 568.32	1	Hard wire	Nos	2	OTM	GM	Self Finance	1000.00	10	11	12	13	14	15	16	17	18
	3			7					Plan Days	Date Will be Settled according to BREB /LEAD PBS							
	4			8							Actual Dates						
G-23-24. 568.32.002	G-23-24. 568.32.002	Hard wire	Nos	5	OTM	GM	Self Finance	1657.00	10	11	12	13	14	15	16	17	18
				6					7	Plan Days	Date Will be Settled according to BREB /LEAD PBS						
				7					8			Actual Dates					
Sub-Total=									2657.00								
G-23-24. 568.33	G-23-24. 568.33.001	Others	Nos	5	OTM BREEB/Lead PBS	BRE B Board	Self Finance	400.00	10	11	12	13	14	15	16	17	18
				6					7	Plan Days	Date Will be Settled according to BREB /LEAD PBS						
				7					8			Actual Dates					
Sub-Total=									400.00								
Schedule 3: Civil Works																	
W-23-24. 568.34	W-23-24. 568.34.001	Made of Shed/Open Yard	Nos	5	DPM	GM	Self Finance	94.00	10	11	12	13	14	15	16	17	18
				6					7	Plan Days	Date Will be Settled according to BREB						
				7					8			Actual Dates					
Sub-Total=									94.00								
W-23-24. 568.35	W-23-24. 568.35.001	made of drain	Nos	5	DPM	GM	Self Finance	47.00	10	11	12	13	14	15	16	17	18
				6					7	Plan Days	Date Will be Settled according to BREB						
				7					8			Actual Dates					
Sub-Total=									47.00								
W-23-24. 568.36	W-23-24. 568.36.001	Made of Internal Road	Nos	5	DPM	GM	Self Finance	470.00	10	11	12	13	14	15	16	17	18
				6					7	Plan Days	Date Will be Settled according to BREB						
				7					8			Actual Dates					
Sub-Total=									470.00								
W-23-24. 568.37	W-23-24. 568.37.001	Pump/ Tubewell/ Water treatment plant	Nos	5	DPM	GM	Self Finance	94.00	10	11	12	13	14	15	16	17	18
				6					7	Plan Days	Date Will be Settled according to BREB						
				7					8			Actual Dates					
Sub-Total=									94.00								

Key

সিদ্ধান্ত নেওয়া
 এজিওর (বিশ্বাস-৩)
 ডিজিটাল পরিচালনা

১০

সিদ্ধান্ত নেওয়া
 এজিওর (বিশ্বাস-৩)
 ডিজিটাল পরিচালনা

১০

সিদ্ধান্ত নেওয়া
 এজিওর (বিশ্বাস-৩)
 ডিজিটাল পরিচালনা

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty	Procurement Method & (Type)	Contract Approval Authority	Source of Funds	Estd. Cost in Tk. (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)
Schedule 4: Land Development																	
W-23-24. 568.38	W-23-24. 568.38.001	Land purchase	Nos	LOT	OTM B B B Board	BRE B Board	Self Finance	1000000.00	Plan Days								
Sub-Total=																	
W-23-24. 568.39	W-23-24. 568.39.001	Land Development	Nos	LOT	OTM B B B Board	BRE B Board	Self Finance	100000.00	Plan Days								
Sub-Total=																	
Schedule 5: Office/Rest House Furniture																	
G-23-24. 568.40	G-23-24. 568.40.001	Table	Nos	Lot	RFQ	GM	Self Finance	250.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023		06/12/2023	37
G-23-24. 568.40	G-23-24. 568.40.002	Table	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Days								
Sub-Total=																	
G-23-24. 568.41	G-23-24. 568.41.001	Chair	Nos	Lot	RFQ	GM	Self Finance	175.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023		06/12/2023	37
G-23-24. 568.41	G-23-24. 568.41.002	Chair	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Days								
Sub-Total=																	
G-23-24. 568.42	G-23-24. 568.42.001	Steel Almera	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023		06/12/2023	66
Sub-Total=																	

Easy

স্বাক্ষরিত
অফিস (স্বাক্ষর)
চক্রবর্তী পরিদ-৩

স্বাক্ষরিত
অফিস (স্বাক্ষর)
চক্রবর্তী পরিদ-৩

স্বাক্ষরিত
অফিস (স্বাক্ষর)
চক্রবর্তী পরিদ-৩

স্বাক্ষরিত
অফিস (স্বাক্ষর)
চক্রবর্তী পরিদ-৩

স্বাক্ষরিত
অফিস (স্বাক্ষর)
চক্রবর্তী পরিদ-৩

স্বাক্ষরিত
অফিস (স্বাক্ষর)
চক্রবর্তী পরিদ-৩

স্বাক্ষরিত
অফিস (স্বাক্ষর)
চক্রবর্তী পরিদ-৩

স্বাক্ষরিত
অফিস (স্বাক্ষর)
চক্রবর্তী পরিদ-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty	Procurement Method & (Type)	Contracting Authority	Source of Funds	Est. Cost in Tk. (Thou.)	Time Code for Process	Advance Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)							
G-23-24. 568.43	2	File Cabinet	Nos	Lot	DPM	GM	Self Finance	150.00	10	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	16	06/12/2023	66							
																		Actual Dates	0	10	1	2	23	30
D																								
Sub-Total=									150.00															
G-23-24. 568.44	2	Wood Rack	Nos	Lot	DPM	GM	Self Finance	25.00	10	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	16	06/12/2023	70							
																		Actual Dates	As per requirement	10	1	1	28	30
D																								
Sub-Total=									300.00															
G-23-24. 568.45	2	Bed (double/single)	Nos	Lot	DPM	GM	Self Finance	50.00	10	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	16	06/12/2023	70							
																		Actual Dates	As per requirement	10	1	1	28	30
Sub-Total=									50.00															

Signature
 বিলকান উল্লাহ
 এ.জি.এম (অতিরিক্ত)
 চট্টোয়ার পরিদপ্তর-৩

Signature
 সোহাগ আলী
 এ.জি.এম (অতিরিক্ত)
 চট্টোয়ার পরিদপ্তর-৩

Signature
 মোহাম্মদ হাবিবুল হক
 এ.জি.এম (অতিরিক্ত)
 চট্টোয়ার পরিদপ্তর-৩

Signature
 মোহাম্মদ হাবিবুল হক
 এ.জি.এম (অতিরিক্ত)
 চট্টোয়ার পরিদপ্তর-৩

Signature
 মোহাম্মদ হাবিবুল হক
 এ.জি.এম (অতিরিক্ত)
 চট্টোয়ার পরিদপ্তর-৩

Signature
 মোহাম্মদ হাবিবুল হক
 এ.জি.এম (অতিরিক্ত)
 চট্টোয়ার পরিদপ্তর-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Est'd Cost in Tk. (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract (in Days)	Total Time (in Days)				
G-23-24. 568.46	G-23-24. 568.46.001	Water geyser/ Service Dish	Nos	Lot	DPM	GM	Self Finance	20.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023		06/12/2023	61				
									Actual Dates												
Sub-Total=																					
G-23-24. 568.47	G-23-24. 568.47.001	What not	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Days	As per requirement						As per requirement					
									Actual Dates												
									Plan Days	As per requirement											
Sub-Total=																					
G-23-24. 568.48	G-23-24. 568.48.002	Honour Board	Nos	Lot	DPM	GM	Self Finance	20.00	Plan Days	As per requirement						As per requirement					
									Actual Dates												
									Plan Days	As per requirement											
Sub-Total=																					
G-23-24. 568.48.003	G-23-24. 568.48.003	White Board	Nos	Lot	DPM	GM	Self Finance	10.00	Plan Days	As per requirement						As per requirement					
									Actual Dates												
									Plan Days	As per requirement											
Sub-Total=																					
Sub-Total=																					
Schedule 6: Office Equipment																					
G-23-24. 568.50	G-23-24. 568.50.001	Ceiling Fan	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023		06/12/2023	64				
									Actual Dates												
Sub-Total=																					

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

স্বাক্ষর (স্বাক্ষর)
এজিএম (স্বাক্ষর)
চট্টগ্রাম পরিদপ্তর-৩

স্বাক্ষর (স্বাক্ষর)
এজিএম (স্বাক্ষর)
চট্টগ্রাম পরিদপ্তর-৩

স্বাক্ষর (স্বাক্ষর)
এজিএম (স্বাক্ষর)
চট্টগ্রাম পরিদপ্তর-৩

স্বাক্ষর (স্বাক্ষর)
এজিএম (স্বাক্ষর)
চট্টগ্রাম পরিদপ্তর-৩

স্বাক্ষর (স্বাক্ষর)
এজিএম (স্বাক্ষর)
চট্টগ্রাম পরিদপ্তর-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estid. Cost in Tk. (Thou.)	Time Code for Process	Advise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)
G-23-24. 568.51	1	Padel Stand Fan	Nos	3	DPM	Self Finance	Self Finance	25.00	10	11	12	13	14	15	16	17	18
	2			4													
G-23-24. 568.51	G-23-24. 568.51.001	Adjust Fan	Nos	Lot	DPM	GM	Self Finance	25.00	10	11	12	13	14	15	16	17	18
Sub-Total=																	
50.00																	
G-23-24. 568.52	G-23-24. 568.52.001	Refrigerator	Nos	Lot	RFQ	GM	Self Finance	200.00	10	11	12	13	14	15	16	17	18
Sub-Total=																	
200.00																	
G-23-24. 568.53	G-23-24. 568.53.001	Fire Exting Gusher	Nos	Lot	DPM	GM	Self Finance	20.00	10	11	12	13	14	15	16	17	18
Sub-Total=																	
20.00																	
Schedule 07: Operating Equipment																	
G-23-24. 568.54	G-23-24. 568.54.001	Megger	Nos	Lot	OTM/RFQ	GM	Self Finance	300.00	10	11	12	13	14	15	16	17	18
Sub-Total=																	
300.00																	
G-23-24. 568.55	G-23-24. 568.55.001	Clip on Meter	Nos	Lot	DPM	GM	Self Finance	30.00	10	11	12	13	14	15	16	17	18
Sub-Total=																	
30.00																	
G-23-24. 568.56	G-23-24. 568.56.001	Hand Line Block (Single/Double)	Nos	Lot	DMP/RFQ	GM	Self Finance	150.00	10	11	12	13	14	15	16	17	18
Sub-Total=																	
150.00																	

Basin

সিআইসি
এক্সিকিউটিভ অফিস-৩
ঢাকা

৩৩

৩৩

৩৩

৩৩

৩৩

৩৩

৩৩

৩৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approval Authority	Source of Funds	Estid Cost in Tk. (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)		
G-23-24. 568.57	G-23-24. 568.57.001	Lineman tools	Nos	Lot	OTM/RFQ	GM	Self Finance	3000.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	06/12/2023	35	63		
																		Actual Dates	
G-23-24. 568.57.002	Lineman tools	Nos	Lot	DMP/RFQ	GM	Self Finance	500.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	06/12/2023	35	63			
																	Actual Dates		
Sub-Total=																			
Sub-Total=																			
G-23-24. 568.58	G-23-24. 568.58.003	Hydrometer	Nos	Lot	DPM	GM	Self Finance	5.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	06/12/2023	35	63		
																		Actual Dates	
G-23-24. 568.59	G-23-24. 568.59.001	GIS Receiver	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	06/12/2023	35	63		
																		Actual Dates	
Sub-Total=																			
Sub-Total=																			
Schedule 08: ICT Hardware & Networks																			
G-23-24. 568.60	G-23-24. 568.60.001	Computer	Nos	Lot	OTM	GM	Self Finance	400.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	06/12/2023	35	63		
																		Actual Dates	
G-23-24. 568.60.002	Accessories	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Days	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023	06/12/2023	35	63			
																	Actual Dates		
Sub-Total=																			
Sub-Total=																			

Handwritten signature

সিবিআই
ফিল্ড অফিস (প্রশাসন)
এজিএম (অর্থ)
চট্টগ্রাম পাবনা-৩

Handwritten signature

সিবিআই
ফিল্ড অফিস (প্রশাসন)
এজিএম (অর্থ)
চট্টগ্রাম পাবনা-৩

Handwritten signature

সিবিআই
ফিল্ড অফিস (প্রশাসন)
এজিএম (অর্থ)
চট্টগ্রাম পাবনা-৩

Handwritten signature

সিবিআই
ফিল্ড অফিস (প্রশাসন)
এজিএম (অর্থ)
চট্টগ্রাম পাবনা-৩

Handwritten signature

সিবিআই
ফিল্ড অফিস (প্রশাসন)
এজিএম (অর্থ)
চট্টগ্রাম পাবনা-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approval Authority	Source of Funds	Est'd Cost in Tk. (Thou.)	Time Code for Process	Advice Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract (in Days)	Total Time (in Days)
G-23-24. 568.61	G-23-24. 568.61.001	Leser Printer	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Days	As per requirement					As per requirement		
									Actual Dates								
G-23-24. 568.62	G-23-24. 568.62.001	Dot Printer	Nos	Lot	OTM/R/FQ	GM	Self Finance	400.00	Plan Days	As per requirement					As per requirement		
									Actual Dates								
Sub-Total=		500.00															
G-23-24. 568.63	G-23-43. 568.63.001	Scanning Machine	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Days	As per requirement					As per requirement		
									Actual Dates								
Sub-Total=		100.00															
G-23-24. 568.64	G-23-43. 568.64.002	CC Camera	Nos	Lot	OTM	GM	Self Finance	400.00	Plan Days	As per requirement					As per requirement		
									Actual Dates								
Sub-Total=		500.00															
G-23-24. 568.65	G-23-43. 568.65.001	Telephone/Inter com Set Install	Nos	Lot	DPM	GM	Self Finance	30.00	Plan Days	As per requirement					As per requirement		
									Actual Dates								
Sub-Total=		30.00															
G-23-24. 568.66	G-23-43. 568.66.001	Mobile Phone	Nos	Lot	DPM	GM	Self Finance	150.00	Plan Days	As per requirement					As per requirement		
									Actual Dates								
Sub-Total=		150.00															

Levy

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

স্বাক্ষরিত
এজিএম (কোম্পানি)
চক্রব্যাস পরিদপ-৩

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estid. Cost in Tk. (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)
Schedule 09: Vehicle																	
G-23-24. 568.67	G-23-24. 568.67.001	Motor Cycle (Atlas)	Nos	Lot	DPM(Atlas)	BRE Board	Self Finance	1000.00	Plan Days	As per requirement						As per requirement	
Sub-Total=																	
1000.00																	
G-23-24. 568.68	G-23-24. 568.68.001	Helmet	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Days	As per requirement						As per requirement	
Sub-Total=																	
50.00																	
Schedule-10: Loan & Advance																	
S-23-24. 568.69	S-23-24. 568.69.001	Officer	Nos	Lot	As Per Requirement	PBS Board/ GM	Self Finance	9000.00	Plan Dates	As per						As per	
Sub Total =																	
9000.00																	
S-23-24. 568.70	S-23-24. 568.70.001	Employee	Nos	Lot	As Per Requirement	GM	Self Finance	20000.00	Plan Dates	As per						As per	
Sub Total =																	
20000.00																	
563863.00																	

[Signature]

সিদ্ধান্ত (স্বাক্ষর)
এজি.এম. পরিদপ-৩
চক্রব্যাস

সিদ্ধান্ত (স্বাক্ষর)
এজি.এম. পরিদপ-৩
চক্রব্যাস

সিদ্ধান্ত (স্বাক্ষর)
এজি.এম. পরিদপ-৩
চক্রব্যাস

সিদ্ধান্ত (স্বাক্ষর)
এজি.এম. পরিদপ-৩
চক্রব্যাস

সিদ্ধান্ত (স্বাক্ষর)
এজি.এম. পরিদপ-৩
চক্রব্যাস

ANNUAL PROCUREMENT PLAN. 2023-24
(Revenue Item)

Ministry/Division : **Power Division**
 Agency : **Bangladesh Rural Electrification Board**
 Procuring Entity Name & Code : **Chattogram Palli Bidyut Samity-3**

Tender Package No	Lot	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)
S-23-24. 568 01	S-23-24. 568 01.001	Office Rent	Nos	Lot	DPM	GM	Self Finance	4500.00	Plan Dates	As per requirement						As per requirement	
									Plan Dates	As per requirement							
									Actual Dates								
Sub Total=									4500.00								
S-23-24. 568 02	S-23-24. 568 02.001	Medical Expense	Nos	Lot	DPM	GM	Self Finance	600.00	Plan Dates	As per requirement						As per requirement	
									Plan Dates	As per requirement							
									Actual Dates								
Sub Total=									600.00								
S-23-24. 568 03	S-23-24. 568 03.001	Entertainment Expense	Nos	Lot	DPM	GM	Self Finance	350.00	Plan Dates	As per requirement						As per requirement	
									Plan Dates	As per requirement							
									Actual Dates								
Sub Total=									350.00								
S-23-24. 568 04	S-23-24. 568 04.001	Interest of Loan	Nos	Lot	DPM	GM	Self Finance	90000.00	Plan Dates	As per requirement						As per requirement	
									Plan Dates	As per requirement							
									Actual Dates								
Sub Total=									90000.00								
Schedule-1 Repair & Maintenance (Vehicle Maintenance)																	
G-23-24. 568 05	G-23-24. 24.568 05.001	Vehicle Maintenance	Nos	Lot	RFQ/LTM	GM	Self Finance	200.00	Plan Dates	As per requirement						As per requirement	
									Plan Dates	As per requirement							
									Actual Dates								
G-23-24. 568 05	G-23-24. 24.568 05.002	Vehicle Maintenance	Nos	Lot	RFQ/LTM	GM	Self Finance	200.00	Plan Dates	As per requirement						As per requirement	
									Plan Dates	As per requirement							
									Actual Dates								
G-23-24. 568 05	G-23-24. 24.568 05.003	Vehicle Maintenance	Nos	Lot	DPM	GM	Self Finance	200.00	Plan Dates	As per requirement						As per requirement	
									Plan Dates	As per requirement							
									Actual Dates								
G-23-24. 568 05	G-23-24. 24.568 05.004	Vehicle Maintenance	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Dates	As per requirement						As per requirement	
									Plan Dates	As per requirement							
									Actual Dates								
Sub Total=									700.00								

(Handwritten signatures and notes)

পরিচালক (কারিগরি)
 প্রকল্প পরিচালক
 এ.জি.এম (অর্থ)
 প্রকল্প পরিচালক
 এ.জি.এম (অর্থ)
 প্রকল্প পরিচালক
 এ.জি.এম (অর্থ)

পৃষ্ঠা 1 of 10

G-23-24,568.06	G-23-24,568.06,001	Vehicle Servicing	Nos	Lot	DPM	GM	Self Finance	150.00	Plan Dates	As per requirement									As per requirement
			Sub Total=					150.00	Plan Dates										
G-23-24,568.07	G-23-24,568.07,001	Tyre Purchase	Nos	Lot	RFQ	GM	Self Finance	125.00	Plan Dates	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023					06/12/2023
			Sub Total=					125.00	Plan Dates	0	10	1	4	22					61
G-23-24,568.07	G-23-24,568.07,002	Tyre Purchase	Nos	Lot	RFQ	GM	Self Finance	125.00	Plan Dates	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023					06/12/2023
			Sub Total=					125.00	Plan Dates	0	10	1	4	22					61
			Sub Total=					250.00	Actual Dates										
G-23-24,568.08	G-23-24,568.08,001	Overhauling	Nos	Lot	RFQ	GM	Self Finance	100.00	Plan Dates	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023					06/12/2023
			Sub Total=					100.00	Plan Dates	0	13	1	1	16					63
			Sub Total=					100.00	Actual Dates										
B General Property Maintenance																			
G-23-24,568.09	G-23-24,568.09,001	Building Repair	Nos	Lot	DPM	GM	Self Finance	350.00	Plan Dates	As per requirement									As per requirement
			Sub Total=					350.00	Plan Dates										
G-23-24,568.10	G-23-24,568.10,001	White wash/ Distemper/ Weather coat Snocem	Nos	Lot	RFQ	GM	Self Finance	200.00	Plan Dates	02/10/2023	12/10/2023	13/10/2023	15/10/2023	07/11/2023					06/12/2023
			Sub Total=					200.00	Plan Dates	0	12	1	1	27					70
G-23-24,568.10	G-23-24,568.10,002	White wash/ Distemper/ Weather coat Snocem	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Dates										
			Sub Total=					100.00	Actual Dates										
G-23-24,568.11	G-23-24,568.11,001	Office Accessories Repair	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Dates	As per requirement									As per requirement
			Sub Total=					50.00	Plan Dates										
G-23-24,568.12	G-23-24,568.12,001	Computer Accessories Repair	Nos	Lot	DPM	GM	Self Finance	450.00	Plan Dates	As per requirement									As per requirement
			Sub Total=					450.00	Plan Dates										
G-23-24,568.13	G-23-24,568.13,001	Office Yeard Cleaning	Nos	Lot	DPM	GM	Self Finance	100.00	Plan Dates	As per requirement									As per requirement
			Sub Total=					100.00	Plan Dates										

1. 2023-24
 2. 2023-24
 3. 2023-24
 4. 2023-24
 5. 2023-24
 6. 2023-24
 7. 2023-24
 8. 2023-24
 9. 2023-24
 10. 2023-24
 11. 2023-24
 12. 2023-24
 13. 2023-24
 14. 2023-24
 15. 2023-24
 16. 2023-24
 17. 2023-24
 18. 2023-24
 19. 2023-24
 20. 2023-24
 21. 2023-24
 22. 2023-24
 23. 2023-24
 24. 2023-24
 25. 2023-24
 26. 2023-24
 27. 2023-24
 28. 2023-24
 29. 2023-24
 30. 2023-24
 31. 2023-24
 32. 2023-24
 33. 2023-24
 34. 2023-24
 35. 2023-24
 36. 2023-24
 37. 2023-24
 38. 2023-24
 39. 2023-24
 40. 2023-24
 41. 2023-24
 42. 2023-24
 43. 2023-24
 44. 2023-24
 45. 2023-24
 46. 2023-24
 47. 2023-24
 48. 2023-24
 49. 2023-24
 50. 2023-24
 51. 2023-24
 52. 2023-24
 53. 2023-24
 54. 2023-24
 55. 2023-24
 56. 2023-24
 57. 2023-24
 58. 2023-24
 59. 2023-24
 60. 2023-24
 61. 2023-24
 62. 2023-24
 63. 2023-24
 64. 2023-24
 65. 2023-24
 66. 2023-24
 67. 2023-24
 68. 2023-24
 69. 2023-24
 70. 2023-24
 71. 2023-24
 72. 2023-24
 73. 2023-24
 74. 2023-24
 75. 2023-24
 76. 2023-24
 77. 2023-24
 78. 2023-24
 79. 2023-24
 80. 2023-24
 81. 2023-24
 82. 2023-24
 83. 2023-24
 84. 2023-24
 85. 2023-24
 86. 2023-24
 87. 2023-24
 88. 2023-24
 89. 2023-24
 90. 2023-24
 91. 2023-24
 92. 2023-24
 93. 2023-24
 94. 2023-24
 95. 2023-24
 96. 2023-24
 97. 2023-24
 98. 2023-24
 99. 2023-24
 100. 2023-24

1. 2023-24
 2. 2023-24
 3. 2023-24
 4. 2023-24
 5. 2023-24
 6. 2023-24
 7. 2023-24
 8. 2023-24
 9. 2023-24
 10. 2023-24
 11. 2023-24
 12. 2023-24
 13. 2023-24
 14. 2023-24
 15. 2023-24
 16. 2023-24
 17. 2023-24
 18. 2023-24
 19. 2023-24
 20. 2023-24
 21. 2023-24
 22. 2023-24
 23. 2023-24
 24. 2023-24
 25. 2023-24
 26. 2023-24
 27. 2023-24
 28. 2023-24
 29. 2023-24
 30. 2023-24
 31. 2023-24
 32. 2023-24
 33. 2023-24
 34. 2023-24
 35. 2023-24
 36. 2023-24
 37. 2023-24
 38. 2023-24
 39. 2023-24
 40. 2023-24
 41. 2023-24
 42. 2023-24
 43. 2023-24
 44. 2023-24
 45. 2023-24
 46. 2023-24
 47. 2023-24
 48. 2023-24
 49. 2023-24
 50. 2023-24
 51. 2023-24
 52. 2023-24
 53. 2023-24
 54. 2023-24
 55. 2023-24
 56. 2023-24
 57. 2023-24
 58. 2023-24
 59. 2023-24
 60. 2023-24
 61. 2023-24
 62. 2023-24
 63. 2023-24
 64. 2023-24
 65. 2023-24
 66. 2023-24
 67. 2023-24
 68. 2023-24
 69. 2023-24
 70. 2023-24
 71. 2023-24
 72. 2023-24
 73. 2023-24
 74. 2023-24
 75. 2023-24
 76. 2023-24
 77. 2023-24
 78. 2023-24
 79. 2023-24
 80. 2023-24
 81. 2023-24
 82. 2023-24
 83. 2023-24
 84. 2023-24
 85. 2023-24
 86. 2023-24
 87. 2023-24
 88. 2023-24
 89. 2023-24
 90. 2023-24
 91. 2023-24
 92. 2023-24
 93. 2023-24
 94. 2023-24
 95. 2023-24
 96. 2023-24
 97. 2023-24
 98. 2023-24
 99. 2023-24
 100. 2023-24

1. 2023-24
 2. 2023-24
 3. 2023-24
 4. 2023-24
 5. 2023-24
 6. 2023-24
 7. 2023-24
 8. 2023-24
 9. 2023-24
 10. 2023-24
 11. 2023-24
 12. 2023-24
 13. 2023-24
 14. 2023-24
 15. 2023-24
 16. 2023-24
 17. 2023-24
 18. 2023-24
 19. 2023-24
 20. 2023-24
 21. 2023-24
 22. 2023-24
 23. 2023-24
 24. 2023-24
 25. 2023-24
 26. 2023-24
 27. 2023-24
 28. 2023-24
 29. 2023-24
 30. 2023-24
 31. 2023-24
 32. 2023-24
 33. 2023-24
 34. 2023-24
 35. 2023-24
 36. 2023-24
 37. 2023-24
 38. 2023-24
 39. 2023-24
 40. 2023-24
 41. 2023-24
 42. 2023-24
 43. 2023-24
 44. 2023-24
 45. 2023-24
 46. 2023-24
 47. 2023-24
 48. 2023-24
 49. 2023-24
 50. 2023-24
 51. 2023-24
 52. 2023-24
 53. 2023-24
 54. 2023-24
 55. 2023-24
 56. 2023-24
 57. 2023-24
 58. 2023-24
 59. 2023-24
 60. 2023-24
 61. 2023-24
 62. 2023-24
 63. 2023-24
 64. 2023-24
 65. 2023-24
 66. 2023-24
 67. 2023-24
 68. 2023-24
 69. 2023-24
 70. 2023-24
 71. 2023-24
 72. 2023-24
 73. 2023-24
 74. 2023-24
 75. 2023-24
 76. 2023-24
 77. 2023-24
 78. 2023-24
 79. 2023-24
 80. 2023-24
 81. 2023-24
 82. 2023-24
 83. 2023-24
 84. 2023-24
 85. 2023-24
 86. 2023-24
 87. 2023-24
 88. 2023-24
 89. 2023-24
 90. 2023-24
 91. 2023-24
 92. 2023-24
 93. 2023-24
 94. 2023-24
 95. 2023-24
 96. 2023-24
 97. 2023-24
 98. 2023-24
 99. 2023-24
 100. 2023-24

G-23-24.568.14	G-23-24.568.14.001	Road Repair	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					50.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.15	G-23-24.568.15.001	others	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					50.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.16	G-23-24.568.16.001	Water Pump Repair	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					50.00	Plan Dates		As per requirement								As per requirement
C																			
Distribution Line Maintenance																			
G-23-24.568.17	G-23-24.568.17.001	ROW	Nos	Lot	DPM	GM	Self Finance	4000.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					4000.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.18	G-23-24.568.18.001	Transformer, OCR, Regulator Maintenance	Nos	Lot	OTM/RFO	GM	Self Finance	6000.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					6000.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.18	G-23-24.568.18.002	Transformer, OCR, Regulator Maintenance	Nos	Lot	DPM	GM	Self Finance	5000.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					5000.00	Plan Dates		As per requirement								As per requirement
			Sub Total=					11000.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.19	G-23-24.568.19.001	Purchase of Transformer Oil	Nos	Lot	DPM (Govt Org)	GM	Self Finance	900.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					900.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.19	G-23-24.568.19.002	Purchase of Transformer Oil	Nos	Lot	DPM (Govt Org)	GM	Self Finance	900.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					1800.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.20	G-23-24.568.20.001	Centrifuging	Nos	Lot	DPM	GM	Self Finance	20.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					20.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.21	G-23-24.568.21.001	Emergency Hazard Maintenance	Nos	Lot	DPM	GM	Self Finance	300.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					300.00	Plan Dates		As per requirement								As per requirement
G-23-24.568.22	G-23-24.568.22.001	Labour of Line Repair	Nos	Lot	DPM	GM	Self Finance	500.00	Plan Dates Plan Days	Actual Dates	As per requirement								As per requirement
			Sub Total=					500.00	Plan Dates		As per requirement								As per requirement

Handwritten signature

বিদ্যুৎ উন্নয়ন
কর্তৃপক্ষ (কারিগরি)
কলিকতা, পশ্চিম-বঙ্গ

সিটি এন এ সিস্টেম
কলিকতা, পশ্চিম-বঙ্গ

Page 3 of 10

সিটি এন এ সিস্টেম
কলিকতা, পশ্চিম-বঙ্গ

সিটি এন এ সিস্টেম
কলিকতা, পশ্চিম-বঙ্গ

G-23- 24,568.23	G-23- 24,568.23.001	Line Repair & Maintenance Material	Nos	Lot	Lead PBS	GM	Self Finance	2500.00	Plan Dates	Date Will be Settled according to BREB	
	G-23- 24,568.23.002	Line Repair & Maintenance Material	Nos	Lot	OTM/RFQ/ DPM	GM	Self Finance	2000.00	Plan Dates	Date Will be Settled according to BREB	
Sub Total=									4500.00		
G-23- 24,568.24	G-23- 24,568.24.001	Maintenance of Store Goods	Nos	Lot	DPM	GM	Self Finance	300.00	Plan Dates	As per requirement	
Sub Total=									300.00		
G-23- 24,568.25	G-23- 24,568.25.001	Meter / Tools Repair & Maintenance	Nos	Lot	DPM	GM	Self Finance	250.00	Plan Dates	As per requirement	
Sub Total=									250.00		
G-23- 24,568.26	G-23- 24,568.26.001	Substation Repairer & Maintenance	Nos	Lot	DPM	GM	Self Finance	800.00	Plan Dates	As per requirement	
Sub Total=									800.00		
G-23- 24,568.27	G-23- 24,568.27.001	Pole Numbering	Lot	Lot	RFQ	GM	Self Finance	200.00	Plan Dates	As per requirement	
Sub Total=									200.00		
G-23- 24,568.28	G-23- 24,568.28.001	Solar Power Battery/ Control Room Battery	Nos	Lot	DPM	GM	Self Finance	10.00	Plan Dates	As per requirement	
Sub Total=									10.00		
G-23- 24,568.29	G-23- 24,568.29.001	Materials Carrying	Nos	Lot	DPM	GM	Self Finance	3000.00	Plan Dates	As per requirement	
Sub Total=									3000.00		
G-23- 24,568.30	G-23- 24,568.30.001	Others	Nos	Lot	DPM	GM	Self Finance	200.00	Plan Dates	As per requirement	
Sub Total=									200.00		
Schedule-2 (Employees Salary & Allowance)											
G-23- 24,568.31	G-23- 24,568.31.001	Salary	Lot	Lot	DPM	GM	Self Finance	178961.00	Plan Dates	Per month	
Sub Total=									178961.00		
G-23- 24,568.32	G-23- 24,568.32.001	Allowance	Nos	Lot	DPM	GM	Self Finance	36120.00	Plan Dates	As per requirement	
Sub Total=									36120.00		

[Handwritten Signature]

प्राधान्य (सामान्य)
विशेष (सामान्य)
संशोधन (सामान्य)

आयुक्तक (सामान्य)
विशेष (सामान्य)
संशोधन (सामान्य)

Page 4 of 10

विशेष (सामान्य)
संशोधन (सामान्य)

विशेष (सामान्य)
संशोधन (सामान्य)

S-23-24 568.33	S-23-24 568.33.001	Travelling Allowance	Nos	LOT	OTM BREB	BREB Board	Self Finance	1889.00	Plan Dates Plan Days	Actual Dates		ill be Settled according to BREB					
			Sub-Total=					1889.00									
S-23-24 568.34	S-23-24 568.34.001	Medical Expense	Nos	Lot	DPM	GM	Self Finance	4176.00	Plan Dates Plan Days	Actual Dates		As per requirement					As per requirement
			Sub-Total=					4176.00									
S-23-24 568.35	S-23-24 568.35.001	Office Rent	Nos	Lot	DPM	GM	Self Finance	51700.00	Plan Dates Plan Days	Actual Dates		As per requirement					As per requirement
			Sub-Total=					51700.00									
S-23-24 568.36	S-23-24 568.36.001	Entertainment Expense	Nos	As per Require ment	OTM BREB	BREB Board	Self Finance	99.00	Plan Dates Plan Days	Actual Dates		ill be Settled according to BREB					
			Sub-Total=					99.00				272945					
Schedule-3 (Employees Benevolent & Allowance)														99			
G-23- 24.568.37	G-23- 24.568.37.001	Provident Fund	Lot	Lot	DPM	GM	Self Finance	17805.00	Plan Dates Plan Days	Actual Dates		As per requirement					As per requirement
			Sub-Total=					17805.00									
G-23- 24.568.38	G-23- 24.568.38.001	Gratuity	Lot	Lot	DPM	GM	Self Finance	23740.00	Plan Dates Plan Days	Actual Dates		As per requirement					As per requirement
			Sub-Total=					23740.00									
G-23- 24.568.39	G-23- 24.568.39.001	Uniform of Employee	Set	Lot	OTM	GM	Self Finance	300.00	Plan Dates Plan Days	Actual Dates		As per requirement					As per requirement
			Sub-Total=					300.00									
G-23- 24.568.40	G-23- 24.568.40.001	Bag/Umbrella	Set	Lot	DPM/RFQ	GM	Self Finance	80.00	Plan Dates Plan Days	Actual Dates		As per requirement					As per requirement
			Sub-Total=					80.00									
G-23- 24.568.41	G-23- 24.568.41.001	Rain Coat	Nos	Lot	DPM	GM	Self Finance	152.00	Plan Dates Plan Days	Actual Dates		As per requirement					As per requirement
			Sub-Total=					152.00									
G-23- 24.568.42	G-23- 24.568.42.001	Jacket	Nos	Lot	RFQ	GM	Self Finance	160.00	Plan Dates Plan Days	Actual Dates		As per requirement					As per requirement
			Sub-Total=					160.00									

স্বাক্ষরিত

স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)

স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)

স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)

স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)
স্বাক্ষরিত (স্বাক্ষর)

G-23-24,568.43	G-23-24,568.43,001	Lineman Boot	Nos	180	DPM	GM	Self Finance	443.00	Plan Dates Plan Days Actual Dates	As per requirement							As per requirement
Sub Total=								443.00									
G-23-24,568.44	G-23-24,568.44,001	Sports & Entertainment	Nos	Lot	DPM	GM	Self Finance	495.00	Plan Dates Plan Days Actual Dates	As per requirement							As per requirement
Sub Total=								495.00									
G-23-24,568.45	G-23-24,568.45,001	Gum Boot Shoe Rubber Shoe	Nos	35 35	DPM	GM	Self Finance	150.00	Plan Dates Plan Days Actual Dates	As per requirement							As per requirement
Sub Total=								150.00									
Schedule-4 (Insurance & Tax)																	
S-23-24,568.46	S-23-24,568.46,001	Vehicle Insurance	Nos	Lot	RFQ	GM	Self Finance	1179.00	Plan Dates Plan Days Actual Dates	As per requirement							As per requirement
Sub Total=								1179.00									
S-23-24,568.47	S-23-24,568.47,001	Vehicle Route Permit & Registration Fee	Nos	Per month	DPM	GM	Self Finance	786.00	Plan Dates Plan Days Actual Dates	As per requirement							As per requirement
Sub Total=								786.00									
S-23-24,568.48	S-23-24,568.48,001	Sub-Station Insurance	Nos	Lot	DPM	BREB Board	Self Finance	2162.00	Plan Dates Plan Days Actual Dates								June'18
Sub Total=								2162.00									
S-23-24,568.49	S-23-24,568.49,001	Fidelity Insurance	Person	Lot	RFQ	BREB Board	Self Finance	49.00	Plan Dates Plan Days Actual Dates	22/03/2023 0 04/04/2023 12 04/05/2023 1 04/05/2023 1 11/05/2023 6						22/05/2023 42 61	
Sub Total=								49.00									
S-23-24,568.50	S-23-24,568.50,001	Municipality/UP & Power Tax	Nos	As Per Requirement	DPM	GM	Self Finance	491.00	Plan Dates Plan Days Actual Dates	As per requirement							As per requirement
Sub Total=								491.00									
S-23-24,568.51	S-23-24,568.51,001	BERC License Fee	Nos	As Per Requirement	DPM	GM	Self Finance	197.00	Plan Dates Plan Days Actual Dates	As per requirement							As per requirement
Sub Total=								197.00									
S-23-24,568.52	S-23-24,568.52,001	Revenue Stamp	Nos	Lot	DPM	GM	Self Finance	16706.00	Plan Dates Plan Days Actual Dates	As per requirement							As per requirement
Sub Total=								16706.00									

Handwritten signature: *Prasanna*

Handwritten text: *Handwritten signature and name*

Handwritten text: *Handwritten signature and name*

Handwritten signature: *Handwritten signature*

Handwritten text: *Handwritten signature and name*

Handwritten signature: *Handwritten signature*

Handwritten text: *Handwritten signature and name*

G-23-24.568.53		G-23-24.568.53.001		Distribution Plant		Nos	Lot	DPM	BREB Board	Self Finance	Plan Dates	As per requirement	As per requirement		
Sub Total=												390329.00	Plan Dates	As per requirement	As per requirement
G-23-24.568.54		G-23-24.568.54.001		Furniture		Nos	Lot	OTM/Rfq	BREB Board	Self Finance	Plan Dates	Date Will be Settled according to BREB			
Sub Total=												781.00	Plan Dates		
G-23-24.568.55		G-23-24.568.55.001		Equipment		Nos	Lot	OTM/Rfq	BREB Board	Self Finance	Plan Dates	Date Will be Settled according to BREB			
Sub Total=												781.00	Plan Dates		
G-23-24.568.56		G-23-24.568.56.001		Building		Nos	Lot	DPM	BREB Board	GM	Plan Dates	As per requirement	As per requirement		
Sub Total=												1659.00	Plan Dates		
G-23-24.568.57		G-23-24.568.57.001		Equipment & other		Nos	Lot	DPM	BREB Board	GM	Plan Dates	As per requirement	As per requirement		
Sub Total=												2927.00	Plan Dates		
G-23-24.568.58		G-23-24.568.58.001		Vehicle		Nos	Lot	DPM	BREB Board	Self Finance	Plan Dates	As per requirement	As per requirement		
Sub Total=												3415.00	Plan Dates		
Schedule-6 Travelling												3415.00	Plan Dates		
S-23-24.568.59		S-23-24.568.59.001		Travelling Allowance		Nos	Per Month	DPM	GM	Self Finance	Plan Dates	Per Month	Per Month		
Sub Total=												1150.00	Plan Dates		
Schedule-7 (Printing & Stationary)															
G-23-24.568.60		G-23-24.568.60.001		Printing		Nos	Lot	Rfq/OTM	BREB Board	Self Finance	Plan Dates	As Per Requirement			
G-23-24.568.60		G-23-24.568.60.002		Photo Copy		Nos	Lot	DPM	BREB Board	Self Finance	Plan Dates	As Per Requirement			
Sub Total=												4000.00	Plan Dates		
G-23-24.568.61		G-23-24.568.61.001		Surakha		Nos	Lot	DPM	GM	Self Finance	Plan Dates	As Per Requirement			
Sub Total=												200.00	Plan Dates		
G-23-24.568.62		G-23-24.568.62.001		Stationary		Nos	Lot	OTM	BREB Board	Self Finance	Plan Dates	As Per Requirement			
G-23-24.568.62		G-23-24.568.62.002		Stationary		Nos	Lot	DPM	BREB Board	Self Finance	Plan Dates	As Per Requirement			
Sub Total=												2000.00	Plan Dates		

Handwritten signature

সিআরসি
সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)

সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)

সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)

সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)

সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)

সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)
সিআরসি (গোপাল)

Schedule-8 (Petrol & Octen)		Plan Dates	As per requirement	Actual Dates	As per requirement								
G-23- 24,568.63	G-23- 24,568.63.001	Petrol & Octen	Liter	Lot	DPM	GM	Self Finance	4000.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		4000.00		As per requirement		As per requirement		As per requirement					
G-23- 24,568.64	G-23- 24,568.64.001	Diesel	Liter	Lot	DPM	GM	Self Finance	1500.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		1500.00		As per requirement		As per requirement		As per requirement					
G-23- 24,568.65	G-23- 24,568.65.001	CNG	M ³	Lot	DPM	GM	Self Finance	100.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		100.00		As per requirement		As per requirement		As per requirement					
G-23- 24,568.66	G-23- 24,568.66.001	Mobil	Liter	Lot	DPM	GM	Self Finance	350.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		350.00		As per requirement		As per requirement		As per requirement					
G-23- 24,568.67	G-23- 24,568.67.001	Others	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		50.00		As per requirement		As per requirement		As per requirement					
Schedule-9 (Miscellaneous Operating Expense)													
G-23- 24,568.68	G-23- 24,568.68.001	Honourium	Nos	Lot	DPM	GM	Self Finance	601.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		601.00		As per requirement		As per requirement		As per requirement					
G-23- 24,568.69	G-23- 24,568.69.001	Over Time	Nos	Lot	DPM	GM	Self Finance	1000.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		1000.00		As per requirement		As per requirement		As per requirement					
G-23- 24,568.70	G-23- 24,568.70.001	News Paper/Bib News Letter	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		50.00		As per requirement		As per requirement		As per requirement					
G-23- 24,568.71	G-23- 24,568.71.001	Consultant Fee	Nos	Lot	DPM	GM	Self Finance	981.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		981.00		As per requirement		As per requirement		As per requirement					
G-23- 24,568.72	G-23- 24,568.72.001	Audit Fee	Nos	Lot	DPM	GM	Self Finance	180.00	Plan Dates	As per requirement	Plan Days	Actual Dates	As per requirement
Sub Total=		180.00		As per requirement		As per requirement		As per requirement					

[Handwritten Signature]

সিদ্ধান্তিত উপস্থিত
একিডম (সংশোধন)
চলারাম পাবনা-০৩

সিনিয়র অফিসার (সংশোধন)
একিডম (সংশোধন)
চলারাম পাবনা-০৩

১০৯৯ সার্বজনীন
১০
১০৯৯ সার্বজনীন
১০
১০৯৯ সার্বজনীন
১০

২১

G-23-24,568.73	G-23-24,568.73.001	Medical Retainer Fee	Person	3	DPM	GM	Self Finance	150.00	Plan Dates Plan Days	Per Month	As per requirement
Sub Total=									150.00	Actual Dates	
G-23-24,568.74	G-23-24,568.74.001	Legal Cost	Nos	Lot	DPM	GM	Self Finance	300.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									300.00	Actual Dates	
G-23-24,568.75	G-23-24,568.75.001	Books Purchase	Nos	Lot	DPM	GM	Self Finance	20.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									20.00	Actual Dates	
G-23-24,568.76	G-23-24,568.76.001	Bank Charge	Nos	Lot	DPM	GM	Self Finance	1500.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									1500.00	Actual Dates	
G-23-24,568.77	G-23-24,568.77.001	Bad Debt Reserve	Nos	Lot	DPM	GM	Self Finance	12571.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									12571.00	Actual Dates	
G-23-24,568.78	G-23-24,568.78.001	Crissop	Nos	Lot	DPM	GM	Self Finance	256.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									256.00	Actual Dates	
G-23-24,568.79	G-23-24,568.79.001	Tree Plantation	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									50.00	Actual Dates	
G-23-24,568.80	G-23-24,568.80.001	Gas/Electricity Bill	Nos	Lot	DPM	GM	Self Finance	400.00	Plan Dates Plan Days	Per Month	Per Month
Sub Total=									400.00	Actual Dates	
G-23-24,568.81	G-23-24,568.81.001	Electricity Event & Electricity Week	Nos	Lot	DPM	GM	Self Finance	500.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									500.00	Actual Dates	
G-23-24,568.82	G-23-24,568.82.001	CSR	Nos	Lot	DPM	GM	Self Finance	283.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									283.00	Actual Dates	
G-23-24,568.83	G-23-24,568.83.001	Integrity & Ethics	Nos	Lot	DPM	GM	Self Finance	250.00	Plan Dates Plan Days	As per requirement	As per requirement
Sub Total=									250.00	Actual Dates	

Handwritten signature
স্বাক্ষর (স্বাক্ষর)
এজিডার নম্বর-৩
স্বাক্ষর নম্বর-৩

পাঠে স্বাক্ষরিত হওয়ায়
এজিডার (স্বাক্ষরিত)
এজিডার নম্বর-৩ স্বাক্ষরিত
এজিডার নম্বর-৩ স্বাক্ষরিত
এজিডার নম্বর-৩ স্বাক্ষরিত

Page 9 of 10
৯ নম্বর পৃষ্ঠা

স্বাক্ষর
স্বাক্ষর

স্বাক্ষর
স্বাক্ষর

স্বাক্ষর
স্বাক্ষর

Schedule-10 (Telephone Cost)											
S-23-24	S-23-24	Telephone Cost	Nos	Per Month	DPM	GM	Self Finance	1000.00	Plan Dates	Per Month	Per Month
568.84	568.84	001							Plan Dates		
									Actual Dates		
Sub Total=				1000.00							
S-23-24	S-23-24	Postage	Nos	Per Month	DPM	GM	Self Finance	80.00	Plan Dates	Per Month	Per Month
568.85	568.85	001							Plan Dates		
									Actual Dates		
Sub Total=				80.00							
Schedule-11 (Advertisement & Announcement)											
S-23-24	S-23-24	Recruitment Related	Nos	Lot	DPM	GM	Self Finance	50.00	Plan Dates	As per requirement	As per requirement
568.86	568.86	001							Plan Dates		
									Actual Dates		
Sub Total=								50.00			
S-23-24	S-23-24	Work Order Related	Nos	Lot	DPM	GM	Self Finance	150.00	Plan Dates	As per requirement	As per requirement
568.87	568.87	001							Plan Dates		
									Actual Dates		
Sub Total=								150.00			
S-23-24	S-23-24	Advertisement/Promotion Related	Nos	Lot	DPM	GM	Self Finance	400.00	Plan Dates	As per requirement	As per requirement
568.88	568.88	001							Plan Dates		
									Actual Dates		
Sub Total=								400.00			
Schedule-12 (Director's TADA & General Meeting)											
S-23-24	S-23-24	Annual General Meeting	Nos	Lot	DPM	GM	Self Finance	550.00	Plan Dates	As per requirement	As per requirement
568.89	568.89	001							Plan Dates		
									Actual Dates		
Sub Total=								550.00			
S-23-24	S-23-24	Board Meeting	Nos	LOT	DPM	GM	Self Finance	200.00	Plan Dates	As per requirement	As per requirement
568.90	568.90	001							Plan Dates		
									Actual Dates		
Sub Total=								200.00			
S-23-24	S-23-24	Director's Election	Nos	LOT	DPM	GM	Self Finance	250.00	Plan Dates	As per requirement	As per requirement
568.91	568.91	001							Plan Dates		
									Actual Dates		
Sub Total=								250.00			
Grand Total								897784			

Joshi

अभिषेक ठोंगे
अभिषेक ठोंगे (व्यक्तिगत)
चुनावी पत्रिका-०

श्री म न गोखले
अभिषेक ठोंगे (व्यक्तिगत)
चुनावी पत्रिका-०

अभिषेक ठोंगे (व्यक्तिगत)
चुनावी पत्रिका-०

अभिषेक ठोंगे
अभिषेक ठोंगे (व्यक्तिगत)
चुनावी पत्रिका-०

ANNUAL PROCUREMENT PLAN 2023-24
(Following items will be included in the revised budget 2023-24)

Ministry/Division : **Power Division**
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Chattogram Palli Bidyat Samity-3

Tender Package No	Lot	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk. (Thou.)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completing of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Capital Item

Schedule 3: Civil Works

W-23-24. 568.01	W-23-24. 568.01.001	Construction of Store Yard/ shed	Nos	LOT	OTM BREB Board	BREB Board	Self Finance	10000.00	Plan Days Actual Dates	Date Will be Settled according to BREB							
Sub-Total=									10000.00								
W-23-24. 568.02	W-23-24. 568.02.001	construction of internal road & drain	Nos	LOT	OTM BREB Board	BREB Board	Self Finance	10000.00	Plan Days Actual Dates	Date Will be Settled according to BREB							
Sub-Total=									10000.00								
W-23-24. 568.03	W-23-24. 568.03.001	Building roof top maintenance	Nos	LOT	OTM BREB Board	BREB Board	Self Finance	7500.00	Plan Days Actual Dates	Date Will be Settled according to BREB							
Sub-Total=									7500.00								
W-23-24. 568.04	W-23-24. 568.04.001	BEZA-2 S/S building upward extension	Nos	LOT	OTM BREB Board	BREB Board	Self Finance	40000.00	Plan Days Actual Dates	Date Will be Settled according to BREB							
Sub-Total=									40000.00								
W-23-24. 568.05	W-23-24. 568.05.001	Construction of S/S	Nos	LOT	OTM BREB Board	BREB Board	Self Finance	80000.00	Plan Days Actual Dates	Date Will be Settled according to BREB							
Sub-Total=									80000.00								
Sub-Total=									80000.00								

১৯৯৯ সালের ১৯ জানুয়ারি তারিখে
 বিজ্ঞপ্তি (১৯৯৯)
 নং ১৯৯৯/১৯৯৯
 ১৯৯৯ সালের ১৯ জানুয়ারি তারিখে
 বিজ্ঞপ্তি (১৯৯৯)
 নং ১৯৯৯/১৯৯৯
 ১৯৯৯ সালের ১৯ জানুয়ারি তারিখে
 বিজ্ঞপ্তি (১৯৯৯)
 নং ১৯৯৯/১৯৯৯
 ১৯৯৯ সালের ১৯ জানুয়ারি তারিখে
 বিজ্ঞপ্তি (১৯৯৯)
 নং ১৯৯৯/১৯৯৯
 ১৯৯৯ সালের ১৯ জানুয়ারি তারিখে
 বিজ্ঞপ্তি (১৯৯৯)
 নং ১৯৯৯/১৯৯৯

Schedule 4: Land Development

Schedule 4: Land Development						Date Will be Settled according to BREB					
W-23-24. 568.06	W-23-24. 568.06.001	Land purchase for S/S (6nos) & Zonal campus (1no)	Nos	LOT	OTM BREB Board	BREB Board	Self Finance	100000.00	Actual Dates	As per requirement	As per requirement
Sub-Total=								100000.00			
Grand Total=								247500.00			

Revenue Item

Schedule 1 (C): Distribution Line Maintenance

Schedule 1 (C): Distribution Line Maintenance											Date Will be Settled according to BREB										
G-23-24.568.06	G-23-24.568.07	Transformers, OCR, Regulator Maintenance	Nos	LOT	RFQ	GM	Self Finance	2000.00	Actual Dates	As per requirement	As per requirement										
Sub-Total=								2000.00													
Grand Total=								2000.00													
G-23-24.568.08	G-23-24.568.08.001	Purchase of Transformer Oil	Nos	LOT	DPM (Govt Org)	GM <td>Self Finance</td> <td>2000.00</td> <td>Actual Dates <td>As per requirement</td> <td>As per requirement</td> </td>	Self Finance	2000.00	Actual Dates <td>As per requirement</td> <td>As per requirement</td>	As per requirement	As per requirement										
Sub-Total=								2000.00													
Grand Total=								2000.00													
G-23-24.568.09	G-23-24.568.09.001	Centrifugal/Retrifier	Nos	LOT	DPM	GM <td>Self Finance</td> <td>50.00</td> <td>Actual Dates <td>As per requirement</td> <td>As per requirement</td> </td>	Self Finance	50.00	Actual Dates <td>As per requirement</td> <td>As per requirement</td>	As per requirement	As per requirement										
Sub-Total=								50.00													
Grand Total=								50.00													
G-23-24.568.10	G-23-24.568.10.001	Substation Repairer & Maintenance	Nos	LOT	RFQ	GM <td>Self Finance</td> <td>1000.00</td> <td>Actual Dates <td>As per requirement</td> <td>As per requirement</td> </td>	Self Finance	1000.00	Actual Dates <td>As per requirement</td> <td>As per requirement</td>	As per requirement	As per requirement										
Sub-Total=								1000.00													
Grand Total=								5050.00													

Handwritten signature

স্বাক্ষরিত
এজিএম (অফিস)
চট্টগ্রাম পবিস-৩

Handwritten signature

স্বাক্ষরিত
এজিএম (অফিস)
চট্টগ্রাম পবিস-৩

Handwritten signature

স্বাক্ষরিত
এজিএম (অফিস)
চট্টগ্রাম পবিস-৩

২৫