

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
স্থানীয় সরকার প্রকৌশল অধিদপ্তর  
অতিরিক্ত প্রধান প্রকৌশলীর কার্যালয়  
চট্টগ্রাম বিভাগ, চট্টগ্রাম।  
www.lged.gov.bd

শেখ হাসিনার মূলনীতি  
গ্রাম শহরের উন্নতি

স্মারক নং- ৪৬.০২.০০০০.০৫৫.০৭.০০৪.২১-২৬৬  
প্রতি,

তারিখঃ ০৯/০৭/২০২৩ খ্রিঃ

প্রধান প্রকৌশলী  
স্থানীয় সরকার প্রকৌশল অধিদপ্তর  
আগারগাঁও, শেরে-বাংলা-নগর  
ঢাকা-১২০৭।


[দৃষ্টি আকর্ষণঃ তত্ত্বাবধায়ক প্রকৌশলী (প্রশাসন), এলজিইডি, সদর দপ্তর, ঢাকা-১২০৭।]

বিষয়ঃ অতিরিক্ত প্রধান প্রকৌশলী, চট্টগ্রাম বিভাগ, চট্টগ্রাম দপ্তরের ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয়  
পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে সদয় অবগতির জন্য জানানো যাচ্ছে যে, ২০২৩-২৪ অর্থ বছরের অত্র  
দপ্তরের একটি বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন করা হয়েছে। ক্রয় পরিকল্পনা অনুমোদনের সদয় প্রয়োজনীয়  
ব্যবস্থা গ্রহণের জন্য অত্রসাথে প্রেরণ করা হলো।

সংযুক্তঃ

- ১। ক্রয় পরিকল্পনা- ০২ (দুই) পাতা।
- ২। List Enclosed- ০৪ (চার) পাতা।

  
(মোঃ/আবদুস সালাম মোল্যা)  
অতিরিক্ত প্রধান প্রকৌশলী  
ফোন নং- ০২৪-১৩৫৫২০৯  
ই-মেইলঃ ace.chattogramdiv@lged.gov.bd

অনুলিপিঃ

তত্ত্বাবধায়ক প্রকৌশলী (প্রকিউরমেন্ট), এলজিইডি, সদর দপ্তর, ঢাকা-১২০৭।

## Annual Procurement Plan (Goods)

Ministry/ Division: Local Government Division  
 Agency: Local Government Engineering Department

Budget: Revenue

FY: 2023-24

Financial Code:

Procuring Entity Name : Additional Chief Engineer, Chattogram Division

Sl. No.	Code	Description of GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estid. Cost in Lac. TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Complete n of Contract	Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	3211106	Entertainment Expenses (Administrative)	Lumsun	As per Requirement	DPM	Additional Chief Engineer	GoB	65000	Planned Dates				Direct Purchase according to PPR-2008				
2	3211116	Courier (Administrative Expense)	Nos	As per Requirement	DPM	Additional Chief Engineer	GoB	3000	Planned Dates				Direct Purchase according to PPR-2008				
3	3211117	Internet/ Fax/Telex	Lumsun	As per Requirement	DPM	Additional Chief Engineer	GoB	10000	Planned Dates				Direct Purchase according to PPR-2008				
4	3211119	Postage (Administrative Expense)	Nos	As per requirement	DPM	Additional Chief Engineer	GoB	6000	Planned Dates				Direct Purchase according to PPR-2008				
5	3211120	Telephone (Administrative Expense)	Unit	As per Requirement	DPM	Additional Chief Engineer	GoB	60000	Planned Dates				Direct Purchase according to PPR-2008				
6	3243101	Petrol, Oil and Lubricant	Ltr	As per requirement	DPM	Additional Chief Engineer	GoB	600000	Planned Dates				Direct Purchase according to PPR-2008				
7	3241101	Travel Expense	Days	As per requirement	DPM	Additional Chief Engineer	GoB	300000	Planned Dates				Direct Purchase according to PPR-2008				
8	3244102	Transfer	Km	As per requirement	DPM	Additional Chief Engineer	GoB	50000	Planned Dates				Direct Purchase according to PPR-2008				
9	3255101	Computer Consumables (Printing and Stationary)	Nos	List Enclosed 1	DPM/ RFQ	Additional Chief Engineer	GoB	100000	Planned Dates				Direct Purchase according to PPR-2008				
10	3255104	Stamp and Seal (Printing and Stationary)	Nos	As per Requirement	DPM	Additional Chief Engineer	GoB	6000	Planned Dates				Direct Purchase according to PPR-2008				

*[Handwritten Signature]*

Sl. No.	Code	Description of GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estid. Cost in Lac. TK	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
11	3255105	Other Stationary (Printing and Stationary)	Nos	List Enclosed- 2	DPM RFQ	Additional Chief Engineer	GoB	300000	Planned Dates Planned Days Actual Dates	4-Nov-23 10 Days	13-Nov-23 0 Days	13-Nov-23 0 days	16-Nov-22 03 Days NA	19-Nov-23 03 Days	26-Nov-23 07 Days	23 Days	30 Days		
12	3255101	Motor Vehicle (Repair)	Nos	List Enclosed- 3	DPM/ RFQ	Additional Chief Engineer	GoB	500000	Planned Dates Planned Days Actual Dates	5-Sep-23 10 Days	14-Sep-23 10 Days	14-Sep-23 0 days	17-Sep-23 03 Days NA	20-Sep-23 03 Days	26-Sep-23 07 Days	25 Days	30 Days		
13	3255102	Furniture (Repair)	Nos	As per Requirement	DPM	Additional Chief Engineer	GoB	30000	Planned Dates Planned Days Actual Dates	Direct Purchase according to PPR-2008									
14	3255103	Computer (Repair)	Nos	As per Requirement	DPM	Additional Chief Engineer	GoB	50000	Planned Dates Planned Days Actual Dates	Direct Purchase according to PPR-2008									
15	4112202	Computer and Accessories (Supply)	Nos	List Enclosed- 4	RFQ/ DPM	Chief Engineer/Addl Chief Engineer	GoB	100000	Planned Dates Planned Days Actual Dates	8-Oct-23 10 Days	17-Oct-23 10 Days	17-Oct-23 0 days	20-Dec-23 03 Days	23-Oct-23 03 Days	29-Oct-23 07 Days	23 Days	30 Days		
16	4112310	Office Equipment (Supply)	Nos	List Enclosed- 5	RFQ/ DPM	Chief Engineer/Addl Chief Engineer	GoB	100000	Planned Dates Planned Days Actual Dates	4-Nov-23 10 Days	13-Nov-23 10 Days	13-Nov-23 0 days	16-Nov-22 03 Days	19-Nov-23 03 Days	26-Nov-23 07 Days	23 Days	30 Days		
17	4112314	Furniture (Supply)	Nos	List Enclosed- 6	RFQ/ DPM	Chief Engineer/Addl Chief Engineer	GoB	100000	Planned Dates Planned Days Actual Dates	5-Sep-23 10 Days	14-Sep-23 10 Days	14-Sep-23 0 days	17-Sep-23 03 Days	20-Sep-23 03 Days	26-Sep-23 07 Days	25 Days	30 Days		

Total =	DPM	12 Package	1180000	(Including Petrol and Lubricant 600000 BDT and Travel Allowance 300000 BDT)
	DPM/RFQ	05 Package	1100000	

(Mr. Morshed Alam)  
Accountant  
LGED, Chattogram Division

(Masum-Ul-Mamun)  
Executive Engineer  
LGED, Chattogram Division

(Md. Mahbubur Ralman)  
Executive Engineer  
LGED, Chattogram Division

(Md. Abdus Salam Molla)  
Additional Chief Engineer  
LGED, Chattogram Division