| | |
|---|---|
| **Ministry :** | Ministry of Local Government, Rural Development and Co-operatives |
| **Division :** | Local Government Division |
| **Organization :** | Local Government Engineering Department (LGED) |

**CONSOLIDATED ANNUAL PROCUREMENT PLAN**

| Package No. | Description of Procurement Package Works | Procurement Method and Type Package Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lakhs (In BDT) | Time Code for Process | Advertise Prequel (if applicable) | Invite/Advertise Tender/Proposal | Tender/Proposal Opening | Tender/Proposal Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |

| | | | |
|---|---|---|---|
| **Procuring Entity Name and Code :** | Office of the Executive Engineer, LGED, Rangamati - | | |
| **Budget Type :** | Development | Project / Programme Name and Code : | Not Available/General Social Infrastructure Development Project-2 and 224361700 |

| Package No. | Lot No. | Lot Description | Qty. | Unit | Procurement Method | Contract Approving Authority | Source of Funds | Estd. Cost | Time Code | Advertise Prequel | Invite/Advertise Tender/Proposal | Tender/Proposal Opening | Tender/Proposal Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| GSID-2/RMT/DW-04 | 01 | Improvement of 2 no Ward Shoshan Khola, Union: Kaptai Latitude: 22.500941, Longitude: 92.246726. [Kaptai] | 1.00 | No | LTM (NCT) e-GP | PD | Government | 315000.00 | Planned Dates | - | 17-Oct-2022 | 31-Oct-2022 | 14-Nov-2022 | 21-Nov-2022 | 28-Nov-2022 | 26-Dec-2022 | - | 25-Apr-2023 |
| | | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |

**Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer**

| Package No. | Lot No. | Lot Description | Qty. | Unit | Procurement Method | Contract Approving Authority | Source of Funds | Estd. Cost | Time Code | Advertise Prequel | Invite/Advertise Tender/Proposal | Tender/Proposal Opening | Tender/Proposal Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| GSID-2/RMT/DW-05 | 01 | Improvement of Boundary wall at Chandroghona Union K.P.M Jhamia Mosque Latitude: 22.492268, Longitude: 92.135599 [Kaptai] | 1.00 | No | LTM (NCT) e-GP | PD | Government | 500000.00 | Planned Dates | - | 17-Oct-2022 | 31-Oct-2022 | 14-Nov-2022 | 21-Nov-2022 | 28-Nov-2022 | 26-Dec-2022 | - | 25-Apr-2023 |
| | | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |

**Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer**

| Package No. | Lot No. | Lot Description | Qty. | Unit | Procurement Method | Contract Approving Authority | Source of Funds | Estd. Cost | Time Code | Advertise Prequel | Invite/Advertise Tender/Proposal | Tender/Proposal Opening | Tender/Proposal Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| GSID-2/RMT/DW-06 | 01 | Improvement of Mazipara Three Rotno Buddha Bihar Toilet, Union: Raikhali, Latitude: 22.482255, Longitude: 92.133762 [Kaptai] | 1.00 | No | LTM (NCT) e-GP | PD | Government | 370000.00 | Planned Dates | - | 17-Oct-2022 | 31-Oct-2022 | 14-Nov-2022 | 21-Nov-2022 | 28-Nov-2022 | 26-Dec-2022 | - | 25-Apr-2023 |
| | | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |

**Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer**

| Package No. | Lot No. | Lot Description | Qty. | Unit | Procurement Method | Contract Approving Authority | Source of Funds | Estd. Cost | Time Code | Advertise Prequel | Invite/Advertise Tender/Proposal | Tender/Proposal Opening | Tender/Proposal Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| GSID-2/RMT/DW-07 | 01 | Improvement of Boholtholi Jame Mosque Toilet, Ozukhana under sadar upazila, Latitude: 22.4762, Longitude: 92.3318 [Belaichari] | 1.00 | No | LTM (NCT) e-GP | PD | Government | 500000.00 | Planned Dates | - | 17-Oct-2022 | 31-Oct-2022 | 14-Nov-2022 | 21-Nov-2022 | 28-Nov-2022 | 26-Dec-2022 | - | 25-Apr-2023 |
| | | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |

**Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer**

| Package No. | Lot No. | Lot Description | Qty. | Unit | Procurement Method | Contract Approving Authority | Source of Funds | Estd. Cost | Time Code | Advertise Prequel | Invite/Advertise Tender/Proposal | Tender/Proposal Opening | Tender/Proposal Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| GSID-2/RMT/DW-10 | 01 | Improvement of Boundary wall at Upazila Parishad Eidghah, Union: Ghagra. Latitude: 22.631107, Longitude: 92.039231 [Kawkhali] | 1.00 | No | LTM (NCT) e-GP | PD | Government | 1195282.00 | Planned Dates | - | 17-Oct-2022 | 31-Oct-2022 | 14-Nov-2022 | 21-Nov-2022 | 28-Nov-2022 | 26-Dec-2022 | - | 24-Jun-2023 |
| | | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 180 |
| | | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |

**Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer**

| Package No. | Lot No. | Lot Description | Qty. | Unit | Procurement Method | Contract Approving Authority | Source of Funds | Estd. Cost | Time Code | Advertise Prequel | Invite/Advertise Tender/Proposal | Tender/Proposal Opening | Tender/Proposal Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| GSID-2/RMT/DW-11 | 01 | Improvement of Aimachara Mukh Shakha Banobihar, Union: Aimachara. Latitude: 22.4350, Longitude: 92.2352 [Barkal] | 1.00 | No | LTM (NCT) e-GP | PD | Government | 1000000.00 | Planned Dates | - | 17-Oct-2022 | 31-Oct-2022 | 14-Nov-2022 | 21-Nov-2022 | 28-Nov-2022 | 26-Dec-2022 | - | 24-Jun-2023 |
| | | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 180 |
| | | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |

**Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer**

| Package No. | Lot No. | Lot Description | Qty. | Unit | Procurement Method | Contract Approving Authority | Source of Funds | Estd. Cost | Time Code | Advertise Prequel | Invite/Advertise Tender/Proposal | Tender/Proposal Opening | Tender/Proposal Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| GSID-2/RMT/DW-15 | 01 | Improvement of Khamar Para Bishwa Lata Buddha Bihar, Union: Manikchari, Latitude: | 1.00 | No | LTM (NCT) e-GP | PD | Government | 300000.00 | Planned Dates | - | 17-Oct-2022 | 31-Oct-2022 | 14-Nov-2022 | 21-Nov-2022 | 28-Nov-2022 | 26-Dec-2022 | - | 25-Apr-2023 |
| | | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |

| | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22.842730, Longitude: 92.105294 [Naniarchar] | | | | | | | Dates | | | | | | | | | |
| Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer | | | | | | | | | | | | | | | | | |
| GSID-2/RMT/DW-16 | Lot No. / Lot Description / Qty. / Unit<br>01 / Improvement of Burighata 8no Tila Nurani Talimul Quran Madrasha Moshjid, Union: Burighata, Latitude: 22.78639, Longitude: 92.091060 [Naniarchar] / 1.00 / No | | | LTM (NCT)<br>e-GP | PD | Government | 700000.00 | Planned Dates | - | 17-Oct-2022 | 31-Oct-2022 | 14-Nov-2022 | 21-Nov-2022 | 28-Nov-2022 | 26-Dec-2022 | - | 24-Jun-2023 |
| | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 180 |
| | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |
| Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer | | | | | | | | | | | | | | | | | |
| GSID-2/RMT/DW-02 | Lot No. / Lot Description / Qty. / Unit<br>01 / Improvement of Ulochiri Mokh Moitri Bonobihar Kotir Monch, Union: Bondukbhanga, Latitude: 22.424110, Longitude: 92.124740 [Sadar] / 1.00 / No | | | LTM (NCT)<br>e-GP | PD | Government | 909324.00 | Planned Dates | - | 20-Nov-2022 | 04-Dec-2022 | 18-Dec-2022 | 25-Dec-2022 | 01-Jan-2023 | 29-Jan-2023 | - | 29-May-2023 |
| | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |
| Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer | | | | | | | | | | | | | | | | | |
| GSID-2/RMT/DW-03 | Lot No. / Lot Description / Qty. / Unit<br>01 / Improvement of Gobagona jame mosque, Union: Mogban, Latitude: 22.336400, Longitude: 92.14143 [Sadar] / 1.00 / No | | | LTM (NCT)<br>e-GP | PD | Government | 903627.00 | Planned Dates | - | 20-Nov-2022 | 04-Dec-2022 | 18-Dec-2022 | 25-Dec-2022 | 01-Jan-2023 | 29-Jan-2023 | - | 29-May-2023 |
| | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |
| Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer | | | | | | | | | | | | | | | | | |
| GSID-2/RMT/DW-13 | Lot No. / Lot Description / Qty. / Unit<br>01 / Improvement of repairing work of bazar Sre-Sre Hori Mondir, Union: Gilachara, Latitude: 22.369332, Longitude: 92.256372 [Rajosthali] / 1.00 / No | | | LTM (NCT)<br>e-GP | PD | Government | 500000.00 | Planned Dates | - | 20-Nov-2022 | 04-Dec-2022 | 18-Dec-2022 | 25-Dec-2022 | 01-Jan-2023 | 29-Jan-2023 | - | 29-May-2023 |
| | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |
| Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer | | | | | | | | | | | | | | | | | |
| GSID-2/RMT/DW-14 | Lot No. / Lot Description / Qty. / Unit<br>01 / Improvement of repairing work of Bangalhalia Doila muslim para jame masjid, Union: Bangalhalia, Latitude: 22.382142, Longitude: 92.117005 [Rajosthali] / 1.00 / No | | | LTM (NCT)<br>e-GP | PD | Government | 500000.00 | Planned Dates | - | 20-Nov-2022 | 04-Dec-2022 | 18-Dec-2022 | 25-Dec-2022 | 01-Jan-2023 | 29-Jan-2023 | - | 29-May-2023 |
| | | | | | | | | Planned Days | 0 | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 120 |
| | | | | | | | | Actual Dates | | - | - | - | - | - | - | - | - |
| Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer | | | | | | | | | | | | | | | | | |
| | Total Value of Procurement | | | | | | Total : 7693233.00 | | | | | | | | | | |