


ANNUL PROCUREMENT PLAN (2024-2025)

Budget: Revenue

Ministry/Division | Upazila Cooperative Office, Begumgonj, Noakhali.

Package No	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Cost in Thousand TK.	Time Code of Process	Not Used In Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing Of contract	Total Time to Contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG 01	Furniture Purchase (4112314)	No's	5	RFQ	HOPE	GOB	50	Planned Dates		12-Sep-24	26-Sep-24	26-Sep-24	1 Oct-24	3 Oct-24	Needed	20	37
								Planned Dates		0	15	0	2	3			
PKG 02	Purchase of Computer Instruments (4112202)	No's	3	RFQ	HOPE	GOB	70	Planned Dates		5-Sep-24	19-Sep-24	19-Sep-24	22 Sep-24	24 Sep-24	Needed	22	39
								Planned Dates		0	15	0	1	3			
PKG 03	Purchase of office Accessories (41123100)	No's	1	RFQ	HOPE	GOB	30	Planned Dates		5-Sep-24	19-Sep-24	19-Sep-24	22 Sep-24	24 Sep-24	Needed	22	39
								Planned Dates		0	15	0	1	3			
PKG 04	Purchase of Leverage (3256106)	No's	9	RFQ	HOPE	GOB	10	Planned Dates		As per Office Requirement							
								Planned Dates									
PKG 05	Repair & Maintenance of Furniture (3258102)	LS	LS	CP	HOPE	GOB	15	Planned Dates		As per Office Requirement							
								Planned Dates									
PKG 06	Repair & Maintenance of Computer (3258103)	LS	LS	CP	HOPE	GOB	20	Planned Dates		As per Office Requirement							
								Planned Dates									
PKG 07	Repair & Maintenance of Motor Vehicle (3258101)	LS	LS	CP	HOPE	GOB	15	Planned Dates		As per Office Requirement							
								Planned Dates									
PKG 08	Purchase of Computer Accessories(toner) (3255101)	LS	LS	CP	HOPE	GOB	15	Planned Dates		As per Office Requirement							
								Planned Dates									


 (স্বাক্ষরিত নকী)
 উপজেলা সমবায় অফিসার
 বেগমগঞ্জ, নোয়াখালী।


 মোঃ ইমরাম হোসেন
 বিসিএস (সমবায়)
 জেলা সমবায় অফিসার
 নোয়াখালী।