

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives													
Division :		Local Government Division													
Organization :		Local Government Engineering Department (LGED)													
CONSOLIDATED ANNUAL PROCUREMENT PLAN															
Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Rangamati -													
Budget Type :		Development Project / Programme Name and Code : Not Available/Cyclone Amphan & Flood Damage Rural Infrastructure Rehabilitation Project and 224325300													
CAFDRI/Rangamati/VR-A/CU/FD/W-01/2023-2024	Lot No. Lot Description Qty. Unit	LTM (NCT)	PD	Government	5783570.00	Planned Dates	-	10-Jan-2024	24-Jan-2024	31-Jan-2024	07-Feb-2024	14-Feb-2024	28-Feb-2024	-	26-Aug-2024
01	Re-Construction of 2v RCC Box Culvert (2x4.00x4.00x7.33m) on Golatal - Sonachari Road at Ch. 2520 m under Kawkhali Upazila, District: Rangamati. (Road ID No: 484254013)	e-GP				Planned Days	0	0	14	7	7	7	14	49	180
						Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer															
CAFDRI/RP/Rangamati/UZR/CU/FD/W-02/2023-2024	Lot No. Lot Description Qty. Unit	LTM (NCT)	PD	Government	7793752.00	Planned Dates	-	10-Jan-2024	24-Jan-2024	31-Jan-2024	07-Feb-2024	14-Feb-2024	28-Feb-2024	-	26-Aug-2024
01	Re-Construction of 3v RCC Culvert (3x4.00x4.00x7.33m) on Kawkhali HQ, Laxmichari HQ via Barmachari Road at Ch. 1590m. under Kawkhali Upazila, district: Rangamati. (Road ID No: 484252004)	e-GP				Planned Days	0	0	14	7	7	7	14	49	180
						Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer															
CAFDRI/RP/Rangamati/FD/VR-A/W-07/2023-24	Lot No. Lot Description Qty. Unit	LTM (NCT)	PD	Government	9755805.00	Planned Dates	-	20-Feb-2024	05-Mar-2024	12-Mar-2024	19-Mar-2024	26-Mar-2024	09-Apr-2024	-	06-Oct-2024
01	Rehabilitation of Hazachara to Sonai Bazar Road from ch 00-823 m under Langadu Upazila , District :Rangamati Road ID No:484584015	e-GP				Planned Days	0	0	14	7	7	7	14	49	180
						Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Javed Karim - Additional Chief Engineer															
CAFDRI/RP/Rangamati/FD/UZR/W-08/2023-24	Lot No. Lot Description Qty. Unit	OTM (NCT)	PD	Government	75600000.00	Planned Dates	-	20-Mar-2024	17-Apr-2024	01-May-2024	08-May-2024	15-May-2024	12-Jun-2024	-	07-Feb-2025
01	Rehabilitation of Longadu H/Q (Start from Baityapara Bazar)- Karallachari Road from Ch. 3750-9250m under Langadu Upazila , District: Rangamati. (Road ID No: 484582002) Package No: CAFDRI/RP/Rangamati/FD/UZR/W-08/2023-24	e-GP				Planned Days	0	0	28	14	7	7	28	84	240
						Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Javed Karim - Additional Chief Engineer															
CAFDRI/RP/Rangamati/UZR/FD/W-09/2023-24	Lot No. Lot Description Qty. Unit	OTM (NCT)	PD	Government	73500000.00	Planned Dates	-	24-Mar-2024	21-Apr-2024	05-May-2024	12-May-2024	19-May-2024	16-Jun-2024	-	11-Feb-2025
01	Rehabilitation of Juraichori H/Q- Bonologichara GC via Eraichari Ghat Road By RCC work from Ch. 00-797m, 1000-1164 m, 1495-2316m, 2345-2611m, 2474-3200 m, 3344-4000m & 4000-4110m under Juraichori Upazila, Dist: Rangamati (Road ID No:484472001) Package No: CAFDRI/RP/Rangamati/UZR/FD/W-09/2023-24	e-GP				Planned Days	0	0	28	14	7	7	28	84	240
						Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Javed Karim - Additional Chief Engineer															
CAFDRI/RP/Rangamati/VR-B/FD/W-10/2023-24	Lot No. Lot Description Qty. Unit	OTM (NCT)	PD	Government	20500000.00	Planned Dates	-	03-Jun-2024	24-Jun-2024	08-Jul-2024	15-Jul-2024	22-Jul-2024	19-Aug-2024	-	16-Apr-2025
01	Re-habilitation of Gulshakhali-Sonargaon Pvy.School Road from ch. 00-1500m.Effective Length-1490m under Langadu Upazila , Dist :Rangamati [Road ID No:484585008]	e-GP				Planned Days	0	0	21	14	7	7	28	77	240
						Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Javed Karim - Additional Chief Engineer															
CAFDRI/RP/Rangamati/VR-A/FD/W-11/2023-24	Lot No. Lot Description Qty. Unit	LTM (NCT)	PD	Government	15000000.00	Planned Dates	-	03-Jun-2024	17-Jun-2024	01-Jul-2024	08-Jul-2024	15-Jul-2024	29-Jul-2024	-	25-Jan-2025
01	Re-habilitation of Murshidabad-Rahmatpur Road from ch. 00-1000m. under Langadu Upazila , Dist :Rangamati [Road ID No:484584002]	e-GP				Planned Days	0	0	14	14	7	7	14	56	180
						Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Javed Karim - Additional Chief Engineer															
Total Value of Procurement					Total :	207933127.00									