



Government of The People's Republic of Bangladesh
Office of the Deputy Commissioner (Code 1070302)
Bandarban Hill District
Annual Procurement Plan for FY 2024-2025

SL No	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (lakh)	Time code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Entertainment expenses (3211106)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	3.00	Planned dates	-	-	-	-	-	-	-	-	-	-
								Planned days	-									
								Actual Dates	-									
2	Seminar/conference expenses (3211111)	NOS	As per requirement	OTM/DPM	Deputy Commissioner	GOB	2.00	Planned dates	-	-	-	-	-	-	-	-	-	-
								Planned days	-									
								Actual Dates	-									
3	Publicity & Advertisement (3211125)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	4.00	Planned dates	-	-	-	-	-	-	-	-	-	-
								Planned days	-									
								Actual Dates	-									
4	Books and Journals (3211127)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	0.20	Planned dates	-	-	-	-	-	-	-	-	-	-
								Planned days	-									
								Actual Dates	-									
5	Training (3231301)	NOS	As per requirement	RFQ/DPM	Deputy Commissioner	GOB	5.00	Planned dates	-	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-	-		
6	Computer Accessories (Printing & stationary) (3255101)	NOS	List-1 Enclosed	OTM/RFQ	Deputy Commissioner	GOB	5.50	Planned dates	-	05 Sep' 2024	15 Sep' 2024	15 Sep' 24	22 Sep' 24	29 Sep' 24	-	-	-	-
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-	24 Days		
								Actual Dates	-	-	-	-	-	-	-	-		


 ১১/০৮/২৪
আসিফ রায়হান
 পরিচিতি নম্বর: ১৯২৯৪
 নেজারত ডেপুটি কমিশনার
 বান্দরবান পার্বত্য জেলা


 ১১.০৮.২৪
উম্মে কুলসুম
 অতিরিক্ত জেলা প্রশাসক (সার্বিক)
 বান্দরবান পার্বত্য জেলা


শাহ মোজাহিদ উদ্দিন
 জেলা প্রশাসক
 বান্দরবান পার্বত্য জেলা

SL No	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (lakh)	Time code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Printing & bindings (3255102)	NOS	As per requirement	RFQ	Deputy Commissioner	GOB	2.20	Planned dates	-	05 Sep' 2024	15 Sep' 2024	15 Sep'24	22 Sep'24	29 Sep'24	-	-	
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	
8	Stationary & Miscellaneous Goods (3255105)	NOS	List-II Enclosed	OTM	Deputy Commissioner	GOB	8.30	Planned dates	-	05 Sep' 2024	15 Sep' 2024	15 Sep'24	22 Sep'24	29 Sep'24	-	-	
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	
9	Fancy Goods (3256103)	NOS	List-III Enclosed	OTM	Deputy Commissioner	GOB	4.50	Planned dates	-	05 Sep' 2024	15 Sep' 2024	15 Sep'24	22 Sep'24	29 Sep'24	-	-	
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	
10	Libariz (3256106)	NOS	As per privilege	OTM/RFQ	Deputy Commissioner	GOB	3.00	Planned dates	-	07 Jan' 2025	16 Janr' 2025	16 Jan' 2025	23 Jan' 2025	28 Jan' 2025	-	-	
								Planned days	-	-	10 Days	00 Days	08 days	06 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	
11	Computer Repair & Maintenance (3258103)	NOS	As per requirement & List-IV Enclosed	DPM/RFQ	Deputy Commissioner	GOB	3.00	Planned dates	-	07 Jan' 2025	16 Janr' 2025	16 Jan' 2025	23 Jan' 2025	28 Jan' 2025	-	-	
								Planned days	-	-	10 Days	00 Days	08 days	06 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	
12	Other machinery and equipment (3258105)	NOS	As per requirement	RFQ/DPM	Deputy Commissioner	GOB	0.50	Planned dates	-	07 Jan' 2025	16 Janr' 2025	16 Jan' 2025	23 Jan' 2025	28 Jan' 2025	-	-	
								Planned days	-	-	10 Days	00 Days	08 days	06 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	
13	Maintenance of unresidential building (3258107)	NOS	As per requirement	RFQ	Deputy Commissioner	GOB	1.50	Planned dates	-	07 Jan' 2025	16 Janr' 2025	16 Jan' 2025	23 Jan' 2025	28 Jan' 2025	-	-	
								Planned days	-	-	10 Days	00 Days	08 days	06 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	

ND
১২/০৮/২৪

আসিফ রায়হান
পরিচিতি নম্বর: ১৯২৯৪
নেজারত ডেপুটি কমিশনার
বান্দরবান পার্বত্য জেলা


১২.০৮.২৪


উম্মে কুলসুম
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
বান্দরবান পার্বত্য জেলা


১২/০৮/২৪

শাহ মোজাহিদ উদ্দিন
জেলা প্রশাসক
বান্দরবান পার্বত্য জেলা


SL No	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (lakh)	Time code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	Maintenance of other buildings and installations (3258108)	NOS	As per requirement	RFQ	Deputy Commissioner	GOB	1.00	Planned dates	-	-	07 Jan' 2025	16 Jan' 2025	16 Jan' 2025	23 Jan' 2025	28 Jan' 2025	-	
								Planned days	-	-	-	10 Days	00 Days	08 days	06 Days	-	
								Actual Dates	-	-	-	-	-	-	-	-	-
15	Maintenance of telecommunication equipment (3258126)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	0.20	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
16	Computers and accessories (4112202)	NOS	As per requirement	OTM	Deputy Commissioner	GOB	15.00	Planned dates	-	-	07 Jan' 2025	16 Jan' 2025	16 Jan' 2025	23 Jan' 2025	28 Jan' 2025	-	
								Planned days	-	-	-	10 Days	00 Days	08 days	06 Days	-	
								Actual Dates	-	-	-	-	-	-	-	-	-
17	Telecommunication equipments (4112204)	NOS	As per requirement	RFQ / OTM	Deputy Commissioner	GOB	3.00	Planned dates	-	05 Dec' 2024	15 Dec' 2024	15 Dec' 24	22 Dec' 24	29 Dec' 24	-	-	
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	-
18	Electrical equipment (4112303)	NOS	As per requirement	OTM	Deputy Commissioner	GOB	5.50	Planned dates	-	05 Dec' 2024	15 Dec' 2024	15 Dec' 24	22 Dec' 24	29 Dec' 24	-	-	
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	-
19	Office equipment (4112310)	NOS	As per requirement	OTM	Deputy Commissioner	GOB	10.00	Planned dates	-	05 Sep' 2024	15 Sep' 2024	15 Sep' 24	22 Sep' 24	29 Sep' 24	-	-	
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	-



 ১১/০৬/১৮
 আসিফ রায়হান
 পরিচিতি নম্বর: ১৯২৯৪
 নেজারত ডেপুটি কমিশনার
 বান্দরবান পার্বত্য জেলা



 ১১.০৬.১৮
 উমেদুল কবির
 অতিরিক্ত জেলা প্রশাসক (সার্বিক)
 বান্দরবান পার্বত্য জেলা


 ১১/০৬/১৮
 শাহ মোজাহিদ উদ্দিন
 জেলা প্রশাসক
 বান্দরবান পার্বত্য জেলা

SL No	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (lakh)	Time code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
20	Furniture (Machinery & equipment) (4112314)	NOS	List-V Enclosed	OTM/RFQ	Deputy Commissioner	GOB	5.00	Planned dates	-	05 Dec' 2024	15 Dec' 2024	15 Dec' 24	22 Dec' 24	29 Dec' 24	-	-	
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-	24 Days	
								Actual Dates	-	-	-	-	-	-	-	-	-


১১/০৬/২৪
আসিফ রায়হান
পরিচিতি নম্বর: ১৯২৯৪
নেজারত ডেপুটি কমিশনার
বান্দরবান পার্বত্য জেলা


১১.০৬.২৪
উম্মে কুলসুম
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
বান্দরবান পার্বত্য জেলা


শাহ মোজাহিদ উদ্দিন
জেলা প্রশাসক
বান্দরবান পার্বত্য জেলা

Government of The People's Republic of Bangladesh
Office of the Deputy Commissioner
Bandarban Hill District
(Nezarat Section)
Bandarban Government Road Transport Pool-(1070503)
Annual Procurement Plan for FY 2024-2025

SL No	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (lakh)	Time code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Motor vehicle maintenance (3258101)	NOS	As per requirement	RFQ/DPM	Deputy Commissioner	GOB	9.00	Planned dates	-	-	-	-	-	-	-	-	
								Planned days	-	-	-	-	-	-			
								Actual Dates	-	-	-	-	-	-			
2	Stationary & Miscellaneous Goods (3255105)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	0.25	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
3	Other machinery and equipment (3258105)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	0.20	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
4	Maintenance of other buildings and installations (3258108)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	0.15	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
3	Labor Wages (Irregular) (3211134)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	7.00	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
4	Transportation Cost (3221106)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	0.15	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								


১১/০৫/২৪
আসিফ রায়হান
 পরিচিতি নম্বর: ১৯২৯৪
 নেজারত ডেপুটি কমিশনার


১১-০৫-২৪
উম্মে কুলসুম
 অতিরিক্ত জেলা প্রশাসক (সাবিক)
 নেজারত ডেপুটি কমিশনার


১১/০৫/২৪
শাহ মোজাহিদ উদ্দিন
 জেলা প্রশাসক
 নেজারত ডেপুটি কমিশনার

Government of The People's Republic of Bangladesh
Office of the Deputy Commissioner
Bandarban Hill District
(Nezarat Section)
Bandarban Circuits House-(1070304)
Annual Procurement Plan for FY 2024-2025

SL No	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (lakh)	Time code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Entertainment expenses (3211106)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	3.00	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
2	Stationary & Miscellaneous Goods (3255105)	NOS	List- II Enclosed	DPM	Deputy Commissioner	GOB	2.50	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
3	Fancy Goods (3256103)	NOS	List-III Enclosed	DPM	Deputy Commissioner	GOB	3.00	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
4	Libariz (3256106)	NOS	As per privilege	RFQ /DPM	Deputy Commissioner	GOB	0.35	Planned dates	-	05 Dec' 2024	15 Dec' 2024	15 Dec'24	22 Dec'24	29 Dec'24	-	-	24 Days
								Planned days	-	-	10 Days	00 Days	07 days	07 Days	-		
								Actual Dates	-	-	-	-	-	-	-		
5	Furniture Repair/Maintenance (3258102)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	0.50	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								
6	Maintenance of unresidential building (3258107)	NOS	As per requirement	RFQ /DPM	Deputy Commissioner	GOB	1.00	Planned dates	-	Direct Purchase As per PPR-2008							
								Planned days	-								
								Actual Dates	-								


 ১১/০৬/১৪
আসিফ রায়হান
 পরিচিতি নম্বর: ১৯২৯৪
 মেজারত ডেপুটি কমিশনার


 ১১.০৬.১৪
উম্মে কুলসুম
 অতিরিক্ত জেলা প্রশাসক (সার্বিক)


শাহ মোজাহিদ উদ্দিন
 জেলা প্রশাসক
 বান্দরবান