

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																	
Division :		Local Government Division																	
Organization :		Local Government Engineering Department (LGED)																	
CONSOLIDATED ANNUAL PROCUREMENT PLAN																			
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16		
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Rangamati -																	
Budget Type :		Revenue		Project / Programme Name and Code :		Not Available													
Tender/LGED/Ranga/GOBM/22-23/W-01	e-	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	1495000.00	Planned Dates	-	07-Aug-2022	21-Aug-2022	04-Sep-2022	11-Sep-2022	18-Sep-2022	16-Oct-2022	-	15-Nov-2022
		01	Supply of Materials	99.00	cum					Planned Days	0	0	14	14	7	7	28	70	30
		Actual Dates																	
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Ranga/GOBM/22-23/W-02	e-	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	2039152.00	Planned Dates	-	07-Aug-2022	21-Aug-2022	04-Sep-2022	11-Sep-2022	18-Sep-2022	16-Oct-2022	-	30-Dec-2022
		01	Periodic Maintenance of Marishya GC(Upezila Sadar) - Mainimukh GC via Babu Para Battla & Davin Saratalli, Amtali Road from Ch 1250m-2300m.Road ID: 484072006 [Baghaichari]	1050.00	m					Planned Days	0	0	14	14	7	7	28	70	75
		Actual Dates																	
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Ranga/GOBM/22-23/W-03	e-	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	4939844.00	Planned Dates	-	07-Aug-2022	21-Aug-2022	04-Sep-2022	11-Sep-2022	18-Sep-2022	16-Oct-2022	-	30-Dec-2022
		01	Periodic Maintenance of Thana H/Q - Karangtoli GC road from Ch 330m-2150m.Road ID: 484072001 [Baghaichari]	1820.00	m					Planned Days	0	0	14	14	7	7	28	70	75
		Actual Dates																	
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Ranga/GOBM/22-23/W-04	e-	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	3290177.00	Planned Dates	-	07-Aug-2022	21-Aug-2022	04-Sep-2022	11-Sep-2022	18-Sep-2022	16-Oct-2022	-	30-Dec-2022
		01	Rehabilitation of Juraichari H/Q-Shlichari GC Road from Ch1500m-2000m. Road ID: 484472002 [Juraichari]	500.00	m					Planned Days	0	0	14	14	7	7	28	70	75
		Actual Dates																	
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Ranga/GOBM/22-23/W-05	e-	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	982156.00	Planned Dates	-	07-Aug-2022	21-Aug-2022	04-Sep-2022	11-Sep-2022	18-Sep-2022	16-Oct-2022	-	30-Dec-2022
		01	Rehabilitation of Juraichari UPC- Dumdumya UPC via Lulang chari & Chalka para Road from Ch 00m-3300m. Road ID: 484473003 [Juraichari]	3300.00	m					Planned Days	0	0	14	14	7	7	28	70	75
		Actual Dates																	
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Ranga/GOBM/22-23/W-06	e-	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	1301636.00	Planned Dates	-	07-Aug-2022	21-Aug-2022	04-Sep-2022	11-Sep-2022	18-Sep-2022	16-Oct-2022	-	30-Dec-2022
		01	Rehabilitation of Bhuia adam R&H road - Burighat GC via Golachari & Hatimara Road from Ch 00m-1610m. Road ID: 484752003 [Naniarchar]	1610.00	m					Planned Days	0	0	14	14	7	7	28	70	75
		Actual Dates																	
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Ranga/GOBM/22-23/W-07	e-	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	497484.00	Planned Dates	-	07-Aug-2022	21-Aug-2022	04-Sep-2022	11-Sep-2022	18-Sep-2022	16-Oct-2022	-	30-Dec-2022
		01	Rehabilitation of Marishya Bazar GC- Durchari Bazar GC roadtoe wall from Ch 1419m-1439m. Road ID: 484072003 [Baghaichari]	20.00	m					Planned Days	0	0	14	14	7	7	28	70	75
		Actual Dates																	
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Ranga/GOBM/22-23/W-08	e-	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	350772.00	Planned Dates	-	07-Aug-2022	21-Aug-2022	04-Sep-2022	11-Sep-2022	18-Sep-2022	16-Oct-2022	-	30-Dec-2022
		01	Rehabilitation of Marishya Bazar GC-	105.00	m					Planned Days	0	0	14	14	7	7	28	70	75
		Actual Dates																	

