

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																					
Division :		Local Government Division																					
Organization :		Local Government Engineering Department (LGED)																					
CONSOLIDATED ANNUAL PROCUREMENT PLAN																							
Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16								
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Rangamati -																					
Budget Type :		Development Project / Programme Name and Code : Not Available/Cyclone Amphan & Flood Damage Rural Infrastructure Rehabilitation Project and 224325300																					
CAFDRIRP/Rangamati/UZR/W-01/2022-23	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Maintenance of Jibitali GC-Kaptai R&H via Karalkal Road From chainage 3030-5200 under Sadar Upazila, Dist Rangamati, (Road ID 484872001)</td> <td>3170.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Maintenance of Jibitali GC-Kaptai R&H via Karalkal Road From chainage 3030-5200 under Sadar Upazila, Dist Rangamati, (Road ID 484872001)	3170.00	m	LTM (NCT) e-GP	PD	Government	7020136.00	Planned Dates	-	12-Sep-2022	26-Sep-2022	10-Oct-2022	17-Oct-2022	24-Oct-2022	07-Nov-2022	-	06-May-2023
		Lot No.	Lot Description	Qty.	Unit																		
		01	Maintenance of Jibitali GC-Kaptai R&H via Karalkal Road From chainage 3030-5200 under Sadar Upazila, Dist Rangamati, (Road ID 484872001)	3170.00	m																		
Planned Days	0	0	14	14	7	7	14	56	180														
Actual Dates																							
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																							
CAFDRIRP/Rangamati/UNR/W-02/2022-23	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Development of Upazila H/Q-Ugolchhari via Bottoli Bazar RCC Road from Ch.900-5028m under Baghaichhari Upazila, Dist: Rangamati (Road ID No: 484073020) [Salvage Amount: 5,54,299.00 Takaj]</td> <td>4128.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Development of Upazila H/Q-Ugolchhari via Bottoli Bazar RCC Road from Ch.900-5028m under Baghaichhari Upazila, Dist: Rangamati (Road ID No: 484073020) [Salvage Amount: 5,54,299.00 Takaj]	4128.00	m	OTM (NCT) e-GP	PD	Government	71600000.00	Planned Dates	-	12-Sep-2022	10-Oct-2022	24-Oct-2022	31-Oct-2022	07-Nov-2022	05-Dec-2022	-	05-Dec-2023
		Lot No.	Lot Description	Qty.	Unit																		
		01	Development of Upazila H/Q-Ugolchhari via Bottoli Bazar RCC Road from Ch.900-5028m under Baghaichhari Upazila, Dist: Rangamati (Road ID No: 484073020) [Salvage Amount: 5,54,299.00 Takaj]	4128.00	m																		
Planned Days	0	0	28	14	7	7	28	84	365														
Actual Dates																							
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																							
CAFDRIRP/Rangamati/VR-A/W-03/2022-23	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Rehabilitation of Tin Tilla-Manikjor Chora to Nanniarchar via Jhorna Tila Road from Ch 00-1715m under Langadu Upazila Dist: Rangamati (Road ID no: 484584005) [Salvage Amount: 30,85,561.00 Takaj]</td> <td>1715.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Rehabilitation of Tin Tilla-Manikjor Chora to Nanniarchar via Jhorna Tila Road from Ch 00-1715m under Langadu Upazila Dist: Rangamati (Road ID no: 484584005) [Salvage Amount: 30,85,561.00 Takaj]	1715.00	m	OTM (NCT) e-GP	PD	Government	27000000.00	Planned Dates	-	12-Sep-2022	03-Oct-2022	17-Oct-2022	24-Oct-2022	31-Oct-2022	28-Nov-2022	-	28-Nov-2023
		Lot No.	Lot Description	Qty.	Unit																		
		01	Rehabilitation of Tin Tilla-Manikjor Chora to Nanniarchar via Jhorna Tila Road from Ch 00-1715m under Langadu Upazila Dist: Rangamati (Road ID no: 484584005) [Salvage Amount: 30,85,561.00 Takaj]	1715.00	m																		
Planned Days	0	0	21	14	7	7	28	77	365														
Actual Dates																							
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																							
CAFDRIRP/Rangamati/UNR/W-04/2022-23	<table border="1"> <thead> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>Rehabilitation of Kalapakkuzya Union (Mahilla)-Mainimukh growth center Road from Ch00-4410m under Langadu Upazila Dist: Rangamati (Road ID no: 484583002) [Salvage Amount: 1,03,20,818.00 Takaj]</td> <td>4410.00</td> <td>m</td> </tr> </tbody> </table>	Lot No.	Lot Description	Qty.	Unit	01	Rehabilitation of Kalapakkuzya Union (Mahilla)-Mainimukh growth center Road from Ch00-4410m under Langadu Upazila Dist: Rangamati (Road ID no: 484583002) [Salvage Amount: 1,03,20,818.00 Takaj]	4410.00	m	OTM (NCT) e-GP	PD	Government	37500000.00	Planned Dates	-	12-Sep-2022	03-Oct-2022	17-Oct-2022	24-Oct-2022	31-Oct-2022	28-Nov-2022	-	28-Nov-2023
		Lot No.	Lot Description	Qty.	Unit																		
		01	Rehabilitation of Kalapakkuzya Union (Mahilla)-Mainimukh growth center Road from Ch00-4410m under Langadu Upazila Dist: Rangamati (Road ID no: 484583002) [Salvage Amount: 1,03,20,818.00 Takaj]	4410.00	m																		
Planned Days	0	0	21	14	7	7	28	77	365														
Actual Dates																							
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																							
Total Value of Procurement						Total :	143120136.00																