

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																
Division :		Local Government Division																
Organization :		Local Government Engineering Department (LGED)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16	
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Rangamati -																
Budget Type :		Development      Project / Programme Name and Code : Important Rural Infrastructure Development Project on Priority Basis/Important Rural Infrastructure Development Project-3 on priority Basis and 224318000																
IRIDP-3/RMTDW-05	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PD	Government	35000000.00	Planned Dates	-	15-Sep-2022	06-Oct-2022	20-Oct-2022	27-Oct-2022	03-Nov-2022	01-Dec-2022	-	01-Dec-2023
	01	a) Improvement of Depuachari - R&H Road at Ch.00-1900m.[ID: 484875009] b) Construction of 05 no 0.900x0.900m culvert at ch.110,375,890,1030&1215m on the same road. c) Construction of 01 no 4.00x3.00m culvert at ch.1510m on the same road. [Sadar] [Salvage Amount in BDT: 33,62,400.00]	1900.00	m	e-GP				Planned Days	0	0	21	14	7	7	28	77	365
									Actual Dates									
Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer																		
IRIDP-3/RMT/DW-06	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PD	Government	17756662.00	Planned Dates	-	15-Sep-2022	29-Sep-2022	13-Oct-2022	20-Oct-2022	27-Oct-2022	24-Nov-2022	-	24-Nov-2023
	01	Improvement of Mainimukh - Chotomahilla road at Ch. 1828-4891m [ID: 484584007] [Langadu]	3063.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	365
									Actual Dates									
Electronically Signed By : Md. Abdul Malek Sarker - Additional Chief Engineer																		
Total Value of Procurement							Total :		52756662.00									