

## ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan 2023-2024)

বিভাগ: চট্টগ্রাম জেলা: সালাসটি পার্বত্য জেলা

পত্র নং: ১৯৪০২০০-১৯২০০৩

পত্র: উপজেলা স্বাস্থ্য পত্র, জুরাখি, সালাসটি পার্বত্য জেলা।

Package no	Description of Procurement Package	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid cost in Lac Tk.	Time Code for Process	Estimated/ Invite/Advertise Tender	Estimated/ Tender Open	Estimated/ d/Tender Evaluate	Estimated/ Approval	Estimated/ d/ notification of	Estimated/ Singing of Contract	Estimated/ d/ Time for Contract	Estimated/ Total Time
1	জামান্দা (৩১১১১০৬) (July 23 to June 24 month)	As per Requisition	D/P	U.F.O.	GOB	0.06	Planned Dates	-	-	-	-	-	-	-	-
2	শ্রীকান্ত (৩১১১১০৮) (July 23 to June 24 month)	As per Requisition	D/P	U.F.O.	GOB	0.48	Planned Dates	-	-	-	-	-	-	-	-
		As per Requisition	D/P	U.F.O.	GOB	0.4	Planned Dates	-	-	-	-	-	-	-	-
3	আব্দুল হক (৩১১১১০৯) (July 23 to June 24 month)	As per Requisition	D/P	U.F.O.	GOB	0.05	Planned Dates	-	-	-	-	-	-	-	-
		As per Requisition	D/P	U.F.O.	GOB	0.1	Planned Dates	-	-	-	-	-	-	-	-
4	ফির (৩১১১১১০) (July 23 to June 24 month)	As per Requisition	D/P	U.F.O.	GOB	0.2	Planned Dates	12.12.23	19.12.23	19.12.23	19.12.23	19.12.23	19.12.23	19.12.23	01.01.24
		As per Requisition	D/P	U.F.O.	GOB	0.1	Planned Dates	-	-	-	-	-	-	-	-
5	ইন্টারনেট (৩১১১১১১) (July 23 to June 24 month)	As per Requisition	D/P	U.F.O.	GOB	0.2	Planned Dates	12.12.23	19.12.23	19.12.23	19.12.23	19.12.23	19.12.23	19.12.23	01.01.24
		As per Requisition	D/P	U.F.O.	GOB	0.1	Planned Dates	-	-	-	-	-	-	-	-
6	সিএফ ৩ (৩১১১১১২) (October 23 to June 24 month)	As per Requisition	RFQ	U.F.O.	GOB	0.2	Planned Dates	12.12.23	19.12.23	19.12.23	19.12.23	19.12.23	19.12.23	19.12.23	01.01.24
		As per Requisition	RFQ	U.F.O.	GOB	0.2	Planned Dates	0	7	0	0	0	0	0	15






Package no	Description of Procurement Package	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid cost in Lac Tk.	Time Code for Process	Estimated/ Invite/Advertise Tender	Estimated/ Tender Opening	Estimated/ Evaluation	Estimated/ Approval to	Estimated/ d/ notification of	Estimated/ Singing of Contract	Estimated/ d/ Time for Contract	Estimated/ Total Time
7	निर्यात नि (७२२२००८) (July 23 to June 24 month)	As per Requisition	D/P	U.F.O.	GOB	0	Planned Dates	-	-	-	-	-	-	-	12 months
8	शुभिक्षण (७२२२००९) (July 23 to June 24)	As per Requisition	D/P	U.F.O.	GOB	0.125	Actual Dates	-	-	-	-	-	-	-	12 months
							Planned Dates	-	-	-	-	-			
9	प्रादेशिक, श्रमण (७२४८००९) (July 23 to June 24)	As per Requisition	D/P	U.F.O.	GOB	0.4	Actual Dates	-	-	-	-	-	-	-	-
							Planned Dates	-	-	-	-	-			
10	नगर नगर नगर नगर नगर (७२४८००९) (July 23 to June 24)	As per Requisition	RFQ	U.F.O.	GOB	1	Actual Dates	21.08.23	29.08.23	29.08.23	29.08.23	29.08.23	29.08.23	06.09.23	15
							Planned Dates	0	7	0	0	0			
11	ग्राम नगर (७२४८००९) (July 23 to June 24)	As per Requisition	D/P	U.F.O.	GOB	1	Actual Dates	-	-	-	-	-	-	-	12 months
							Planned Dates	-	-	-	-	-			
12	कर्मचारी नगर (७२४८००९) (July to 23 June 24)	As per Requisition	RFQ	U.F.O.	GOB	0.5	Actual Dates	16.10.23	23.10.23	23.10.23	23.10.23	23.10.23	23.10.23	07.11.23	15
							Planned Dates	0	7	0	0	0			
13	शुभिक्षण शुभिक्षण (७२४८००८) (July 23 to June 24)	As per Requisition	D/P	U.F.O.	GOB	0.25	Actual Dates	-	-	-	-	-	-	-	12 months
							Planned Dates	-	-	-	-	-			

*(Handwritten signature)*



Package no	Description of Procurement Package	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid cost in Lac Tk.	Time Code for Process	Estimated/ Invite/Advertise Tender	Estimated/ Tender Opening	Estimated/ Tender Evaluation	Estimated/ Approval to	Estimated/ notification of	Estimated/ Singing of Contract	Estimated/ Time for Contract	Estimated/ Total Time
14	অন্যান্য সিনিয়ারি (৩৩৫৫১০৫) Three Months July	As per Requisition	D/P	U.F.O.	GOB	0.125	Planned Dates	-	-	-	-	-	-	-	03 months
15	অন্যান্য সিনিয়ারি (৩৩৫৫১০৫) Three months Oct	As per Requisition	D/P	U.F.O.	GOB	0.125	Planned Dates	-	-	-	-	-	-	-	03 months
16	অন্যান্য সিনিয়ারি (৩৩৫৫১০৫) for Three mon January	As per Requisition	D/P	U.F.O.	GOB	0.125	Planned Dates	-	-	-	-	-	-	-	03 months
17	অন্যান্য সিনিয়ারি (৩৩৫৫১০৫) for Three Months April	As per Requisition	D/P	U.F.O.	GOB	0.8	Planned Dates	-	-	-	-	-	-	-	03 months
18	অন্যান্য সিনিয়ারি (৩৩৫৫১০৫) July 23 to June 24	As per Requisition	D/P	U.F.O.	GOB	0.35	Planned Dates	-	-	-	-	-	-	-	12 months
19	অন্যান্য সিনিয়ারি (৩৩৫৫১০৫) (July 23 to December / 23 month)	As per Requisition	RFQ	U.F.O.	GOB	0.35	Planned Dates	13.11.23	20.11.23	20.11.22	20.11.23	20.11.23	20.11.23	04.12.23	15
20	অন্যান্য সিনিয়ারি (৩৩৫৫১০৫) (January 24 to June 24)	As per Requisition	RFQ	U.F.O.	GOB	0.35	Planned Dates	10.04.24	17.04.24	17.04.24	17.04.24	17.04.23	17.04.23	31.04.24	15

Handwritten signature and initials.

Package no	Description of Procurement Package	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid cost in Lac Tk.	Time Code for Process	Estimated/Invited/Advertise Tender	Estimated/Tender Openin	Estimated/Tender Evaluation	Estimated/Approval to	Estimated/Notification of	Estimated/Singing of Contract	Estimated/Time for Contract	Estimated/Total Time
21	কক্সউটির পেমেন্ট (৩২৫৮১০৩) (July 23 to June 24)	As per Requisition	D/P	U.F.O.	GOB	0.25	Planned Dates	-	-	-	-	-	-	-	12 months
22	জাকস সরঞ্জামাদি (৩২৫৮১০৪) (July 23 to June 24)	As per Requisition	D/P	U.F.O.	GOB	0.2	Planned Dates	-	-	-	-	-	-	-	12 months
							Actual Dates	-	-	-	-	-	-	-	-

পত্র নং: ৩০.০২.৮৪০০.৪০০.০৭.১১২.২০.১১১

সদয় অনুমোদনের জন্য জেলা মৎস্য কর্মকর্তা, রাণামাটি পার্বত্য জেলার সমীপে দাখিল করা হলো।

**অনুমোদিত**

  
 (শ্রীবাণ চন্দ্র চন্দ)  
 জেলা মৎস্য কর্মকর্তা  
 রাণামাটি পার্বত্য জেলা।

  
 (মুনাল কান্তি চাকমা)  
 উপজেলা মৎস্য কর্মকর্তা (ভাঃ)  
 কুরাহাতি, রাণামাটি পার্বত্য জেলা

তারিখ: ১৩/০৭/২০২৩খ্রি.