

Government of the People's Republic of Bangladesh
 The Principal's office
 Raozan Government Technical School and College
 Raozan, Chattogram.

principal.tscrf@gmail.com, www.raozantsc.edu.bd
ANNUAL PROCUREMENT PLAN (2023-2024)

Budget : Revenue

Ministry/Division : Ministry of Education
 Agency : Directorate of Technical Education.

Procuring Entity Name & Code : Mohammad Tarequl Islam, Principal (In-Charge).

Project/ Programme Name & Code : 160-02-07-141720

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (TK)	Time Code for Process	Advertise Perquial (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total days (in Days)
1																	19
RTSC/23-24/GD-01	লট নং ----- ৩২১১০২-পরিস্কার- পরিষ্কার সামগ্রী	Nos		DPM	PE	GOB	75000.00	Planned Dates Planned Days									
RTSC/23-24/GD-02	লট নং ----- ৩২১১২৫-বইপত্র ও সামগ্রী	Nos		DPM	PE	GOB	40000.00	Planned Dates Planned Days									
RTSC/23-24/GD-03	লট নং ----- ৩২৫৫০১-কম্পিউটার সামগ্রী	Nos		OTM	HOPE	GOB	100000.00	Planned Dates Planned Days		03/09/2023	24/09/2023	08/10/2023	25/10/2023	01/11/2023	29/11/2023	28/12/2023	115
RTSC/23-24/GD-04	লট নং ----- ৩২৫৫০৫-অন্যান্য যন্ত্রসার	Nos		RFQ	PE	GOB	75000.00	Planned Dates Planned Days									
RTSC/23-24/GD-05	লট নং ----- ৩২৫৫১০২-বাসায়নিক	Nos		RFQ	PE	GOB	40000.00	Planned Dates Planned Days									
RTSC/23-24/GD-06	লট নং ----- ৩২৫৫১০৫-কাঁচামাল ও যন্ত্রা যন্ত্রাংশ	Nos		OTM	HOPE	GOB	300000.00	Planned Dates Planned Days		03/09/2023	24/09/2023	08/10/2023	25/10/2023	01/11/2023	29/11/2023	28/12/2023	115
RTSC/23-24/GD-07	লট নং ----- ৩২৫৫১০৭-ক্রীড়া সামগ্রী	Nos		RFQ	PE	GOB	50000.00	Planned Dates Planned Days									
RTSC/23-24/GD-08	লট নং ----- ৪১১২৩১২-নিষ্কা ও নিষ্কাশ উপকরণ	Nos		OTM	HOPE	GOB	200000.00	Planned Dates Planned Days		03/09/2023	24/09/2023	08/10/2023	25/10/2023	01/11/2023	29/11/2023	28/12/2023	115
RTSC/23-24/GD-09	লট নং ----- ৪১১২৩১০-অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি	Nos		OTM	HOPE	GOB	150000.00	Planned Dates Planned Days		03/09/2023	24/09/2023	08/10/2023	25/10/2023	01/11/2023	29/11/2023	28/12/2023	115

Checked & Initialed

Anwar

25.07.23

25.07.23

25.07.23

25.07.23

স্বাক্ষরিত করকারি টেকনিক্যাল স্কল ও কলেজ
 রাউজান, চট্টগ্রাম।
 স্বাক্ষরিত করকারি টেকনিক্যাল স্কল ও কলেজ
 রাউজান, চট্টগ্রাম।
 স্বাক্ষরিত করকারি টেকনিক্যাল স্কল ও কলেজ
 রাউজান, চট্টগ্রাম।

