

	Office equipment		Do	DPM	Do	GOB	0.1	Planned Dates	-	-	-	-	-	-	-	-	-	-
	3258104	-						Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Land tex		Do	DPM	Do	GOB	0	Planned Dates	-	-	-	-	-	-	-	-	-	-
	3821102	-						Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Municipal rates and taxes							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3821103	-	Do	DPM	Do	GOB	0.13	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Computers and accessories		Do	RFQ/DP M	Do	GOB	0.8	Planned Dates	-	10/10/2022	24/10/2022	24/10/22	27/10/22	27/10/22	30/10/22	4 days	15 days	
	4112202	-						Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Office equipment		Do	DPM	Do	GOB	0	Planned Dates	-	-	-	-	-	-	-	-	-	-
	4112310	-						Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Furniture		Do	RFQ/DP M	Do	GOB	0.2	Planned Dates	-	10/10/2022	24/10/2022	24/10/22	27/10/22	27/10/2022	30/10/22	4 days	15 days	
	4112314	-						Planned Days	-	-	-	-	-	-	0	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-

Memo No: 33.02.1974.501.51.001.23.75

Date: 20/07/2023

সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য জেলা মৎস্য কর্মকর্তা, কুমিল্লা বরাবর প্রেরণ করা হল।



20-07-2023
(Md. Tawhid Hasan)
Upazila Fisheries Officer
Monohargonj, Cumilla