


Annual Procurement Plan 2023-24

Ministry: Ministry of Agriculture.

Agency: Soil Conservation & Watershed Management Centre

Procuring Entity: Name & Code: Principal Scientific Officer, Soil Resource Development Institute, Bandraban, Code-[43060]

Package No.	Economic Code	Description of Procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estid. cost in BDT (In lakh)	Time Code for Process	Not used in goods	Invlie Advertise Tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award/Work Order	Signing of Contract	Total time to Contract Signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	3255102	Printing & Publication (Annual Report, Leaflet, Poster etc.)	Nos	L.S	RFQ	Principal Scientific Officer	GOB	0.50	Planned date	-	25-10-23	31-10-23	02-11-23		05-11-23	-	10 days	15 days
2	3258103	Research (Fabrication, supplying & Installation of Multi-slot Devisor)	Set	4	(OTM) RFQ	Principal Scientific Officer	GOB	5.50	Planned date	-	14-01-24	22-01-24	24-01-24	28-01-24	30-01-24	04-02-24	10 days	60 days
3	3258108	Renovation work (Others) Construction of Research plot Boundary.	Sqm.	LS	(OTM) RFQ	Principal Scientific Officer	GOB	1.50	Planned date	-	04-02-24	12-02-24	15-02-24	25-02-24	27-02-24	04-03-24	7 days	60 days
4	4112202	Computer & Consumable	Nos.	LS	RFQ	Principal Scientific Officer	GOB	2.00	Planned date	-	04-12-23	14-12-23	18-12-23	21-12-23	24-12-23	28-12-23	7 days	30 days
5	4112314	Furniture for Rest house & Conference Hall Room	Nos	LS	(OTM) RFQ	Principal Scientific Officer	GOB	2.00	Planned date	-	08-11-23	16-11-23	19-11-23	22-11-23	26-11-23	33-12-23	10 days	75 days


 20/09/2020
 (Principal Scientific Officer)
 প্রিন্সিপাল সার্ভিস অফিসার
 সার্ভিস অফিস, সার্ভিস অফিস
 সার্ভিস অফিস, সার্ভিস অফিস
 সার্ভিস অফিস, সার্ভিস অফিস