

Annual Procurement Plan (APP) for Goods
Financial Year: 2020-21

Ministry/Division : Rural Development & Co-operatives Division

Budget: Revenue

Agency : Department of Co-operatives

Procuring Entity Name & Code: Divisional Cooperative Office, Chattogram (138-0202-0121140)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time code for Process	Not used in GOODS	Invite/Adverties Tender	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Signing of Contract	Notification of Award/ Work Order	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Computer & Accessory (4112202)	No's	set	RFQ	JR, Ctg	Govt	240	Planned dates		02 Sep 20	16 Sep 20	16 Sep 20	23 Sep 20	Not needed	30 Sep 20	00	00
								Planned days		00	14	00	07	00	07	28	60
								Actual dates									
GD2	Furniture (4112314)	No's	set	RFQ	JR, Ctg	Govt	100	Planned dates		02 Sep 20	16 Sep 20	16 Sep 20	23 Sep 20	Not needed	30 Sep 20	00	00
								Planned days		00	14	00	07	00	07	28	60
								Actual dates									
GD3	Office Equipment (4112310)	No's	set	RFQ	JR, Ctg	Govt	200	Planned dates		02 Sep 20	16 Sep 20	16 Sep 20	23 Sep 20	Not needed	30 Sep 20	00	00
								Planned days		00	14	00	07	00	07	28	60
								Actual dates									
GD4	Paper & Photocopy Toner (3255105)	No's	set	RFQ	JR, Ctg	Govt	150	Planned dates		02 Sep 20	16 Sep 20	16 Sep 20	23 Sep 20	Not needed	30 Sep 20	00	00
								Planned days		00	14	00	07	00	07	28	60
								Actual dates									
GD5	Uniform (3256106)	No's	set	RFQ	JR, Ctg	Govt	144	Planned dates		02 Sep 20	16 Sep 20	16 Sep 20	23 Sep 20	Not needed	30 Sep 20	00	00
								Planned days		00	14	00	07	00	07	28	60
								Actual dates									
GD6	Computer Content (3255101)	No's	set	By cash/ RFQ	JR, Ctg	Govt	100	Planned dates		0	0	0	0	0	0	0	Jul 20 to Jun 21
								Planned days		0	0	0	0	0	0	0	
								Actual dates									

(P.T.O)


GD7	Computer Repairs (3258103)	No's	As per requirement	By cash/ RFQ	JR, Ctg	Govt	40	Planned dates	0	0	0	0	0	0	0	0	Jul 20 to Jun 21
								Planned days	0	0	0	0	0	0	0		
								Actual dates									
GD8	Furniture Repairs (3258102)	No's	As per requirement	By cash/ RFQ	JR, Ctg	Govt	30	Planned dates	0	0	0	0	0	0	0	0	Jul 20 to Jun 21
								Planned days	0	0	0	0	0	0	0		
								Actual dates									
GD9	Motor Vehicles Repairs (3258101)	No's	As per requirement	By cash/ RFQ	JR, Ctg	Govt	50	Planned dates	0	0	0	0	0	0	0	0	Jul 20 to Jun 21
								Planned days	0	0	0	0	0	0	0		
								Actual dates									
	Total Value of Goods Procurement						1054										



25.08.20

(DILIP CHANDRA DAS)

UD

Divisional Co-operative Office
Chattogram.


25.08.20

(KANIZ FATEMA)

Deputy Registrar (Admin)
Divisional Co-operative Office
Chattogram.


25.08.20

(MOHAMMED GIASH UDDIN)

Deputy Registrar (Society)
Divisional Co-operative Office
Chattogram.


25.08.20

(ASHISH KUMAR BARUA)

Joint Registrar
Divisional Co-operative Office
Chattogram.